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Tel: 041 -581 2421



REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

GENERAL TENDER INFORMATION

TENDERS INVITED 29 September 2025
ESTIMATED CIDB CONTRACTOR GRADING . 7CE or higher
CLARIFICATION MEETING : A compulsory virtual clarification meeting to be held on

Wednesday, 08 October 2025 @ 11h00

VENUE FOR CLARIFICATION MEETING &

SITE VISIT ;. Virtual clarification meeting
CLOSING DATE . 29 October 2025
CLOSING TIME :12:00:00 PM/12HO00

the Tender Box at 16 Woltemade Street (front entrance),

CLOSING VENUE Jeffrey’s Bay, Room 122
VALIDITY PERIOD OF TENDER 90 days
TENDER BOX The Tender Documents (which includes the Form of Offer

and Acceptance) completed in all respects, plus any
additional supporting documentation required, must be
submitted in a sealed envelope with the name and address
of the tenderer, the tender No. and title and the closing date
indicated on the envelope.

The sealed envelope must be inserted into the appropriate
official tender box before closing time. The onus remains
with the tenderer to ensure that the tender is placed in the
correct tender box.
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KOUGA LOCAL MUNICIPALITY
BID No.: 221/2025

REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

PARTICULARS OF BIDDER

Name of Bidder

Contact Person:

Postal Address

Street Address

Telephone Number Code; Number:

Cell phone Number

Facsimile Number Code: Number:

E-Mail Address

CSD Supplier Number
(National Treasury)

CIDB CRS Number

Vat Registration Number
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THE TENDER

PART 1 (OF 2): TENDERING PROCEDURES

A Tender Notice and Invitation to Tender

T1.2 Tender Data
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[ T1.1: TENDER NOTICE AND INVITATION TO TENDER

KOUGA LOCAL MUNICIPALITY (EC108)
DIRECTORATE: ROADS & STORMWATER
NOTICE NO: 221/2025

APPOINTMENT OF A CONTRACTOR FOR THE REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE
AND THORNHILL IN THE KOUGA LOCAL MUNICIPAL AREA

The Kouga Municipality invites suitably qualified, capable and experienced Contractors to submit tenders for the Appointment of a
contractor for the Rehabilitation and Reseal of Roads in Humansdorp, Hankey, Loerie, Patensie and Thornhill, in the Kouga Local Municipal
Area

Tenders

An electronic copy of the tender document will be available on E-Tender portal www.etender.gov.za or the municipal website
www.kouga.gov.za as from Monday, 29 September 2025. After downloading the tender document from the website each prospective
bidder MUST ensure that all the pages of the tender document are printed.

A compulsory virtual clarification session will be arranged for Wednesday, 8 October 2025 @11h00am. Prospective bidders can use
the link below it will link them directly to the meeting. Please take note that no attendee arriving 10 minutes late or more will be
allowed to attend the clarification meeting.

Join Teams Meeting

https://teams.microsoft.com/l/meetup-

join/19%3ameeting YME3YmQOYTQtMmU4NIOOODkxL WIyYmUtZDZIY2Q5YTI1OGMz%40thread.v2/0?context=%7b%22Tid%22%3a
%2226227dc1-4e2b-407e-9bee-81acfbfe8aad%22%2¢%220id%22%3a%220f003184-f74c-40a3-9b40-9fdadb3dfcf%22%7d

Meeting ID: 328 640 832 950 5

Passcode: rp7e7ac9

Please note:

o  Telegraphic, telephonic, telex, facsimile, email or late tenders will not be accepted.

e This contract will be evaluated on the 80/20-point system. 80 points for price and 20 points for specific goals. To claim points for
specific goals prospective bidders MUST submit proof/ required documents.

e An electronic copy of the completed tender document with returnable documents must be submitted with tender
submission saved on a flash drive or CD that is covered in a case or envelope. Failure to submit AN ORIGINAL HARD
COPY AND A COPY ON EITHER USB or CD will deem the bid non-responsive.

o A contractor CIDB Grading of 7CE or higher is required.

o  Proof of registration and good standing with the Construction Industry Development Board.

o A minimum functional assessment score of 70% will apply to this contract.

o Audited financial Statements for the last 3 financial years must be submitted.

o Bidders must note that the Municipality will make use of additional vetting methods to further qualify capacity of bidders

to eliminate delays during project implementation.

A valid Tax compliance Status pin must be submitted.

Prospective Service Providers must register on Kouga Municipality’s Supplier database as per the registration requirements.

The National Treasury Central Supplier Database Summary report must be submitted.

The Council reserves the right to accept any tender and, or part thereof, appoint more than one contractor, and does not bind itself
to accept the lowest or any tender. The Council reserves the right to appoint any contractor.

e  The validity period for submission will be 90 days from the closing date.

o Tenders that are deposited in the incorrect box or delivered to any other venue will not be considered.

Any inquiries relating to this tender must be submitted in writing via e-mail to tenders@kouga.gov.za and copied to

anyathela@kouga.gov.za.

Completed documents in a sealed envelope endorsed “NOTICE NO: 221/2025: APPOINTMENT OF A CONTRACTOR FOR THE
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL, IN THE KOUGA
LOCAL MUNICIPAL AREA” must be placed in the Tender Box at 16 Woltemade Street (front entrance), Jeffrey’s Bay, Room 122 on or
before WEDNESDAY, 29 OCTOBER 2025 at 12:00.

C. DU PLESSIS P.O. Box 21
MUNICIPAL MANAGER JEFFREYS BAY
6330

For Placement:
Herald/Municipal Website/ Municipal Notice Boards in all offices/areas — 29 September 2025
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PART A

INVITATION TO BID
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY)
BID NUMBER: 221/2025 CLOSING DATE: 29 October 2025 CLOSING TIME: 12h00
DESCRIPTION APPOINTMENT OF A CONTRACTOR FOR THE REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP,
HANKEY, LOERIE, PATENSIE AND THORNHILL IN THE KOUGA LOCAL MUNICIPAL AREA

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7).

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE TENDER BOX SITUATED AT:

KOUGA LOCAL MUNICIPALITY, 16 WOLTEMADE STREET, JEFFREYS BAY - ROOM 122

SUPPLIER INFORMATION

NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER CODE NUMBER
CELLPHONE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION NUMBER
TAX COMPLIANCE STATUS TCS PIN: OR | CSD No:
B-BBEE STATUS LEVEL [ Yes B-BBEE STATUS [ Yes
VERIFICATION CERTIFICATE LEVEL SWORN
[TICK APPLICABLE BOX] [ No AFFIDAVIT [ No
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]
1. ARE YOU THE ACCREDITED 2. ARE YOU AFOREIGN
REPRESENTATIVE IN SOUTH BASED SUPPLIER FOR | [_]Yes [ INo
AFRICA FOR THE GOODS [IYes [INo THE GOODS [IF YES, ANSWER
ISERVICES /WORKS [IF YES ENCLOSE PROOF] ISERVICES /WORKS PART B:3]
OFFERED? OFFERED?
3. TOTAL NUMBER OF ITEMS
OFFERED 4. TOTAL BID PRICE
5. SIGNATURE OF BIDDER
.................................... 6. DATE
7. CAPACITY UNDER
WHICH THIS BID IS
SIGNED
BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO:
DEPARTMENT Supply Chain Management CONTACT PERSON Ms Amanda Nyathela
TELEPHONE NUMBER 042-200-2200 TELEPHONE NUMBER 042 - 200 8300
tenders@kouga.gov.za and
copied to
E-MAIL ADDRESS anyathela@kouga.gov.za E-MAIL ADDRESS anyathela@kouga.gov.za
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| T1.2: TENDER DATA |

The conditions of tender are the Standard Conditions of Tender as contained in the CIDB Standard for Uniformity in Employer’s
Agenting and Construction Works Contracts as published in Board Notice 423 of 2019 of 08 August 2019.
(See www.cidb.org.za).

The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically to this tender.
The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the Standard
Conditions of Tender.

“Bid” should read “tender,” and vice versa, throughout the document — implying both words have the same meaning.

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender to which it mainly
applies.

Clause Tender Data

Number
CA1 General
C.11 Actions

The Employer is KOUGA LOCAL MUNICIPALITY.

C1.1.2 Tenderers shall declare any perceived, known and potential conflict of interest under Returnable
Documents, Form T2.1.14 Declaration of Intent of Persons in Service of State and Form T2.1.16 Declaration
of Tenderers Supply Chain Management Practices.

CAa.2 Tender Documents
Add the following:

The following documents form part of this tender:

A. Available from the S.A. Federation of Civil Engineering Contractors, the S.A. Institute of Civil
Engineering, the Committee of Transport Officials, as applicable:

1. Annexure C, of the Standard Conditions of Tender of Government Gazette No. 42622 dated 8 August 2019.
2. The General Conditions of Contract for Construction Works 2015, as amended by the Contract Data.

3. The COTO Standard Specification for Road and Bridge Works for South African Road Authorities (Draft
Standard October 2020 edition) or as amended in the Scope of Works.
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The Tender Documents issued by the Employer comprise:
VOLUME 1: The Tender Document (this document), in which are bound:

THE TENDER

Part T1: Tendering Procedures

T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

Part T2: Returnable documents
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

THE CONTRACT

Part C1: Agreements and Contract Data

C1.1 Form of Offer and Acceptance

C1.2 Contract Data

C1.3 Form of Performance Guarantee

C1.4 Occupational Health and Safety Agreement
C1.5 Disclosure Statement

C1.6 Adjudication Board Member Agreement

Part C2: Pricing data

C2.1 Pricing Instructions

C2.2 Bill of Quantities

C2.3 Summary Page of Bill of Quantities

Part C3: Scope of Work
C3.1 Description of the Works
C3.2 Employer’s Agenting
C3.3 Procurement

C3.4 Construction

C3.5 Management

Part C4 : Site Information
C4.1 Scope
C4.2 Finishing-off of the Ste

Appendix A : List of Tender Drawings

C13 Interpretation

C.1.3.1  Delete the clause and replace with the following:
These conditions of tender, the tender data and tender schedules which are required for tender evaluation
purposes, shall form part of any contract arising from the invitation to tender.

Cl4 Communication

Delete the first sentence of the clause and replace with the following:

Verbal or any other form of communication, from the Employer, its employees, agents, or advisors during site
visits/clarification meetings or at any other time prior to the award of the Contract, will not be regarded as binding
on the Employer, unless communicated by the Employer in writing to suppliers by its director: Supply Chain
Management or his nominee.
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The Employer’s Agent, for the purposes of any communication between the Employer and Tenderer is:

Name : Engineering Advice & Services Pty (Ltd)
Represented By : Marcus Niemand
Address : 73 Heugh Road,
Walmer
Gageberha
Telephone : 041 581 2421
CA.5 Cancellation and Re-Invitation of Tenders

Delete the full stop at the end of C.1.5.1 ¢) and replace with, or
Add the following after C.1.5.1 ¢):
d) there is a material irregularity in the tender process.

C.1.6 Competitive negotiation procedure
Add the following to C.1.6.2.1:
A competitive negotiation procedure will not be followed.

C.1.6.3 Proposal procedure using the two-stage system
Add the following between C.1.6.3 and C.1.6.3.1:
A two-stage system will not be followed.

Add the following after C.1.6.3.2.2

C.1.6.4 Objections, complaints, queries, and disputes/ Appeals in terms of Section 62 of the Systems Act/
Access to court

C.1.6.41 Disputes, objections, complaints, and queries
In terms of Regulations 49 and 50 of the Local Government: Municipal Finance Management Act, 56 of 2003 -
Municipal Supply Chain Management Regulations (Board Notice 868 of 2005):
a) Persons aggrieved by decisions or actions taken by the Kouga Local Municipality in the implementation
of its supply chain management system, may lodge within fourteen (14) days of the decision or action,
a written objection or complaint or query or dispute against the decision or action.

C.1.6.4.2  Appeals

a) In terms of Section 62 of the Local Government: Municipal Systems Act, 32 of 2000 a person whose
rights are affected by a decision taken by the Municipality, may appeal against that decision by giving
written notice of the appeal and reasons to the Municipal Manager within 21 days of the date of the
notification of the decision.

b) An appeal must contain the following:
i) Must be in writing
ii) It must set out the reasons for the appeal
iii) It must state in which way the Appellant’s rights were affected by the decision.
iv) It must state the remedy sought; and
v) It must be accompanied with a copy of the notification advising the person of the decision
C.1.6.4.3  Right to approach the courts and rights in terms of Promotion of Administrative Justice Act, 3 of 2000
and Promotion of Access to Information Act, 2 of 2000

The sub- clauses above do not influence any affected person’s rights to approach the High Court at any time or
its rights in terms of the Promotion of Administrative Justice Act and Promotion of Access to Information Act.
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C.1644

C.1645

C17

C.1.8

C.2

C.2.1

C.2.1.1

C212

C213

C.2.1.3.1

All requests referring to sub clauses C.1.6.4.1 and C.1.6.4.2 must be submitted in writing to:

The Municipal Manager, Kouga Local Municipality, PO Box 21, Jeffreys Bay, 6330.

All requests referring to clause C.1.6.4. 3 regarding access to information or reasons must be submitted in
writing to:

The Municipal Manager, Kouga Local Municipality, PO Box 21, Jeffreys Bay, 6330.

Kouga Local Municipality Supplier Database Registration

Tenderers are required to be registered on the Kouga Local Municipality’s Supplier Database as a service
provider. Tenderers must register as such upon being requested to do so in writing and within the period
contained in such a request, failing which no orders can be raised or payments processed from the resulting
contract. In the case of Joint Venture partnerships this requirement will apply individually to each party of the
Joint Venture.

Tenderers who wish to register on the Kouga Local Municipality's Supplier Database may collect registration
forms from the Supplier Management Unit located within the Supplier Management / Registration Office, 16
Woltemade Road, Jeffreys Bay.

National Treasury Web Based Central Supplier Database (CSD) Registration

Tenderers are required to be registered on the National Treasury Web Based Central Supplier Database (CSD)
as a service provider. Tenderers must register as such upon being requested to do so in writing and within the
period contained in such a request, failing which no orders can be raised or payments processed from the
resulting contract. In the case of Joint Venture partnerships this requirement will apply individually to each party
of the Joint Venture.

Tenderers who wish to register on the National Treasury Web Based Central Supplier Database (CSD) may do
so via the web address https://secure.csd.gov.za.

It is each tenderer’s responsibility to keep all the information on the National Treasury Web Based Central
Supplier Database (CSD) updated.

Tenderer’s obligations

Eligibility
Delete the heading Eligibility and Replace with Responsiveness Criteria

Delete the clause and replace with the following:

Tenderers must submit a tender offer that complies in all aspects to the conditions as detailed in this document.
Only those tenders that comply in all aspects with the tender conditions, specifications, pricing instructions and
contract conditions will be declared responsive.

Add the following after C.2.1.2:

Only those tender submissions from which it can be established that a clear and unambiguous offer has been
made to Employer, by whom the offer has been made and what the offer constitutes, will be declared
responsive.

Only those tenders that satisfy the following criteria will be declared responsive:

Construction Industry Development Board (CIDB) Registration

Only those tenders submitted by tenderers who are registered, or capable of being registered, with an active status
with the CIDB, in a contractor grading designation equal to or higher than a contractor grading designation determined
in accordance with the sum tendered, or a value determined in accordance with 25 (7A) of the Construction Industry
Development Regulations, for a CE class of construction work, will be declared responsive. Tenderers must obtain
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C2142

C2143

such active status upon being requested to do so in writing and within the period contained in such a request,
failing which their tenders will be declared non-responsive.

Joint Ventures are eligible to submit tenders provided that:

a) every member of the joint venture is registered with an active status with the CIDB.

b) the lead partner has a contractor grading designation of not lower than one level below the required grading
designation in the CE class of construction work: and

c) the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in accordance
with the sum tendered for a 7CE class of construction work or a value determined in accordance with Regulation
25 (7A) of the Construction Industry Development Regulations.

For alpha-numeric associated with the contractor Grading Designations see Annex G attached.

Compliance with requirements of Kouga Local Municipality’s SCM Policy and procedures
Only those tenders that are compliant with the requirements below will be declared responsive:

a) Full name of entity submitting tender to be provided.

b) Identification number or company or other registration number to be provided.

)
)
c) Tax reference number to be provided.
d) VAT registration number to be provided.
)

e) A completed Certificate of Authority for Partnerships/ Joint Ventures/ Consortiums to be provided
authorising the tender to be made and the signatory to sign the tender on the partnership /joint
venture/consortium’s behalf (applicable schedule to be completed).

f) A copy of the partnership / joint venture / consortium agreement to be provided.

g) A completed Declaration of Interest — State Employees to be provided and which does not indicate any
non-compliance with the legal requirements relating to state employees (applicable schedule to be
completed).

h) A completed Declaration - Conflict of Interest and Declaration of Bidder's past Supply Chain
Management Practices to be provided and which does not indicate any conflict or past practises that
renders the tender non-responsive (applicable schedules to be completed).

i) A completed Certificate of Independent Bid Determination to be provided and which does not indicate
any non-compliance with the requirements of the schedule (applicable schedule to be completed).

) The tenderer (including any of its directors or members), has not been restricted in terms of abuse of the
Supply Chain Management Policy.

k) The tenderer’s tax matters with SARS are in order.
[) The tenderer is not an advisor or consultant contracted with the Employer.

m) The tenderer is not a person, advisor, corporate entity, or a director of such corporate entity, involved with
the bid specification committee.

Minimum score for functionality compliance

In order to be considered for a contract in terms of this tender, tenderers must achieve the minimum score for
functionality as stated below. Verifiable proof of similar Scope of Work contracts successfully completed, must
be submitted in the applicable Returnable Schedule, these must be substantiated with completion certificates
and most recent contact information

Page 12 of 258



The description of the functionality criteria and the maximum possible score for each is shown in the table below.
The score achieved for functionality will be the sum of the scores achieved, in the evaluation process, for the
individual criteria.

The minimum score for functionality is 70%. Tenderers that fail to achieve the minimum score for functionality

CRITERIA APPLICATION OF THE CRITERIA WEIGHT
Company Tenderers to demonstrate experience in the following (Max 40
Experience projects by completing each row in the Returnable points)
Schedule of work experience in full (below contract value
Schedule 1H ranges are VAT inclusive):
- Rehabilitation and Reseal of Roads
e 4 x completed projects > R10.5m 40 points
e 3 x completed projects > R10.5m 30 points
e 2 xcompleted projects > R10.5m 20 points
e 1 xcompleted projects > R10.5m 10 points
Projects must have been completed in the past ten (10)
years. Reference Letters on the provided template to be
included as part of this Tender submission.
Key Contracts Manager (Max 10
Personnel Civil Engineering Qualification: points)
Schedule O-1 Minimum requirement Pr Eng / Pr Tech
Relevant Experience:
e 10+ years 10 points
e 6-10years 6 points
e 3-—5years 3 po!nts
e 0-2years 0 points
Key Construction Manager (Site Agent) (Max 10
Personnel Civil Engineering Qualification: points)
Schedule 0-2 Minimum requirement B Eng / BSc / B Tech
Relevant Experience:
e 10+ years 10 points
e 6-10years 6 points
e 3-5years 2 points
e 0-2years 0 points
Key General Foreman (Max 10
Personnel points)
Relevant Experience:
Schedule O-3 e 10+ years 10 points
e 6-—10years 8 points
e 3-5years 5 points
e 0-2years 0 points
Key OHA&S Officer (SACPCMP Registered — Proof required) (Max 10
Personnel points)
Relevant Experience:
Schedule O-4 e 10+ years 10 points
e 6-—10years 8 points
e 3-5years 6 po!nts
e 1-2years 2 points
Maximum 80 points
possible
score for
Functionality

will be declared as non-Responsive.
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C2.145

C23

C27

Where the entity tendering is a Joint Venture, the tender must be accompanied by a statement describing
exactly what aspects of the work will be undertaken by each party to the joint venture (appended to Schedule
10, Part T2.2: Returnable Schedules).

Where the tenderer intends to sub-contract any of the work components listed above, full details of the intended
sub-contractor and portions of work to be undertaken by them shall be provided with the tender. The verifiable
experience of the sub-contractor relevant to the component of work to be performed by them will be taken into
consideration when allocating scores. Intention to go into sub-contracting agreement to be included else no
points will be scored.

Tenderers shall ensure that all relevant information has been submitted with the tender offer in the prescribed
format to ensure optimal scoring of functionality points for each Evaluation Criteria. Failure to provide all
information IN THIS TENDER SUBMISSION could result in the tenderer not being able to achieve the specified
minimum scoring.

Compulsory clarification meeting

Tenderers are required to attend a compulsory virtual clarification session at which they may familiarise
themselves with aspects of the proposed work, services or supply and pose questions.

Details of the meeting(s) are stated in the General Tender Information.
Only those tenders submitted by tenderers who have signed the attendance register will be declared responsive.

Check documents
Amend the clause fo read:

Tenderers must examine the documents upon receipt to ensure that all pages and drawings (if applicable) are
included and are to report any missing pages or drawings. Drawings which are illegible or indistinct, and errors
or ambiguities in the Specifications, Schedule of Rates and Drawings or any contradictions between the
specifications, Schedule of Rates and Drawings in order to obtain rulings on such errors, ambiguities or
discrepancies. No claim for extras based on such errors, ambiguities or discrepancies will be considered after
the opening of Tenders. Tenderers having any queries relating to discrepancies in, or omissions from the
document shall contact the Employer or Employer’s Agent immediately.

Clarification meeting
Add the following after the second sentence:

A compulsory virtual clarification session will be arranged for Wednesday, 08 October 2025 @ 1h00.
Prospective bidders can use the very same link below which is direct from this advert, it will link them
directly to the meeting. Please take note that no attendee arriving 10 minutes late or more will be allowed
to attend the clarification meeting.

The link will also be available on the municipal website.

Join Teams Meeting
https://teams.microsoft.com/l/meetup-
join/19%3ameeting YME3YmQOYTQtMmU4NiI00ODkxLWIyYmUtZDZIY2Q5YTI10GMz%40thread.v2/0?conte

xt=%7b%22Tid%22%3a%?2226227dc1-4e2b-407e-9bee-
81acf6fe8aad%22%2c%220id%22%3a%220f003 184-f74c-40a3-9b40-9fdadb3dfcff%22%7d

Meeting ID: 328 640 832 950 5
Passcode: rp7e7ac9
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C238

c21

C.2.12
C.2.121

Tenderers should be represented at the site visit/clarification meeting by a person who is suitably qualified and
experienced to comprehend the implications of the work involved.

Addenda may be issued to and tenders will be received only from those tendering entities appearing on
the attendance list.

Seek Clarification
Add the following after the first sentence:
The tenderer warrants that it has:

a) inspected the Specifications and read and fully understood the Conditions of Contract.

b) read and fully understood the whole text of the Specifications and Price Schedule and thoroughly
acquainted itself with the nature of the goods proposed and generally of all matters which may influence
the Contract.

c) visited the site(s) where delivery of the proposed works will take place, carefully examined existing
conditions, the means of access to the site(s), the conditions under which the delivery is to be made,
and acquainted itself with any limitations or restrictions that may be imposed by the Municipal or other
Authorities in regard to access and transport of materials, plant and equipment to and from the site(s)
and made the necessary provisions for any additional costs involved thereby.

d) requested the Employer to clarify the requirements contained in the Specifications and Price Schedule,
the exact meaning or interpretation of which is not clearly intelligible to the tenderer.

e) received any notices to the tender documents which have been issued in accordance with the
Employer's SCM Policy.

The Employer will therefore not be liable for the payment of any extra costs resulting from any claim submitted
by the tenderer arising from any alleged ambiguity or uncertainty contained in the tender document.

Add the following to the clause:

“In the event of a mistake having been made on the Schedule of Rates, it shall be crossed out in non-erasable
ink and be accompanied by a full signature of each signatory to the Tender at each and every price alteration.”

Correction fluid shall not be used in the Schedule of Rates where prices are calculated to derive a total amount.
If correction fluid has been used, the tender as a whole will be classified non-responsive and not be considered.

The Employer will reject and classify the tender non-responsive if corrections are not made in accordance with
the above.”

Alternative tender offers

Add the following to C.2.12.1 at the end of the first sentence:

If a tenderer wishes to submit an alternative tender offer, he shall do so as a separate offer on a separate set
of tender documents. The alternative tender offer shall be submitted in a separate sealed envelope on a
separate Form of Offer, both clearly marked “Alternative Tender” in order to distinguish it from the main tender
offer.

While it is not necessary to duplicate all parts of the main tender offer, the alternative tender offer shall be
supported by the following documents as applicable:

a) the schedule that compares the alternative(s) offered with the requirements of the issued tender
documents

b)  preliminary designs, calculations, drawings and all other pertinent technical information and characteristics
must be submitted with the alternative tender offer, in order to enable the Employer to evaluate the efficacy
of the alternatives proposed
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C.2.123

C.2.13

C.2.131

C.2.13.3

c) revised Bills of Quantities, or parts thereof, highlighting the changes made, together with a revised
Summary, the total of which has been carried to the Form of Offer

d) details of any proposed amendments to the Pricing Assumptions

Add the following to C.2.12.1 at the end of the first sentence:
An alternative of the highest ranked acceptable main tender offer that is priced higher than the main tender offer
may be recommended for award, provided that the ranking of the alternative tender -offer is higher than the
ranking of the next ranked acceptable main tender offer.

The Employer’s costs in confirming the acceptability of the alternative offer will be, inter alia, taken into account
in considering the alternative offer.

The Employer will not be bound to consider alternative tenders and shall have sole discretion in this regard.

In the event that the alternative is accepted, the Contractor shall accept full responsibility that the alternative
offer complies in all respects with the Employer’s standards and requirements.

Submitting a tender offer

Add the following to C.2.13.1 at the end of the first sentence:

Where the tendering entity is a joint venture it is recommended that the standard CIDB Joint Venture Agreement
be used.

Add the following to C.2.13.3 at the end of the first sentence:
Each Tenderer is required to return the original completed tender documents, including drawings with all the
required information supplied, duly completed in non-erasable ink in all respects together with one (1) copy
of Parts T2, C1 and C2.

An original Bill of Quantities and Form of Offer and Acceptance (Form C1.1), duly completed and signed
by the tenderer, must be returned in respect of the project for which a tender is submitted.

Add the following to clause C.2.13.4:

C.2.135

“Only authorised signatories may sign the original and all copies of the tender offer where required in terms of
C.2.13.3

In the case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly stated.

In case of a COMPANY submitting a tender, include a copy of a resolution by its board of directors
authorising a director or other official of the company to sign the documents on behalf of the company.

In the case of a CLOSE CORPORATION submitting a tender, include a copy of a resolution by its members
authorising a member or other official of the corporation to sign the documents on each member’s behalf.

In the case of a PARTNERSHIP submitting a tender, all the partners shall sign the documents, unless one
partner or a group of partners has been authorised to sign on behalf of each partner, in which case proof of
such authorisation shall be included in the Tender.

In the case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a resolution of each company
of the Joint Venture together with a resolution by its members authorising a member of the Joint Venture to sign
the documents on behalf of the Joint Venture.

Accept that failure to submit proof of authorisation to sign the tender, shall result in a Tender Offer being
regarded as non-responsive.”
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C.2.13.5

C.2.13.6

C.2.13.9

C.2.13.10

C.2.13.11

Add the following to C.2.13.5 at the end of the first sentence:
The Employer’s address for delivery of tender offers and identification details to be shown on each tender offer
package are:

Employer: Kouga Local Municipality.

Physical address: 16 Woltemade Street, Jeffreys Bay.

Identification details: ~ Notice Number: 221/2025
Title of Contract: Appointment of a Contractor for the Rehabilitation and Reseal
of Roads in Humansdorp, Hankey, Loerie, Patensie and Thornhill in the Kouga
Local Municipal Area

Sealed tenders with the Tenderer's name and address and the endorsement “NOTICE NO. 221/2025:
APPOINTMENT OF A CONTRACTOR FOR THE REHABILITATION AND RESEAL OF ROADS IN
HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN THE KOUGA LOCAL MUNICIPAL AREA®
on the envelope, must be placed in the appropriate official tender box at the abovementioned address.

Add the following to C.2.13.6:
A two-envelope procedure will not be followed (C.3.5).

Add the following to C.2.13.9:
Telephonic, telegraphic, telex, facsimile, e-mailed or posted tender offers will not be accepted.

Add the following after C.2.13.9:
By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all information
provided in the tender submission is true and correct.

The Employer shall not formally issue tender documents in electronic format and shall only issue tender
documents in hardcopy. An electronic version of the issued tender documents may be made available to the
tenderer, upon written request in terms of this clause, subject to the following:

a) electronic copies of the issued tender documents, or parts thereof, will only be provided to tenderers who
have been issued with the tender documents as contemplated in C.1.2 in hardcopy.

b) The electronic version shall not be regarded as a substitute for the issued tender documents.

c) The Employer shall not accept tenders submitted in electronic format. Only those tenders that have been
completed on the issued hard copy tender document shall be considered, provided that printed Bills of
Quantities, in the same format (that is, layout, billed items and quantities) as those issued electronically by
the Employer, may be submitted with the tender as stated in C.2.13.2.

d) Where Addenda have been issued which amend the Bills of Quantities, then the printed Bills of Quantities
shall take these into account. The pages of the issued Bills of Quantities should not be removed from the
tender document.

e) The Employer accepts no responsibility or liability arising from any reliance on or use of the electronic
version provided in terms of this clause. Tenderers are alerted to the fact that electronic versions of the
tender documents may not reflect any notices or addenda that amend the tender document.

f)  Any non-compliance with these provisions, including effecting any unauthorised alterations to the tender
documents as contemplated in C.2.11, shall render the tender non-responsive. The Employer reserves the
right to take any action against such tenderer allowed in law including, in circumstances where the tender
had already been awarded, the right to cancel the contract.

g) In requesting the electronic version of the tender documents or parts thereof, the tenderer is deemed to
have read, understood, and accepted all the above conditions.

C.2.15 Closing time

C.2.15.1

Add the following to C.2.15.1 after the first sentence:
The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender.
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C.2.16
C.2.16.1

C.2.16.2

C.2.17

C.2.18

C.2.18.1

C.2.18.3

C.2.18.4

Tender offer validity
Add the following to C.2.16.1 after the first sentence:
The tender offer validity period is (90 calendar days).

Delete the clause and replace with the following:

Tender offers shall be deemed to remain valid until formal acceptance by the Employer of an offer at any time
after the expiry date of the original tender offer validity period, unless the Employer is notified in writing of
anything to the contrary, including any further conditions, by the tenderer.

Any further conditions introduced by the tenderer will be considered at the sole discretion of the Employer.

Clarification of tender offer after submission

Add the following to C.2.17 at the end of the third sentence:

A tender will be rejected as non-responsive if the tenderer fails to provide any clarification or supporting
documents requested by the Employer within the time for submission stated in the Employer’s written request
for such clarification or documents.

Provide other material
Delete the following word in C.2.18.1:
notarized

Add the following to C.2.18.1 at the end of the first paragraph:
Provide, on written request by the Employer, where the transaction value (tendered amount) inclusive of VAT
exceeds R 10 million:

a) audited annual financial statement for the past 3 years, or for the period since establishment if established
during the past 3 years, if required by law to prepare annual financial statements for auditing.

b) a certificate signed by the tenderer certifying that the tenderer has no undisputed commitments for
municipal services towards a municipality or other service provider in respect of which payment is overdue
for more than 30 days.

c) particulars of any contracts awarded to the tenderer by an organ of state during the past five years,
including particulars of any material non-compliance or dispute concerning the execution of such contract.

d)  a statement indicating whether any portion of the goods or services are expected to be sourced from
outside the Republic, and, if so, what portion and whether any portion of payment from the municipality
or municipal entity is expected to be transferred out of the Republic.

Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above regard.

Add the following after C.2.18.2:
Tenderers shall fully cooperate with the Employer’s external service provider appointed to perform a due
diligence review and risk assessment upon receipt of such written instruction from the Employer.

Failure to fully cooperate could result in a tender being declared as non-responsive.

Compliance with Occupational Health and Safety Act, 85 of 1993

Tenderers are to note the requirements of the Occupational Health and Safety Act, 85 of 1993 and the
Construction Regulations, 2014 issued in terms of Section 43 of the Act. The Tenderer shall be deemed to have
read and fully understood the requirements of the above Act and Regulations and to have allowed for all costs
in compliance therewith.

In this regard the Tenderer shall submit with his tender or upon request, appended to Schedule 16: Health and
Safety Plan in T2.2: Returnable Schedules, a draft Health and Safety Plan in respect of the Works in sufficient
detail to demonstrate the necessary competencies and resources to perform the construction work all in
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C.2.20

C.2.23

C.2.231

C.2232

C.2.24

accordance with the Act, Regulations and Health and Safety Specification in Part C3.7 Health and Safety
Specifications for the works detailed in Part C3 Scope of Work.

The successful Tenderer will be required to submit a Performance Guarantee in the prescribed format from an
approved insurer or financial institution prior to the commencement of work on this contract.

Certificates
Add the following after the first sentence:
The tenderer is required to submit the following:

Evidence of tax compliance

Tenderers shall be registered with the South African Revenue Service (SARS) and their tax affairs must be in
order and they must be tax compliant. In this regard, it is the responsibility of the Tenderer to submit evidence
in the form of a valid Tax Clearance Certificate issued by SARS to the Employer at the Supplier Management
Unit located within the Supplier Management / Registration Office, 16 Woltemade Street, Jeffreys Bay, or
included with this tender. The tenderer must also provide its Tax Compliance Status PIN number on the
Compulsory Enterprise Questionnaire

Each party to a Consortium/Joint Venture shall submit a separate Tax Clearance Certificate.

Tenderers are to note that the Employer will not award a contract to a Tenderer whose tax matters are not in
order.

Broad-Based Black Economic Empowerment Status Level Documentation

In order to qualify for preference points, it is the responsibility of the tenderer to submit documentary proof,
either as certificates, sworn affidavits or any other requirement prescribed in terms of the B-BBEE Act, of its B-
BBEE status level of contribution in accordance with the applicable Codes of good practise as issued by the
Department of Trade and Industry, to the Kouga Local Municipality at the Supplier Management Unit located
within the Supplier Management / Registration Office, 16 Woltemade Street, Jeffreys Bay or included with the
tender submission.

Consortiums/Joint Ventures will qualify for preference points, provided that the entity submits the relevant
certificate/scorecard in accordance with the applicable codes of good practise. Note that, in the case of
unincorporated entities, a verified consolidated B-BBEE scorecard must be submitted in the form of a certificate
with the tender.

Tenderers are further referred to the content of the Preference Schedule for the full terms and conditions
applicable to the awarding of preference points.

The applicable code for this tender is the Amended Codes for Measuring Broad-Based Black Economic
Empowerment in the Construction Sector) unless in possession of a valid certificate in terms of the
transitional arrangements contained in these Codes.

The tenderer shall indicate in Section 4 of the Preference Schedule the Level of Contribution in respect of the
enterprise status or structure of the tendering entity (the supplier).

Add the follow new clause after C.2.23.2

Proposed Deviations and Qualifications

Where the tenderer cannot tender in all respects in accordance with the provisions contained in the tender
documents, all deviations therefrom shall be clearly and separately listed in the schedule titled Proposed

Deviations and Qualifications by Tenderer in T2.2 Returnable Schedules, or in a tenderer’s covering letter
expressly referenced in this schedule.
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C.2.25

C.2.26

C.2.27

C3

C32

C3.4

C38

C.3.8.2

C.3.83

C39

The tenderer accepts that the Employer will examine such deviations in terms of clause C.3.8.2 and shall not
be bound to accept any such deviations or qualifications.

It must be clearly stated by the tenderer whether the sum tendered in the Tender Offer includes for all such
deviations or qualifications listed or referred to in the schedule titied Proposed Deviations and
Qualifications by Tenderer or not.

Employment Contracts

Accept that successful tenderers shall be obliged to conclude employment contracts with their employees failing
which the Municipality reserves the right to terminate the awarded contract.

Remuneration

Accept that successful tenderers shall pay their workers in accordance with SAFCEC rates or Civil Engineering
Bargain Council.

Scope of Mandatory Subcontract Works

The Kouga Local Municipality will enforce CIDB Contractor grading designation of 7CE to subcontract 30% of
the final contract value, to specified entities such as EE’s, the rand value which is based on the goods, services
and work undertaken by the specified entities.

The Employer’s undertakings

Issue Addenda
Delete the words “three days” from the first sentence and replace with:

“Five working days where possible”

Add the following to C.3.2 at the end of the paragraph:

Notwithstanding any requests for confirmation of receipt of Addenda issued, the tenderer shall be deemed to
have received such addenda if the employer can show proof of transmission thereof (or a notice in respect
thereof) via electronic mail, facsimile, or registered post.

Opening of tender submissions

Add the following to C.3.4.2 at the end of the paragraph:

The location for opening of the tender offers is the Tender Submission Office at the address as stated on the
General Tender Information page.

Test for responsiveness
Delete par C.3.8.2 (c)

Replace the final sentence of C.3.8.2 with the following:
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or
withdrawal of the material deviation.

Add the following after clause C.3.8.2
The Employer reserves the right to accept a tender offer which does not, in the Employer’s opinion, materially
and/or substantially deviate from the terms, conditions, and specifications of the tender documents.

Arithmetical errors, omissions, and discrepancies
Add the following after clause C.3.9.2
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€393

C.3.10

C.3.10

C.3.1

In the event of tendered rates or lump sums being declared by the Employer to be unacceptable to it because
they are not priced, either excessively low or high, or not in proper balance with other rates or lump sums, the
Tenderer may be required to produce evidence and advance arguments in support of the tendered rates or
lump sums objected to. If, after submission of such evidence and any further evidence requested, the Employer
is still not satisfied with the tendered rates or lump sums objected to, it may request the tenderer to amend these
rates and lump sums along the lines indicated by it.

The Tenderer will then have the option to alter and/or amend the rates and lump sums objected to and such
other related amounts as are agreed on by the Employer, but this shall be done without altering the tender offer
in accordance with this clause.

Should the Tenderer fail to amend his tender in a manner acceptable to and within the time stated by the
Employer, the Employer may declare the tender as non-responsive.

Clarification of a tender offer

Delete the clause and replace with the following:

The Employer may, after the closing date, request additional information or clarification from tenderer, in writing
on any matter affecting the evaluation of the tender offer or that could give rise to ambiguity in a contract arising
from the tender offer.

B-BBEE specific goals

Up to 100 minus W4 tender evaluation points will be awarded to tenderers on the basis of the data supplied in Part 2:
Returnable Documents of the Tender Portion.

Tenders shall be evaluated in terms of the Preferential Procurement Regulations 2022. The value of the tender is estimated
not to exceed R50 000 000-00 and therefore the 80/20 system shall be applicable. The financial offer will be scored using
Formula 2 (Option 1) where the value of W1 is 80 points. Up to a maximum of 20 points for this tender will be awarded in
terms of the tenderers B-BBEE status level of contribution.

Preference points shall be scored in accordance with Regulation 6 (2) or 7 (2) of the Preferential Procurement Regulations,
2022 therefore preference points will be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance
with the table below, but points can only be obtained by submitting a certified B-BBEE Certificate:

B-BBEE Status Level of Number of Points for Number of Points for
Contributor Preference (80/20) Preference (90/10)
1 10 5
2 8 4
3 6 3
4 4 2
5 3 1
6 2 1
7 2 1
8 2 1
Non-compliant contributor 0 0

A trust, consortium or joint venture will qualify for points for their B-BBEE status level as a Legal entity, provided that the entity
submits their B-BBEE status level certificate.

A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an unincorporated entity, provided
that the entity submits their consolidated B-BBEE scorecard as if they were a group structure and that such a consolidated B-
BBEE scorecard is prepared for every separate tender.
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No Specific Goals Categories Max Evaluation Indicators
points
allocation
1 B-BBE Status Level Contributor 10 As for B-BBEE points allocation table above.
2 The promotion of enterprises located in 10 Points - Located within the boundaries of the Kouga Local
a specific province for work to be done Municipality
o;o\zﬁ(r:\gces to be rendered in-that 6 Points - Located within the boundaries of Sarah Baartman
P ' 10 District Municipality
4 Points - Located within the boundaries of the Eastern Cape
1 Point - Outside of the boundaries of the Eastern Cape

Bidders MUST submit valid B-BBEE sworn affidavit / certificate AND Latest Municipal Billing Clearance Certificate /
Copy of Municipal Account / Rental Documentation in the name of the bidding entity, to claim points for specific
goals. Virtual offices will not be accepted.
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Annex C
(normative)
Standard Conditions of Tender

Standard Conditions of Tender
C.1 General

C.1.1 Actions

C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In their dealings
with each other, they shall discharge their duties and obligations as set out in C.2 and C.3, timeously and with integrity, and
behave equitably, honestly and transparently, comply with all legal obligations and not engage in anticompetitive practices.

C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process shall avoid conflicts
of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, indicating the nature of
such conflict. Tenderers shall declare any potential conflict of interest in their tender submissions. Employees, agents and
advisors of the employer shall declare any conflict of interest to whoever is responsible for overseeing the procurement
process at the start of any deliberations relating to the procurement process or as soon as they become aware of such conflict
and abstain from any decisions where such conflict exists or recuse themselves from the procurement process, as appropriate.

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in some
circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence in the ability of
that person to act properly in his or her position even if no improper acts resul.

2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family interests in the
tender or outcome of the procurement process and any personal bias, inclination, obligation, allegiance or loyalty which would
in any way affect any decisions taken.

C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and the capacity
to proceed with the contract.

C.1.2 Tender Documents
The documents issued by the employer for the purpose of a tender offer are listed in the tender data.

C.1.3 Interpretation

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the returnable
documents are deemed to be part of these conditions of tender.

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender evaluation purposes,
shall form part of any contract arising from the invitation to tender.

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply:

a) conflict of interest means any situation in which:

i) someone in a position of trust has competing professional or personal interests which make it difficult to fulfil his or
her duties impartially;

i) anindividual or tenderer is in a position to exploit a professional or official capacity in some way for their personal
or corporate benefit; or

iii)  incompatibility or contradictory interests exist between an employee and the tenderer who employs that employee.

Page 23 of 258



b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts it can be utilised
to have been taken into consideration;

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the action of the
employer or his staff or agents in the tender process;

d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or the award of a
contract arising from a tender offer to the detriment of the employer, including collusive practices intended to establish
prices at artificial levels;

C.1.4 Communication and employer’s agent

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and in a form that
can be readily read, copied and recorded. Communications shall be in the English language. The employer shall not take any
responsibility for non-receipt of communications from or by a tenderer. The name and contact details of the employer’s agent
are stated in the tender data.

C.1.5 Cancellation and Re-Invitation of Tenders

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if-

a) due to changed circumstances, there is no longer a need for the Employer's Agenting and construction works specified
in the invitation;

b) funds are no longer available to cover the total envisaged expenditure; or
€) no acceptable tenders are received.
d) there is a material irregularity in the tender process.

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original tender invitation
was advertised

C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the second time.
C.1.6 Procurement procedures
C.1.6.1 General

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer who in terms of
C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation points, as relevant, based on the
tender submissions that are received at the closing time for tenders.

C.1.6.2 Competitive negotiation procedure

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers shall submit
tender offers in response to the proposed contract in the first round of submissions. Notwithstanding the requirements of C.3.4,
the employer shall announce only the names of the tenderers who make a submission. The requirements of C.8 relating to
the material deviations or qualifications which affect the competitive position of tenderers shall not apply.

C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are highest ranked
in terms of the evaluation criteria stated in the tender data shall be invited to enter into competitive negotiations based on the
principle of equal treatment, keeping confidential the proposed solutions and associated information.
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Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and fine-tuned in order
to improve a tenderer’s competitive position provided that such clarification, specification, fine-tuning or additional information
does not alter any fundamental aspects of the offers or impose substantial new requirements which restrict or distort
competition or have a discriminatory effect.

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to revise their tender
offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be advised when they are to
submit their best and final offer.

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have been
requested to submit their best and final offer.

C.1.6.3 Proposal procedure using the two stage-system
C.1.6.3.1 Option 1

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which a contract may be
negotiated. The employer shall evaluate each responsive submission in terms of the method of evaluation stated in the tender
data, and in the second stage negotiate a contract with the tenderer scoring the highest number of evaluation points and
award the contract in terms of these conditions of tender.

C.1.6.3.2 Option 2

C.1.6.3.2.1 Tenderers shall submitin the first stage only technical proposals. The employer shall invite all responsive tenderers
to submit tender offers in the second stage, following the issuing of procurement documents.

C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of evaluation stated
in the tender data, and award the contract in terms of these conditions of tender.

C.2 Tenderer’s obligations
C.2.1 Eligibility

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or any of his
principals, is not under any restriction to do business with employer.

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering entity (or both)
or any other criteria which formed part of the qualifying requirements used by the employer as the basis in a prior process to
invite the tenderer to submit a tender offer and obtain the employer’s written approval to do so prior to the closing time for
tenders

C.2.2 Cost of tendering

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for any costs
incurred in the preparation and submission of a tender offer, including the costs of any testing necessary to demonstrate that
aspects of the offer comply with requirements.
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C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by the employer
for printing the documents. Employers must attempt to make available the tender documents on its website so as not to incur
any costs pertaining to the printing of the tender documents.

C.2.3 Check documents
Check the tender documents on receipt for completeness and notify the employer of any discrepancy or omission.

C.2.4 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the employer
only for the purpose of preparing and submitting a tender offer in response to the invitation.

C.2.5 Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, conditions of
contract and other publications, which are not attached but which are incorporated into the tender documents by reference.

C.2.6 Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary apply for an
extension to the closing time stated in the tender data, in order to take the addenda into account.

C.2.7 Clarification meeting

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of the proposed
work, services or supply and raise questions. Details of the meeting(s) are stated in the tender data.

C.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working days before the
closing time stated in the tender data.

C.2.9 Insurance

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover required in terms
of the conditions of contract identified in the contract data. The tenderer is advised to seek qualified advice regarding
insurance.

C.2.10 Pricing the tender offer

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added Tax
(VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those applicable fourteen (14)
days before the closing time stated in the tender data.

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as
provided for in the conditions of contract identified in the contract data.

C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract identified
in the contract data may provide for part payment in other currencies.
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C.2.11 Alterations to documents

Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the employer,
or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such alterations.

C.2.12 Alternative tender offers

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, strictly in
accordance with all the requirements of the tender documents, is also submitted as well as a schedule that compares the
requirements of the tender documents with the alternative requirements that are proposed.

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data or criteria otherwise
acceptable to the employer.

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender.

C.2.13 Submitting a tender offer

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide the whole
of the works identified in the contract data and described in the scope of work, unless stated otherwise in the tender data.

C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically (if they
were issued in electronic format) or by writing legibly in non-erasable ink.

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated in the
tender data, with an English translation of any documentation in a language other than English, and the parts communicated
electronically in the same format as they were issued by the employer.

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer will hold
all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to contract as joint ventures
shall state which of the signatories is the lead partner whom the employer shall hold liable for the purpose of the tender offer.

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as "ORIGINAL" and
"COPY". Each package shall state on the outside the employer's address and identification details stated in the tender data,
as well as the tenderer's name and contact address.

C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable documents listed
in the tender data in an envelope marked “financial proposal” and place the remaining returnable documents in an envelope
marked “technical proposal”. Each envelope shall state on the outside the employer’s address and identification details stated
in the tender data, as well as the tenderer's name and contact address.

C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside only the
employer's address and identification details as stated in the tender data.

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of the tender
offer if the outer package is not sealed and marked as stated.

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated otherwise
in the tender data.
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C.2.14 Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely and in the form required, may
be regarded by the employer as non-responsive.

C.2.15 Closing time

C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than the
closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of delivery.

C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements of
these conditions of tender apply equally to the extended deadline.

C.2.16 Tender offer validity

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in the tender
data after the closing time stated in the tender data.

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed additional
period with or without any conditions attached to such extension.

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or substituted by
giving the employer’'s agent written notice before the closing time for tenders that a tender is to be withdrawn or substituted.
If the validity period stated in C.2.16 lapses before the employer evaluating tender, the contractor reserves the right to review
the price based on Consumer Price Index (CPI).

C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in accordance with the
requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE".

C.2.17 Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation of tender offers.
This may include providing a breakdown of rates or prices and correction of arithmetical errors by the adjustment of certain
rates or item prices (or both). No change in the competitive position of tenderers or substance of the tender offer is sought,
offered, or permitted.

Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer following
a competitive selection process, should the Employer elect to do so.

C.2.18 Provide other material

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the tenderer’s
commercial position (including notarized joint venture agreements), preferencing arrangements, or samples of materials,
considered necessary by the employer for the purpose of a full and fair risk assessment.

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the time for
submission stated in the employer’s request, the employer may regard the tender offer as non-responsive.

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.

C.2.19 Inspections, tests and analysis
Provide access during working hours to premises for inspections, tests and analysis as provided for in the tender data.

C.2.20 Submit securities, bonds and policies

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, guarantees, policies
and certificates of insurance required in terms of the conditions of contract identified in the contract data.
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C.2.21 Check final draft
Check the final draft of the contract provided by the employer within the time available for the employer to issue the contract.

C.2.22 Return of other tender documents

If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the expiry of the
validity period stated in the tender data.

C.2.23 Certificates
Include in the tender submission or provide the employer with any certificates as stated in the tender data.

C.3 The employer’s undertakings
C.3.1 Respond to requests from the tenderer

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) working days
before the tender closing time stated in the Tender Data and notify all tenderers who collected tender documents.

C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity (or both) or
any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to submit a tender offer in
terms of a previous procurement process and deny any such request if as a consequence:

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to meet any of the
collective or individual qualifying requirements;

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms or as another joint
venture; or

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of the prequalification
process.

C.3.2 Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the period from the
date that tender documents are available until three (3) working days before the tender closing time stated in the Tender Data.
If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, the Employer may grant such
extension and, shall then notify all tenderers who collected tender documents.

C.3.3 Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to open a
tender submission to obtain a forwarding address), to the tenderer concerned.

C.3.4 Opening of tender submissions

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of tenderers’ agents
who choose to attend at the time and place stated in the tender data. Tender submissions for which acceptable reasons for
withdrawal have been submitted will not be opened.

C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in the tender
data, the name of each tenderer whose tender offer is opened and, where applicable, the total of his prices, number of points
claimed for its BBBEE status level and time for completion for the main tender offer only.

C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request.
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C.3.5 Two-envelope system

C.3.5.1 Where stated in the tender data that a two-envelope systemiis to be followed, open only the technical proposal of valid
tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in the tender data and
announce the name of each tenderer whose technical proposal is opened.

C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain in contention
for the award of the contract of the time and place when the financial proposals will be opened. Open only the financial
proposals of tenderers, who score in the functionality evaluation more than the minimum number of points for functionality
stated in the tender data, and announce the score obtained for the technical proposals and the total price and any points
claimed on BBBEE status level. Return unopened financial proposals to tenderers whose technical proposals failed to achieve
the minimum number of points for functionality.

C.3.6 Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes, information relating to the
evaluation and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until
after the award of the contract to the successful tenderer.

C.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly disqualify
a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices.

C.3.8 Test for responsiveness

C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received:
a) complies with the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender documents
without material deviation or qualification. A material deviation or qualification is one which, in the Employer's opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the Scope of Work,
b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or
c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or withdrawal of the
non-conforming deviation or reservation.

C.3.9 Arithmetical errors, omissions, and discrepancies

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there is a
discrepancy between the amounts in figures and the amount in words, the amount in words shall govern.

C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the evaluation
of tender offers in accordance with C.3.11 for:

a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or
c) arithmetic errors in:
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(i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules of prices; or
(ii) the summation of the prices.

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the tender offer
as tendered or accept the corrected total of prices.

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:

a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the product of the
unit rate and the quantity, the line item total shall govern and the rate shall be corrected. Where there is an obviously gross
misplacement of the decimal point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be corrected.

b) Where there is an error in the total of the prices either as a result of other corrections required by this checking process or
in the tenderer's addition of prices, the total of the prices shall govern and the tenderer will be asked to revise selected item
prices (and their rates if bills of quantities apply) to achieve the tendered total of the prices.

C.3.10 Clarification of a tender offer
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the tender offer.

C.3.11 Evaluation of tender offers

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from the time that
tenders are invited to the time that a contract is awarded. They are generic in nature and are made project specific through
choices that are made in developing the Tender Data associated with a specific project.

Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a tender and the
employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from the time a tender
is advertised to the time that a contract is awarded and require employers to conduct the process of offer and acceptance in
terms of a set of standard procedures. The CIDB Standard Conditions of Tender are based on a procurement system
that satisfies the following system requirements:

Requirement Qualitative interpretation of goal

Fair The process of offer and acceptance is conducted impartially
without bias, providing simultaneous and timely access to
participating parties to the same information.

Equitable Terms and conditions for performing the work do not unfairly
prejudice the interests of the parties.
Transparent The only grounds for not awarding a contract to a tenderer

who satisfies all requirements are restrictions from doing
business with the employer, lack of capability or capacity,
legal impediments and conflicts of interest.

Competitive The system provides for appropriate levels of competition to
ensure cost effective and best value outcomes.

The activities associated with evaluating tender offers are as follows:
a) Open and record tender offers received

b) Determine whether or not tender offers are complete

c) Determine whether or not tender offers are responsive

d) Evaluate tender offers

e) Determine if there are any grounds for disqualification

f) Determine acceptability of preferred tenderer
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g) Prepare a tender evaluation report
h) Confirm the recommendation contained in the tender evaluation report

C.3.11.1 General

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed scope of work
to evaluate each responsive tender offer using the tender evaluation methods and associated evaluation criteria and
weightings that are specified in the tender data.

C.3.12 Insurance provided by the employer

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or certificates of
insurance which the conditions of contract identified in the contract data, require the employer to provide.

C.3.13 Acceptance of tender offer
Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer:
a) is not under restrictions, or has principals who are under restrictions,

preventing participating in the employer’s procurement;

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the professional and
technical qualifications, professional and technical competence, financial resources, equipment and other physical facilities,
managerial capability, reliability, experience and reputation, expertise and the personnel, to perform the contract;

c) has the legal capacity to enter into the contract;

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies Act No. 2008,
bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, has suspended his/her business
activities or is subject to legal proceedings in respect of any of the foregoing;

e) complies with the legal requirements, if any, stated in the tender data; and
f) is able, in the opinion of the employer, to perform the contract free of conflicts
of interest.

C.3.14 Prepare contract documents

C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer as part of
the tender documents to take account of:

a) addenda issued during the tender period,

b) inclusion of some of the returnable documents and

c) other revisions agreed between the employer and the successful tenderer.

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.

C.3.15 Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both parties to
complete formalities for appointing the selected adjudicator at the same time as the main contract is signed.

C.3.16 Registration of the award

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform a construction
works contract is accepted in writing by the employer, register and publish the award on the CIDB Register of Projects.
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C.3.17 Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the contract as soon
as possible after completion and signing of the form of offer and acceptance.

C.3.18 Provide written reasons for actions taken

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions of tender but
withhold information which is not in the public interest to be divulged, which is considered to prejudice the legitimate
commercial interests of tenderers or might prejudice fair competition between tenderers.
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Annexure G
(normative)

Alpha-numerics associated with the Contractor Grading Designations

Table G1: Contractor grading designations and associated parameters, as per Government Notice 357 of 2019

[Notice No.42561], dated 23 May 2019.

Contractor Grading Designation

Tender Value Range

Maximum value of contract that a
contractor is considered capable of

designation performing (R)
1 (class of construction works) 1 500 000
2 (class of construction works) 2 1000 000
3 (class of construction works) 3 3000 000
4 (class of construction works) 4 6 000 000
5 (class of construction works) 5 10 500 000
6 (class of construction works) 6 20 000 000
7 (class of construction works) 7 60 000 000
8 (class of construction works) 8 200 000 000
9 (class of construction works) 9 No Limit
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THE TENDER

PART 2 (OF 2): RETURNABLE DOCUMENTS

T21 List of Returnable Documents

T2.2 Returnable Documents
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| T2.1: LIST OF RETURNABLE DOCUMENTS |

The original completed tender document (refer clauses 3.2 and 4.13 of the Tender Data), excluding Drawings, shall be
returned with all the required information supplied, duly completed in non-erasable ink in all aspects.

The following documents and schedules are to be completed and returned, as they constitute the tender. Whilst many of the
returnables are required for the purpose of evaluating the tenders, some will form part of the subsequent contract, as they
form the basis of the tender offer. For this reason, it is very important that tenderers submit, return, complete and sign all
the information, documents and schedules, as requested.

1. RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION PURPOSES
1A Status of Concern Submitting Tender

1B Authority for Signatory
1C Certificate of Attendance at Clarification Meeting

1D Declaration of Interest in Tender of Persons in Service of the State

1E Compulsory Enterprise Questionnaire

1F Declaration of Tenderer's Past Supply Chain Management Practises

1G Form MBDG: Preference Points Claim Form in Terms of the Preferential Procurement Regulations 2022
1H Schedule of Work Satisfactorily carried out by the Tenderer for Private Clients or Organs of State

11 Schedule of Contracts Awarded to Tenderer by Organs of State

1J Company Information Required for Tenders greater than R 5 million

1K Certificate of Independent Bid Determination

1L Proposed Amendments

1™ Proof or Registration and good standing with the Construction Industry Development Board (CIDB)

1N Proof of Registration with the Supplier Database

10 Available personnel for this project:
Details of Experience and Qualifications for Contracts Manager, Construction Manager, General Foreman and OH&S
Agent

1P Project Program and cashflow

1Q Registration with the Civil Engineering Bargaining Council (BCCEI)

2. RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES
2A Original Valid Tax Clearance Certificate/ Tax Pin

2B Municipal Billing Clearance Certificate

2C B-BBEE Status Level Certificates / Consolidated Scorecard

3. RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE CONTRACT

3A Record of Addenda to Tender Documents

3B Personnel Schedule

3C Declaration Concerning Fulfilment of the Construction Regulations
3D Schedule of Construction Equipment

3E Schedule of Proposed Subcontractors

3F Subcontractor Payment Declaration

3G Schedule of Special Materials
4. OTHER SCHEDULES AND DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT
C1.1  Form of Offer and Acceptance

C1.2  Contract Data
C2.2  Bill of Quantities
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T2.2: RETURNABLE DOCUMENTS
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1.

1A: STATUS OF CONCERN SUBMITTING TENDER

General

State whether the tenderer is a company, a closed corporation, a partnership, a sole practitioner or a joint venture:

2.

(Mark the appropriate option below)

Public Company
Private Company
Closed Corporation
Partnership

Sole Proprietary
Joint Venture

Co-operative

Information to be provided (Attached to the tender)

If the Tendering Entity is a: Documentation to be submitted with the tender
1 Closed Corporation, incorporated under the | CIPRO CK1 or CK2 (Copies of the founding
Close Corporation Act, 1984, Act 69 of 1984 statement) and list of members
Copies of:
Private  Company incorporated with share | a) CIPRO CM 1 - Certificate of Incorporation
capital, under the companies Act, 1973, Act 61 | p) CIPRO CM 29 - Contents of Register of
5 of 1973 Directors, Auditors and Officers
c) CIPRO CM 39 - Notice of Change of Directors
(Including Companies incorporated under Art 53 for private companies
() d) Shareholders Certificates of all Members of the
Company.
Private  Company incorporated with share
capital, under the companies Act, 1973, Act 61 | Copies of documents referred to in 1 and/or 2 above
3 | of 1973 in which any, or all, shares are held by | in respect of all such Closed Corporations and/or
another Closed Corporation or company with, or | Companies.
without, share capital
Public Company incorporated with share capital, . ;
under the companies Act, 1973, Act 61 of 1973 A S'.gne.d statement by the Qompanys Secretary
4 _ o confirming that the Company is a Public Company.
(Including Companies incorporated under Art c fCM 2
21) opy 0 9
Certified Copy of the Identity Document of:
5 | Sole Proprietary or a Partnership a)  Such Sole Proprletar)f, or )
b) Each of the Partners in the Partnership
c) Copy of the Partnership agreement
CIPRO CR 2 - Copies of Company registration
6 | Co-operative document.
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If the Tendering Entity is a:

Documentation to be submitted with the tender

(The percentage of work to be done by each partner
must clearly be indicated on Form RDB 1 (or RDB 2
as applicable) of the tender document: MBD 6
Preference Points Claim Form in terms of the
Preferential Procurement Regulations 2022).

7 | Joint Venture

All the documents (as described above) as
applicable to each partner in the JV as well as a
copy of the Joint Venture agreement.

(The percentage of work to be done by each partner
of the joint venture must clearly be indicated in the
Joint Venture Agreement).

Note:

(i) If the shares are held in trust provide a copy of the Deed of Trust (only the front page and pages listing the trustees
and beneficiaries are required) as well as the Letter of Authority as issued by the Master of the Supreme Court,

wherein trustees have been duly appointed and authorised, must be provided.

(i) Include a copy of the Certificate of Change of Name (CM 9) if applicable. No. CM 9: name change certificate will be

accepted as proof alone, for registration.

3. Bidders Must Register for VAT or be Registered for VAT Purposes in Terms of the Value-Added Tax Act, (Act No.

89 of 1991)

(Make an X in the appropriate space below)

Yes

No

REGISTRATION NO: ...
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| 1B: AUTHORITY FOR SIGNATORY |

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete the certificate set
out below for the relevant category.

A B Joint Ventur D E
Company Partnership Consortium Sole Proprietor Close Corporation
A Certificate for Company
L e, , chairperson of the board of directors of

, hereby confirm that by resolution of the board

(copy attached) taken on ..o 20, , * Mr | Ms

....................................................................................... acting in the capacity of
..................................................................................................................... , and who will sign as
FOHIOWS: e be, and is hereby authorized to sign the
tender and all documents and correspondences in connection with this tender as well as any contract resulting from

it on behalf of the company.

NAME CAPACITY SIGNATURE

Note:

* Delete which is not applicable.

This resolution must be signed by all the Directors / Members / Partners of the Bidding Enterprise.

Should the number of Directors / Members / Partners exceed the space available above, additional names and signatures
must be supplied on a separate page.

As witnesses:

1 Chairman: o,

T TR Date:
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B Certificate for Partnership

We, the undersigned, being the key partners in the business trading as

.......................................................................................................................................... , hereby
AUENONZE ™ I/ MS e , acting in the capacity of
..................................................................................................................... , and who will sign as
FOHIOWS: e be, and is hereby authorized to sign the

tender and all documents and correspondences in connection with this tender as well as any contract resulting from

it on behalf of the company.

NAME ADDRESS SIGNATURE DATE

Note:

* Delete which is not applicable.

This resolution must be signed by all the Directors / Members / Partners of the Bidding Enterprise.

Should the number of Directors / Members / Partners exceed the space available above, additional names and signatures
must be supplied on a separate page.

As witnesses:
........................................ Signature:

........................................ Date:
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C Certificate for Joint Venture or Consortia

We, the undersigned, are submitting this tender offer in a * Joint Venture / Consortium and hereby authorise * Mr /
VIS e , acting in the capacity of lead
partner, and who will sign as follows: .............oooiiiiiiiiiee e be, and is hereby authorized to
sign the tender and all documents and correspondences in connection with this tender as well as any contract

resulting from it on behalf of the company.

This authorisation is evidenced by the attached power of attorney signed by legally authorised signatories of all

partners to the * Joint Venture / Consortium.

) AUTHORISING
NAME OF FIRM ADDRESS L OF\&?_TJLRACT SIGNATURE, NAME
AND CAPACITY
(Lead Partner):
Note:

* Delete which is not applicable.

This resolution must be signed by all the Members / Partners of the Bidding Enterprise.

Should the number of Members / Partners exceed the space available above, additional names and signatures must be
supplied on a separate page.

As witnesses:
........................................ Signature:

........................................ Date:
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D Certificate for Sole Proprietor

e , hereby confirm that | am the
sole owner of the buSINESS tradiNg @S .........coiiiiiiiiiiii e
As witnesses:
1. . _
........................................ Signature:
2 Date:

Page 43 of 258



E. Certificate for Close Corporation

We, the undersigned, being the key members in the business trading as

hereby authorize * Mr / Mrs
CAPACHY OF ..ttt

connection with this tender and any contract resulting from it on our behalf.

, to sign all documents in

NAME

ADDRESS

SIGNATURE

DATE

Note:

* Delete which is not applicable.

This resolution must be signed by all the Directors / Members / Partners of the Bidding Enterprise.

Should the number of Directors / Members / Partners exceed the space available above, additional names and signatures

must be supplied on a separate page.

As witnesses:
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| 1C: CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING

This is to certify that

was represented by the person(s) named below at the compulsory Clarification Meeting and Site Visit held for all tenderers at

...................................................................................................................................... (location) on

We acknowledge that the purpose of the meeting was to acquaint ourselves with the site of the works and / or matters
incidental to doing the work specified in the tender documents in order for us to take account of everything necessary when

compiling our rates and prices included in the tender.

Particulars of person(s) attending the meeting on behalf of the tenderer:

NAME ..o Signature ...
CAPACIEY ...ttt
NAME ... Signature ......oooeeiviiiii
CaAPACHY ..o

Attendance of the above persons at the meeting is confirmed by the Employer’s Representative, namely:

NAME ..o Signature ...

CaAPACIEY ..o Date & TiIMe ...cccvvvviiiiiiiiiiicc
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| 1D: DECLARATION OF INTEREST IN TENDER OF PERSONS IN SERVICE OF THE STATE |

1. Where the tenderer is a natural person, state / declare whether the tenderer or an employee is in the service of the state,
or has been in the service of the state during the past twelve months.
YES /NO (INDICATE)

If s0, state particulars:

2. Where the tenderer is not a natural person, state / declare whether any of its directors, managers, principal shareholders
or stakeholders is in the service of the state, or have been in the service of the state during the past twelve months.
YES /NO (INDICATE)

If s0, state particulars:

3. State / declare whether a spouse, child or parent of the tenderer or any of its directors, managers, shareholders or
stakeholders referred to in subparagraph 2 is in the service of the state, or have been in the service of the state during
the past twelve months.

YES /NO (INDICATE)

If s0, state particulars:

4. State / declare whether the tenderer or any of its directors, managers, shareholders, stakeholders or employees referred
to in subparagraph 2 is a person who is an advisor or consultant contracted with the municipality or municipal entity.
YES /NO (INDICATE)

If s0, state particulars:

5. State / declare whether the tenderer or any of its directors, managers, shareholders or stakeholders referred to in
subparagraph 2 is involved in another entity for this particular tender.
YES /NO (INDICATE)

If s0, state particulars:

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

SIgNed ...oooiiiii Date ...oooviiiiiiiii
NAME oo PoSItion ......covvei
=T 00 (=T (= TR
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| 1E: COMPULSORY ENTERPRISE QUESTIONNAIRE |

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

SECTION 1: NAME OF ENTERPRISE: ........cccooiiiiiiniiiniini e
SECTION 2: VAT REGISTRATION NUMBER, IF ANY .......ccooiiiiiiiiiiii e
SECTION 3: CIDB REGISTRATION NUMBER, IF ANY: .....ccciiiiiiiiiiiiiii e

SECTION 4: PARTICULARS OF SOLE PROPRIETORS AND PARTNERS IN PARTNERSHIPS

Name* Identity Number* Personal Income Tax Number*

*Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

SECTION 5: PARTICULARS OF COMPANIES AND CLOSE CORPORATIONS

Company registration UMD ............iiiiiii i e e e e e aae e

ClOSE COrPOratioN NUMDET ... .eiieeii ettt e e e e e e et e e et e e e s ennaeaeas

TaX FEfErENCE NUMDET ... ..ttt ettt e et e st nb e e e eas

SECTION 6: RECORD OF SERVICE OF THE STATE

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, manager,

principal shareholder or stakeholder in a company or close corporation is currently or has been within the last 12 months in
the service of any of the following:

a a member of any municipal council a an employee of Parliament or a provincial

O a member of any provincial legislature legislature

0O a member of the National Assembly or the O a member of an accounting authority of any
National Council of Province national or provincial public entity

O a member of the board of directors of any [ an employee of any provincial department,
municipal entity national or provincial public entity or

O an official of any municipality or municipal constitutional institution within the meaning of

the Public Finance Management Act, 1999
(Act 1 of 1999)
If any of the above boxes are marked, disclose the following: (insert separate page if necessary)

entity
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Name of Sole Proprietor, Name of Institution. Public Status of Service
Partner, Director, Manager, Office. Board or Or a,n of State (tick appropriate column)
Principal Shareholder or ’ g Within last

Stakeholder and Position held Current 12 months

*Insert separate page if necessary
SECTION 7: RECORD OF SPOUSES, CHILDREN AND PARENTS IN THE SERVICE OF THE STATE
Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a partnership

or director, manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within
the last 12 months been in the service of any of the following:

O a member of any municipal council
0O a member of any provincial legislature a an'employee of Parliament or a provincial
O a member of the National Assembly or the legislature , .
National Council of Province O a member of an accounting authority of any
O a member of the board of directors of any national or provincial publlclenFlty
municipal entity | an employee of any provincial department,
O an official of any municipality or municipal natlorllal. or lprgvmmal , pubhc ent|ty O]E
entity constitutional institution within the meaning o

the Public Finance Management Act, 1999
(Act 1 of 1999)

Status of Service
(tick appropriate column)
Within last
12 months

Name of Institution, Public
Name of Spouse, Child or Parent | Office, Board or Organ of State
and Position held Current

*Insert separate page if necessary
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The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise:

(i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / our
tax matters are in order;

(ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person,
who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

(i) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control
over the enterprise appears, has within the last five years been convicted of fraud or corruption;

(iv)  confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest;

(v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both
true and correct.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.
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| 1F: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT PRACTISES

1. This form serves as a declaration to be used by the Employer in ensuring that when goods and services are being
procured, all reasonable steps are taken to combat the abuse of the supply chain management system.

a) abused the Municipality’s / Municipal entity’s supply chain management system or been guilty of any improper

The tender of any Tenderer may be rejected if that Tenderer, or any of its directors have:

conduct in relation to such system;
b) been convicted for fraud or corruption during the past five years;

c) wilfully neglected, reneged on or failed to comply with any government, Municipal or other public sector contract

during the past five years; or

d) been listed in the Register for Tender Defaulters in terms of Section 29 of the Prevention and Combating of Corrupt

Activities Act, 2004 (Act 12 of 2004).

3. Inorder to give effect to the above, this form and the questionnaire must be completed in full and signed. Failure to comply

will result in the tender being declared non-responsive.

ITEM

QUESTION

RESPONSE

4.1

Is the Tenderer or any of its directors listed on the National Treasurer’s
database as a company or persons prohibited from doing business with the
public sector?

(Companies for persons who are listed on this database were informed in writing of
this restriction by the National Treasury after the audi alteram partem rule was
applied)

The Database of Restricted Suppliers now resides on the National Treasury’s
website(www.treasury.gov.za)

Yes

No

If s0, furnish particulars:

4.2

Is the Tenderer or any of its directors listed on the Register for Tender
Defaulters in terms of Section 29 of the Prevention and Combating of Corrupt
Activities Act, 2004 (Act 12 of 2004)?

(To access this Register enter the National Treasury's website,
www.treasury.gov.za, click on the icon “Register for Tender Defaulters” or submit
your written request for a hard copy of the Register to facsimile number 012-326-
5445)

Yes

No

If s0, furnish particulars:

4.3

Was the Tenderer or any of its directors convicted by a court of law (including
a court of law outside the Republic of South Africa) for fraud or corruption
during the past five years?

Yes

No
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ITEM QUESTION RESPONSE

If s0, furnish particulars:

Was any contract between the Tenderer and the Municipality / Municipal
entity or any other organ of state terminated during the past five years on

. . Yes No
account of failure to perform on or comply with the contract?

If so, furnish particulars:

4.4
Does the tenderer or any of its directors owe any Municipal rates and taxes
or Municipal charges to the Municipality/Municipal entity, or to any other Yes No
Municipality/Municipal entity, that is in arrears for more than three months?
If s0, furnish particulars:
4.5

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

SIgNed ...oooiiiii Date ...oooviiiiiiii
NAME oo Position .......ocovvvieiie
=T 00 (=T (= TR
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1G: FORM MDB 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a claim form for
preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS,
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL
PROCUREMENT REGULATIONS, 2022

GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of less than R50 000 000 (all applicable taxes included);

1.2 To be completed by the organ of state

The applicable preference point system for this tender is the 80/20 preference point system.

B-BBEE Status Level of Number of Points for
Contributor Preference (80/20)
1 10
2 8
3 6
4 4
5 3
6 2
7 2
8 2
Non-compliant contributor 0

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:
(@) Price; and

(b) Specific Goals.
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1.4 To be completed by the organ of state:
The maximum points for this tender are allocated as follows:

PRICE 80

SPECIFIC GOALS 20

Total points for Price and SPECIFIC GOALS

SPECIFIC GOALS
No Specific Goals Categories Max Evaluation Indicators
points
allocation

1 B-BBE Status Level Contributor 10 As for B-BBEE points allocation table above.
2 The promotion of enterprises located in a 10 Points - Located within the boundaries of the Kouga Local

specific province for work to be done or Municipality
services to be rendered in that province.

6 Points - Located within the boundaries of Sarah Baartman
10 District Municipality.

4 Points - Located within the boundaries of the Eastern Cape

1 Point - Outside of the boundaries of the Eastern Cape

Bidders MUST submit valid B-BBEE sworn affidavit / certificate AND Latest Municipal Billing Clearance Certificate / Copy
of Municipal Account / Rental Documentation in the name of the bidding entity, to claim points for specific goals. Virtual
offices will not be accepted.

1.5

1.6

(e)

Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points for
specific goals with the tender, will be interpreted to mean that preference points for specific goals are not claimed.

The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time
subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state.

DEFINITIONS

“tender” means a written offer in the form determined by an organ of state in response to an invitation to

provide goods or services through price quotations, competitive tendering process or any other method
envisaged in legislation;

“price” means an amount of money tendered for goods or services, and includes all applicable taxes less

all unconditional discounts;

“rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and
includes all applicable taxes;

“tender for income-generating contracts” means a written offer in the form determined by an organ of state in
response to an invitation for the origination of income-generating contracts through any method envisaged in
legislation that will result in a legal agreement between the organ of state and a third party that produces revenue for
the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1 POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—P min Pt—P min
PS=80(1—W) or PS=90(1—W)
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—Pmax Pt—Pmax
Ps =801+ T2 ) or Ps =90 (1+2 )
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender
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4. POINTS AWARDED FOR SPECIFIC GOALS

41. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must
be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points
based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the conditions of
this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear
whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents,
stipulate in the case of—

(@) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point
system will apply and that the highest acceptable tender will be used to determine the applicable
preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that
the lowest acceptable tender will be used to determine the applicable preference point system, then the
organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference
point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, corresponding points
must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

Number of points allocated Number of points claimed
The specific goals allocated points in terms (80/20 system) (80720 system)
of this tender (To be completed by the (To be completed by the
tenderer)

organ of state)
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5. DECLARATION WITH REGARD TO COMPANY/FIRM

5.1. Name of company/firm...........ccoiiiiiiii e
5.2. Company registration NUMDET: .............ooiiiiiiiii e
5.3. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

O State Owned Company

[TICK APPLICABLE BOX]

O0O0o0Oo0Oo0oaoao

54. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed,
based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown and
| acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of
this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2,
the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the
claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract
have not been fulfilled, the organ of state may, in addition to any other remedy it may have -

(@)  disqualify the person from the tendering process;

(b)  recover costs, losses or damages it has incurred or suffered as a result of that person’s
conduct;

()  cancel the contract and claim any damages which it has suffered as a result of having to
make less favourable arrangements due to such cancellation;

(d)  recommend that the tenderer or contractor, its shareholders and directors, or only the
shareholders and directors who acted on a fraudulent basis, be restricted from obtaining
business from any organ of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

(e)  forward the matter for criminal prosecution, if deemed necessary.

SIGNATURE(S) OF TENDERERS(S)

SURNAME AND NAME: ... . e

DATE:

ADDRESS
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1H: SCHEDULE OF WORK SATISFACTORILY CARRIED OUT BY THE TENDERER FOR PRIVATE
CLIENTS OR ORGANS OF STATE

(Organs of State include any Local, Provincial or National Government Authority)

The following is a statement of similar work successfully executed by myself/ourselves:

Employer, Contact Value of pate
ployer, o Work Completed
Person and Telephone Description of Contract . (State current if
Number Inclusive of not yet
VAT (Rand) complete)

Please note that the above needs to be supported by:
a) Copy of Appointment Letter
b) Copy of Completion Certificate
c) Contact details of the Employer or Employer’s Agent. If the Reference cannot be contacted, to verify the information
supplied, the Contract will not be considered.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

SIgNed ...oooiiiii Date ...oooviiiiiiii
NAME oo PoSItion ......covveiiii
=T 00 (=T (= TR
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11: SCHEDULE OF CONTRACTS AWARDED TO THE TENDERER BY ORGANS OF THE STATE
(Organs of State include any Local, Provincial or National Government Authority)

In terms of Clause 21(d)(iii) of the Supply Chain Management Policy, the tenderer shall list hereunder, particulars of contracts
awarded to him by any Organ of State, during the past 5 years. Any material non-compliance or dispute concerning the
execution of any of these contracts must be mentioned.

Include only those contracts where the tenderer identified in the signature block below was directly contracted by the Employer.
Tenderers must not include services provided in terms of a sub-contract agreement. Where contracts were awarded in the
name of a joint venture and the tenderer formed part of that joint venture, indicate in the column entitled “Title of the contract
for the service” that the contract was in joint venture and provide the name of the joint venture that contracted with the
employer. In the column for the value of the contract for the service, record the value of the portion of the contract performed
(or to be performed) by the tender.

Organ of state, i.e. Date
national or provincial Value of Work Completed
department, public Title of contract for the service Inclusive of | (State current if
entity, municipality or VAT (Rand) not yet
municipal entity complete)
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Any material non-compliance or dispute concerning the execution of any of

these contracts? Yes No

If so, furnish particulars:

Please note that the above needs to be supported by:
d) Copy of Appointment Letter
e) Copy of Completion Certificate
f)  Contact details of the Employer or Employer's Agent. If the Reference cannot be contacted, to verify the information
supplied, the Contract will not be considered.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo PoSItion ......covveiiii
=T 00 (=T () TR PTPTTRRTRPN
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| 1J: COMPANY INFORMATION REQUIRED FOR TENDERS GREATER THAN R 5 MILLION |

1. Is the tenderer is required by law to prepare audited annual financial statements? YES /NO
2. If so, provide audited annual financial statements:

o for the past three years; or
o since their establishment if established during the past three years.

Indicate whether these have been included in the tender. YES /NO
3. If answer for Question No.1 is NO, does the tenderer have annual financial statements? YES /NO
4. If so, provide audited annual financial statements:

o for the past three years; or
¢ since their establishment if established during the past three years.

Indicate whether the annual financial statements have been included in the tender. YES/NO

5. If answer for Question No.1 is NO, the tenderer shall attach to this form a letter from the tenderer’s bank; in which the
bank declares how the tenderer conducts its account. The contents of the bank’s letter must state the credit rating that it
accords to the tenderer for the business envisaged by this tender. The minimum acceptable credit rating applicable to
tenderers for this tender is a C credit rating. The value of the bank rating must be calculated and checked with R2.5
million. Failure to provide the required letter with the tender submission may render the tenderer’s offer unresponsive in
terms of Clause 5.8 of the tender condition.

Indicate whether a credit rating letter from the bank has been included in the tender. YES /NO

6. Does the tenderer have any undisputed commitments for Municipal services towards a municipality or other service
provider in respect of which payment is overdue for more than 30 days?

YES /NO

If s0, state particulars:

7. Has any contracts been awarded to the tenderer by an organ of state during the past five years?

YES/NO
If s0, state particulars:
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8. Has there been any material non-compliance or dispute concerning the execution of such contract?
YES /NO

If s0, state particulars:

9. Is any portion of the goods or services expected to be sourced out from outside the Republic?

YES/NO

If so, state what portion and whether any portion of payment from the Municipality is expected to be transferred out of the
Republic.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo Position .......coveveeiii
=T 00 =T () TP PTPTTRRTRPN
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| 1K: CERTIFICATE OF INDEPENDENT BID DETERMINATION

|, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

(Name of Municipality / Municipal Entity)

do hereby make the following statements that | certify to be true and complete in every respect:

[ certify, O DENAIf OF .....eeeeiee e ——————— that;
(Name of Bidder)

1. Ihave read and | understand the contents of this Certificate;

2. |l understand that the accompanying bid will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. I'am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the bidder;

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to determine the
terms of, and to sign, the bid, on behalf of the bidder;

5. For the purposes of this Certificate and the accompanying bid, | understand that the word “competitor” shall include any
individual or organization, other than the bidder, whether or not affiliated with the bidder, who:

(@) has been requested to submit a bid in response to this bid invitation;

(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities or experience;
and

(c) provides the same goods and services as the bidder and/or is in the same line of business as the bidder

6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement
or arrangement with any competitor. However communication between partners in a joint venture or consortium* will not
be construed as collusive bidding.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, communication,
agreement or arrangement with any competitor regarding:

prices;

geographical area where product or service will be rendered (market allocation)

methods, factors or formulas used to calculate prices;

the intention or decision to submit or not to submit, a bid;

the submission of a bid which does not meet the specifications and conditions of the bid; or
bidding with the intention not to win the bid.

a
b
c
d
e

—_—— — —

(
(
(
(
(
(

f

>4

8. In addition, there have been no consultations, communications, agreements or arrangements with any competitor
regarding the quality, quantity, specifications and conditions or delivery particulars of the products or services to which
this bid invitation relates.
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* Joint Venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any
competitor, prior to the date and time of the official bid opening or of the awarding of the contract.

10. am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related
to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and
possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be
reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

Signed ... Date ..o
NAME oo Position ........covevveeiii
=T 00 L= () PR PTPTTRRTRP
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[ 1L: PROPOSED AMENDMENTS |

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this Returnable
Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to his tender and
reference such letter in this schedule.

The Tenderer's attention is drawn to Clause 3.8 of the Standard Conditions of Tender referenced in the Tender Data regarding
the Employer’s handling of material deviations and qualifications.

Page Number | Clause /Item Proposal

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo PoSItion ......covvei
=T 00 =T () TP PTPTTRRTRPN
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1M: PROOF OF REGISTRATION WITH THE CONSTRUCTION INDUSTRY DEVELOPMENT BOARD

Tenderers must attach to this page, proof of registration and good standing with the CIDB. (In the case of Joint Ventures,
proof must be provided for each partner).
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1N: PROOF OF REGISTRATION WITH THE CENTRAL SUPPLIER DATABASE (CSD)

All existing and prospective service providers/creditors to the Kouga Municipality’s supplier database should note that

registration with the electronic Central Suppliers Database (CSD www.csd.gov.za for self-registering), developed by National
Treasury, is a requirement.

Prospective tenderers are to attach the Certificate of Registration with CSD to this page.
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10: DETAILS OF EXPERIENCE AND QUALIFICATIONS FOR CONTRACTS MANAGER, CONSTRUCTION MANAGER
(SITE AGENT), GENERAL FOREMAN AND OH&S OFFICER

Tenderers shall set out in the Schedules hereunder details of the Experience and Qualifications for the Contract Manager, the
Construction Manager (Site Agent), General Foreman and the OHS Safety Officer Experience in work of a similar nature to
that for which their Tender is submitted.

The tenderer is reminded that the information provided with this Schedule shall be used in terms of Clauses C.2.1.4.3 in Part
T.1.2 Tender Data to confirm the tendering entity’s eligibility to tender, and the responsiveness of the Tender submitted. The
tenderer is therefore required to supply detailed information relating to previous projects, and projects to date, to clearly
illustrate that the tendering entity meets key staff experience requirements stipulated in Clause C.2.1.4.3.

Note: Only the information provided on this Schedule, or attached hereto, will be considered. Failure to complete
this Schedule, with supporting documents (Qualification or Registration with Professional Institution), may result in
the tender being non-responsive.
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RETURNABLE | NAME & SURNAME © ...oocccoeevreereeeerseesseosssocsessssesseessosessene oo

SCHEDULE 0-1
YEARS ACCRUED RELEVANT EXPERIENCE: ......c.....ovccvvc.
CONTRACTS
MANAGER | QUALIFICATIONS i.o....oeceerereerreeenscnsseossnesseosssesseeseeseescee e
EMPLOYER AND
CONTRACT & VALUE OF DATE o oTERS
CLIENT NATURE OF WORK POSITION HELD V;C(JmR)K COMPLETED st

(NAME, TEL No.)

NOTE : Attach CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY
Functionality Points. The CV should confirm that the person is currently employed by the Bidder, alternatively the
CV should be accompanied by an Employment Contact between the parties.

Also add this person to the Company’s Organogram structure.

Number of sheets appended by the tenderer to this Schedule
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RETURNABLE

SCHEDULE 0-2 | NAME & SURNAME © oo
YEARS ACCRUED RELEVANT EXPERIENCE © vvvvooooovooooo
CONSTRUCTION
MANAGER QUALIFICATIONS oo
(SITE AGENT)
EMPLOYER AND
CONTRACT & VALUE OF DATE Eﬁﬂfgté';‘ﬁ
CLIENT NATURE OF WORK POSITION HELD V;C(Jr:)K COMPLETED et

(NAME, TEL No.)

NOTE : Attach CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY
Functionality Points. The CV should confirm that the person is currently employed by the Bidder, alternatively the
CV should be accompanied by an Employment Contact between the parties.

Also add this person to the Company’s Organogram structure.

Number of sheets appended by the tenderer to this Schedule
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RETURNABLE

SCHEDULE 0-3 | NAME & SURNAME oo
YEARS ACCRUED RELEVANT EXPERIENCE : vvvooooovoooon
GENERAL
FOREMAN | QUALIFICATIONS oo
EMPLOYER AND
CONTRACT & VALUE OF DATE Eﬁﬂfgté';‘ﬁ
CLIENT NATURE OF WORK POSITION HELD V;C(Jr:)K COMPLETED et

(NAME, TEL No.)

NOTE : Attach CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY
Functionality Points. The CV should confirm that the person is currently employed by the Bidder, alternatively the
CV should be accompanied by an Employment Contact between the parties.

Also add this person to the Company’s Organogram structure.

Number of sheets appended by the tenderer to this Schedule
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RETURNABLE

SCHEDULE -4 | NAME & SURNAME oo
YEARS ACCRUED EXPERIENCE AS OHS SAFETY OFFICER : ... oovvvoooooor.
OHS SAFETY
OFFICER QUALIFICATIONS oo
SACPCMP REGISTRATION NO oo
EMPLOYER AND
CONTRACT & VALUE OF DATE gﬁgfg{;;‘gg
CLIENT NATURE OF WORK POSITION HELD vac(arﬁr COMPLETED st

(NAME, TEL No.)

NOTE : Attach CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY
Functionality Points. The CV should confirm that the person is currently employed by the Bidder, alternatively the
CV should be accompanied by an Employment Contact between the parties.

Also add this person to the Company’s Organogram structure.

Number of sheets appended by the tenderer to this Schedule
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1P: PROJECT PROGRAM AND CASHFLOW

Tenderers must attach to this page, the preliminary works programme and the cashflow projections for the project duration.
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1Q: REGISTRATION WITH THE CIVIL ENGINEERING BARGAINING COUNCIL

Tenderers must attach to this page, proof of registration and good standing with the Bargaining Council for the Civil
Engineering Industry (BCCEI). (In the case of Joint Ventures, proof must be provided for each partner).
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| 2A: ORIGINAL VALID TAX CLEARANCE CERTIFICATE |

In terms of Clause 43 of the Municipal Supply Chain Management Policy, tenderers must ensure that they are up-to-date with
their payments of taxes.

It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory arrangements have been
made with South African Revenue Service (SARS) to meet the bidder’s tax obligations.

Note to Tenderers:
1. The Tenderer shall complete the declaration below.

2. In the event of a Joint Venture (JV) each member of the JV shall comply with the requirement below.

Ly et (name) the undersigned in my
capacity BS e (position) on behalf of
............................................................................................................................. (company) herewith grant consent that SARS
may disclose to the South African National Roads Agency SOC Limited (SANRAL) our tax compliance status. Our unique
security personal identification NUMBEr (PIN) IS ...t :
our tax reference NUMDET IS ... ...vii i and our tax clearance certificate
11001 o] 1T PRSPPI
SIGNATURE:

DATE: s

NAME: s

POSITION: s
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| 2B: MUNICIPAL BILLING CLEARANCE CERTIFICATE |

In terms of Clause 38 of the Municipal Supply Chain Management Policy, tenderers must ensure that they are up-to-date with
their payments of municipal accounts.

The tenderer shall attach to this page a Municipal Billing Clearance Certificate, which provides proof that his payment of
Municipal accounts is up-to-date.

These certificates are obtainable from:
Kouga Local Municipality

33 Da Gama Road
Jeffreys Bay.

Should the tenderer not be based in the Kouga Local Municipality, he shall submit a Municipal Billing Clearance
Certificate issued by the municipality in which he is based.
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| 2C: B-BBEE STATUS LEVEL CERTIFICATES / CONSOLIDATED B-BBEE SCORECARD |

Bidders who qualify as EMEs in terms of the B-BBEE Act shall submit and attach to this page a certificate issued by an
Accounting Officer as contemplated in the CCA or a Verification Agency accredited by SANAS or a Registered Auditor.
Registered auditors do not need to meet the prerequisite for IRBA's approval for the purpose of conducting verification and
issuing EMEs with B-BBEE Status Level Certificates.

Bidders other than EMEs shall submit and attach to this page their original and valid B-BBEE status level verification certificate
or a certified copy thereof, substantiating their B-BBEE rating issued by a Registered Auditor approved by IRBA or a
Verification Agency accredited by SANAS.

A trust, consortium or joint venture acting as a legal entity shall submit and attach to this page their B-BBEE status level
certificate.

A trust, consortium or joint venture acting as an unincorporated entity shall submit and attach to this page their consolidated
B-BBEE scorecard as if they were a group structure and such a consolidated B-BBEE scorecard shall be prepared for every
separate bid.

Tertiary institutions and public entities shall submit and attach to this page their B-BBEE status level certificates in terms of
the specialized scorecard contained in the B-BBEE Codes of Good Practice.

All EME / B-BBEE certificates must reflect the B-BBEE status level of the bidder and must be certified.

Page 76 of 258



| 3A: RECORD OF ADDENDA TO TENDER DOCUMENTS |

We confirm that the following communications received from the Procuring Department before the submission of this tender
offer, amending the tender documents, have been taken into account in this tender offer:

Addendum
Number

1

Date Title or Details

10

Attach additional pages if more space is required.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo PoSItion ......covveiiei
=T 00 L= () PR PTPTTRRTRP

Page 77 of 258



| 3B: PERSONNEL SCHEDULE

The tenderer shall insert the number of personnel he proposes to employ on this tender/Contract:

NON-LOCAL LOCAL
Key Personnel)
B DESCRIPTION (
JOB DESCRIPTIO (Permanently employed by | Women Men Youth SMME
Contractor

Contract Manager**

Site Agent*™*

Civil Employer's Agent

Quantity Surveyor

Surveyors

General Foreman

Foremen

Operators

Bricklayers

Mechanics

Watchmen

Gang Bosses

Labourers

* Other

Total

*To be filled in / completed by tenderer.
The CV’s of the Contracts Manager and Site Agent must be attached, in which they highlight their previous
experience. The Company Profile of the proposed Sub Contractor is also to be submitted.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo Position .......oovevieii
=T 00 =T () TP PTPTTRRTRPN
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| 3C: DECLARATION CONCERNING FULFILMENT OF THE CONSTRUCTION REGULATIONS |

In terms of Regulation 5 of the Construction Regulations (2014), hereinafter referred to as the Regulations, promulgated on 7
February 2014 in terms of Section 43 of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993), the Employer
shall not appoint a Contractor to perform construction work unless the Contractor can satisfy the Employer that his/her firm
has the necessary competencies and resources to carry out the work safely and has allowed adequately in his/her tender for
the due fulfilment of all the applicable requirements of the Act and the Regulations.

Tenderers shall answer the questions below:

1. I confirm that | am fully conversant with the Regulations and that my company has (or will acquire / procure) the necessary
competencies and resources to timeously, safely and successfully comply with all of the requirements of the Regulations.

(Tick)

Yes
No

2. Indicate which approach shall be employed to achieve compliance with the Regulations.

(Tick)

Own resources, competent in terms of the Regulations (refer to 3 below)

Own resources, still to be hired and/or trained (until competency is achieved)

Specialist subcontract resources (competent) - Specify:

3. Provide details of proposed key persons, competent in terms of the Requlations, who will form part of the
Contract team as specified in the Regulations (CVs to be attached):
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4. Provide details of proposed training (if any) that will be undergone:

6. |have fully included in my tendered rates and prices (in the appropriate payment items provided in the Bill of Quantities)
for all resources, actions, training and any other costs required for the due fulfilment of the Regulations for the duration
of the construction and defects repair period

(Tick)

Yes
No

SIGNATURE OF PERSON(S) AUTHORISED TO SIGN THIS TENDER:

LTS P PP UP PSPPSR PPP IDNO: .o
(Name in Print):

e IDNO: .
(Name in Print):
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[ 3D: SCHEDULE OF CONSTRUCTION EQUIPMENT |

The following are lists of major items of relevant equipment that |/we presently own or lease and will have available for this
contract or will acquire or hire for this contract if my/our tender is accepted.

(a) Details of major equipment that is owned by and immediately available for use on this Contract should my / our
tender be accepted.

Quantity | Description, Size, Capacity, etc.

(b) Details of major equipment that will be hired in, or acquired, for use on the Contract should my / our tender be
accepted.

Quantity | Description, Size, Capacity, etc.

Attach additional pages if more space is required.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo Position ........covevveeiii
=T 00 L= () PR PTPTTRRTRP
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| 3E: SCHEDULE OF PROPOSED SUBCONTRACTORS

We notify you that it is our intention to employ the following Subcontractors to work on this Contract.

If we are awarded a Contract we agree that this notification does not change the requirement for us to submit the names of
proposed Subcontractors in accordance with requirements in the Contract for such appointments. If there are no such
requirements in the Contract, then your written acceptance of this list shall be binding between us.

Name and Address of Proposed
Subcontractor

Previous Experience with

Nature and Extent of Work Subcontractor

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this
schedule are, to my personal knowledge and best belief, both true and correct.

SIgNed ...oooiiiii Date ...oooviiiiiiii
NAME oo PoSItion ......covvei
=T 00 (=T () TR PTPTTRRTRPN
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| 3F: SUBCONTRACTOR PAYMENT DECLARATION |

Contractors are required to confirm work performed by SMMEs prior to an invoice being submitted by the SMMEs. Once the
SMMEs submit their invoice, the Contractor must pay the SMMEs within 7 days of receipt of the invoices.

If we are awarded a Contract we agree to the payment terms stipulated above. We understand and confirm that we will:
1)  Confirm work performed by SMMEs prior to an SMME invoice being processed
2) Provide payment of the SMME invoice within 7 days of receipt of the invoice, regardless of whether this has been
claimed/paid by the Employer.

We warrant that we have sufficient cash flow to facilitate this request.

|, the undersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that this declaration is
binding and shall form part of the Contract agreement.

Signed ... Date ..o
NAME oo Position ........covevveeiii
=T 00 (=T (= TR
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3G: SCHEDULE OF SPECIAL MATERIALS

Notes to tenderer:

1.

2,

3.

Refer to Part C1.2. Conditions of Contract where Subclause 6.8.3 of the General Conditions of Contract has
been amended.

Only net bitumen content of asphalt and bituminous products shall be subject to rise and fall and no account
shall be taken of transport, emulsifiers, diluents or modifiers that may be supplied ex refinery or added later.
For the purpose of clarity when using this form, a supplier is any company (including refineries) that supplies
to a tenderer a bituminous product that it manufactures using bitumen as the sole or blended ingredient in the
product. A tenderer shall, in compliance with note 4 below, attach to this form a letter of supply from each
supplier it intends using in the performance of the contract.

Tenderers shall append to this page the following information on a letterhead from their selected supplier:

- the supplier's company registration and address details; and

- the product range available including refinery from which the base bitumen is drawn; and

- the net base bitumen type and content for each product; and

the supply price (excluding VAT and any discounts but including all other obligatory taxes and levies)
to the tenderer for the net bitumen base content of each product; and

the date from which the supply prices apply.

Rise and fall adjustments shall only be made upon receipt by the engineer of the appropriate letters of supply
in compliance to note 4 above, but with the changed supply prices and date of application, as well as reasons
for the changes.

A change of supplier may be permitted, but only upon application to the engineer with the appropriate letters
of supply in compliance to Note 4 above and approval thereof.

Non-disclosure of reduction in supply prices shall be deemed a contractor’s deliberate action to defraud the
Employer and grounds for the Employer, at its sole discretion, to terminate the contract.

Each material dealt with as a special material in terms of GCC clause 6.8.3 as amended is stated in the list below. The rates
and prices for the special materials shall be furnished by the tenderer as an attachment to this Form 3G, which rates and
prices shall not include VAT but shall include all other obligatory taxes and levies.

SPECIAL MATERIAL UNIT* RATE OR PRICE FOR THE BASE
MONTH
Bitumen (Net bitumen content) Ton As stated on supplier’s letter attached
to this form.

*Indicate whether the material will be delivered in bulk or in containers.

[, the u

ndersigned, warrant that | am duly authorised to do so on behalf of the enterprise and confirm that the contents of this

schedule are, to my personal knowledge and best belief, both true and correct.

Signed ... Date ..o
NAME oo PoSItion ......covveiiei
=T 00 (=T () TR PTPTTRRTRPN
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CONTRACT

PART 1 (OF 4): AGREEMENT AND CONTRACT DATA

C1.1
C1.2
C1.3
C14
C1.5

C1.6
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Form of Guarantee
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Disclosure Statement

Adjudication Board Member Agreement




C1.1: FORM OF OFFER AND ACCEPTANCE

(Agreement)
1. OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the
following Works:

CONTRACT NO 221/2025: REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE,
PATENSIE AND THORNHILL IN THE KOUGA LOCAL MUNICIPAL AREA

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender Data and
Addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance,
the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the Contract including compliance
with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with
the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE-ADDED TAX IS:

.................................................... Rand (inwords); R ...ccooiiiiiiiiiiiee e (in figuress)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and
returning one copy of this document to the Tenderer before the end of the period of validity stated in the Tender Data,
whereupon the Tenderer becomes the party named as the Contractor in terms of the Conditions of Contract identified in the
Contract Data.

For the Tenderer:

Capacity

Page 86 of 258



Name and Address of Organisation:

DA e

2. ACCEPTANCE

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s Offer. In
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract
identified in the Contract Data. Acceptance of the Tenderer's Offer shall form an agreement between the Employer and the
Tenderer upon the terms and conditions contained in this Agreement and in the Contract that is the subject of this Agreement.
The terms of the contract are contained in

Part C1: Agreements and Contract Data (which includes this Agreement)

Part C2: Pricing Data

Part C3: Scope of Work

Part C4: Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts.
Deviations from and amendments to the documents listed in the Tender Data and any Addenda thereto listed in the Tender
Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer during this process of
offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Agreement. No

amendments to or deviations from said documents are valid unless contained in this Schedule, which must be duly signed by
the authorised representative(s) of both parties.
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The tenderer shall within two weeks after receiving a completed copy of this Agreement, including the Schedule of Deviation
(if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any bonds,
guarantees, proof of insurance and any other documentation to be provided in terms of the Conditions of Contract identified
in the Contract Data at, or just after, the date this Agreement comes into effect. Failure to fulfil any of the obligations in
accordance with those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer receives one
fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the Tenderer (now
Contractor) within five (5) days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept
the contents of this Agreement, this Agreement shall constitute a binding contract between the parties.

For the Employer:
.................................. 5 |gnature
.................................... Lo
.................................. Capac|ty
Name and Address of Organisation
Signature and Name of Witness:
.................................. ; |gnature
.................................... e

DA e
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3.

SCHEDULE OF DEVIATIONS

Notes:

1.

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to
those permitted in terms of the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such letter, which
constitutes a deviation as aforesaid, become the subject of agreements reached during the process, of offer and
acceptance, the outcome of such agreement shall be recorded here.
Any other matter arising from the process of offer and acceptance, either as a confirmation, clarification or change to the
Leerlger documents, and which it is agreed by the Parties becomes an obligation of the contract, shall also be recorded
Any change or addition to the tender documents arising from the above agreements and recorded here, shall also be
incorporated into the final draft of the Contract.

RS TT o)1= SO OPPPPPPPPPRPR

DBEAIIS: ...

RS TT o)1= SO PPPPPPPPRPR

DAl .ttt e ettt e e e e e e e e e et aaaeaaeaanns

UL e

DAl ..t et e et ettt e e e e e e e e et aaaaaaaaanns

RS TT o)1= S PSP PPPPPPPPRPP

DBEAIIS: ...

SUDJBCE: e

DAl .ttt e ettt e e e e e e e e e et aaaeaaeaanns

UL e

DBEAIIS: ...

RS T0 o)1= SO PPPPPPPPRPR

D= = 113 TR

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer agree to and
accept the foregoing Schedule of Deviations as the only deviations from and amendments to the documents listed in the
Tender Data and Addenda thereto as listed in the Tender Schedules, as well as any confirmation, clarification or changes to
the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.
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It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the
issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall have any
meaning or effect in the contract between the parties arising from this Agreement.
For the Tenderer: For the Employer:
................................................... Signature

................................................... Name

................................................... Capacity

................................................... Witness Signature
................................................... Witness Name

................................................... Date
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4. CONFIRMATION OF RECEIPT

The Tenderer, (now Contractor), identified on the Offer part of this Agreement, hereby confirms receipt from the Employer,
identified in the Acceptance part of this Agreement, of one fully completed original copy of this Agreement, including the
Schedule of Deviations (if any) today:

the oo (day)

OF i (month)

20 i, (year)

Al (place)

Capacity

Signature and Name of Witness:
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C1.2: CONTRACT DATA |

The General Conditions of Contract for Construction Works, Third Edition, (2015) published by the South African Institution of
Civil Employer’s Agents (SAICE), Private Bag X200, Halfway House, 1685, are applicable to this Contract and are obtainable

from www.saice.org.za.

Copies of these Conditions of Contract may be obtained on the tenderer’s own cost from the South African Institution of Civil
Engineering (SAICE). (Tel: 011 - 055 947).

PART 1: DATA PROVIDED BY THE EMPLOYER

The following amendments and additions to the Clauses are the contract specific data applicable to this

Contract:
Clause Description / Wording
1.1.1.5 The commencement date shall be the date on which the Contractor receives a copy of the signed
form of offer and acceptance and schedule of deviations if applicable.
1.1.1.13 The Defects Liability Period is 12 months, measured from the date of the Certificate of Completion.
1.1.1.14 The time for achieving Practical Completion is 6 Months, calculated from the Commencement Date.
1.1.1.15 The Employer is the Kouga Local Municipality, represented by Ms Amanda Nyathela and/or
such other person or persons duly authorised thereto by the Employer in writing.
1.1.1.16 The Employer’s Agent is Marcus Niemand, hereinafter also refer to as “the Engineer”, represented
by an employee duly authorised thereto in writing.
Any reference to the term “Engineer” in this Contract shall mean “Employer’s Agent” and vice versa.
1.1.1.17 Any reference to the term “Engineers Representative” in the Contract shall mean “Employers Agent
Representative” and vice versa.
1.1.1.26 The Pricing Strategy is: Re-measurable Contract
1.2.1.2 The Employer's address for receipt of communications is:
33 Da Gama Road
Jeffreys Bay
Postal Address:
P O Box 21
Jeffrey Bay
6330
Telephone: 042 200 2200
email: tenders@kouga.gov.za
1212 The Employer's Agent’s address for receipt of communications and notices is:
Engineering Advice and Services
73 Heugh Road
Walmer
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Clause

Description / Wording

Ggeberha
6001
Telephone: 041 581 2421

323

The Employer’s Agent shall obtain specific approval from the Employer before executing any of his
functions or duties according to the following Clauses of the General Condition of Contract:

1. New Clause 3.2.3.1 “For expenditure on the Contract to exceed the Contract Sum”;
2. Existing Clauses:

3.3.1 - Nomination of person as Employer’s Agent's Representative.

5.7.2 - Work at night as well as by day

5.8 — Non-working times

5.12 - Granting of extension of time excluding Clause 5.12.2.2 (Abnormal climatic conditions)
5.13 - Reduction of penalty for delay.

5.14.2 - The issue of a Certificate of Practical Completion.

5.14.4 - The issue of a Certificate of Completion.

5.16.1 - The issue of a Final Approval Certificate.

6.3 — Variation Orders which may exceed R 20 000

6.6 - Instruction to expend on Provisional and Prime Cost Sums

6.11 - Adjustment of General Items & Approval of Claims

8.2.2.2 - Order to repair and make good damage arising from any "excepted" risk.

324

The Employer’s Agent has been appointed as Agent on this contract, in terms of Clause 5 of the
Construction Regulations, 2014 as promulgated in terms of Section 43 of the Occupational Health
and Safety Act, 1993.

The duly appointed H&S Officials has been appointed as Client Agents on this contract, in terms of
Clause 5 of the Construction Regulations, 2014 as promulgated in terms of Section 43 of the
Occupational Health and Safety Act, 1993. The Principal Contractor shall perform a preliminary
assessment of the project generated H&S plan and submit such to the employer’s agent for legal
compliance reassessment & verification / approval prior to any works commencing. The duly
appointed H&S Officials will be responsible for further monitoring and the auditing of the approved
H&S plan for legal compliance.

Add the following new clauses at the end of clause 4.1.2:

“The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of the
Occupational Health and Safety Amendment Act, 1993 (Act 85 of 1993), hereinafter referred to as
'the Act', that the following arrangements and procedures shall apply between them to ensure
compliance by the Contractor with the provisions of the Act:

()  The Contractor undertakes to acquaint the appropriate officials and employees of the
Contractor with all relevant provisions of the Act and the Regulations promulgated in terms
of the Act.

(i) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in
terms of the Act and Regulations on the Contractor will be fully complied with.

(i) The Contractor accepts sole liability for such due compliance with the relevant duties,
obligations and prohibitions imposed by the Act and Regulations and expressly absolves the
Employer from himself being obliged to comply with any of the aforesaid duties, obligations
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Clause

Description / Wording

and prohibitions, with the exception of such duties, obligations and prohibitions expressly
assigned to the Employer in terms of the Act and its associated Regulations.

The Contractor agrees that any duly authorised officials of the Employer shall be entitled,
although not obliged, to take such steps as may be necessary to monitor that the Contractor
has conformed to his undertakings as described in paragraphs (i) and (i) above, which steps
may include, but will not be limited to, the right to inspect any appropriate site or premises
occupied by the Contractor, or any appropriate records or safety plans held by the
Contractor.

The Contractor shall be obliged to report forthwith to the Employer and Employer’s Agent any
investigation, complaint or criminal charge which may arise as a consequence of the
provisions of the Act and Regulations, pursuant to work performed in terms of this Contract,
and shall, on written demand, provide full details in writing, to the Employer and Employer’s
Agent, of such investigation, complaint or criminal charge

414

The Contractor shall furthermore, in compliance with Constructional Regulations 2014 to the Act:

(i)

Acquaint himself with the requirements of the Employer’s health and safety specification as
laid down in regulation 5(1)(b) of the Construction Regulation 2014, and prepare a suitably
and sufficiently documented health and safety plan as contemplated in regulation 7(1)(a) of
the Construction Regulation 2014 for approval by the Employer or his assigned agent. The
Contractor's health and safety plan and risk assessment shall be submitted to the Employer
for approval within fourteen (14) days after receiving a completed copy of the Agreement and
shall be implemented and maintained from the Commencement of the Works.

The Employer, or his assigned agent, reserves the right to conduct periodic audits, as
contemplated in the Construction Regulations, 2014, to ensure that the Contractor is
compliant in respect of his obligations. Failure by the Contractor to comply with the
requirements of these Regulations shall entitle the Employer’'s Agent, at the request of the
Employer or his agent, to suspend all or any part of the Works, with no recourse whatsoever
by the Contractor for any damages incurred as a result of such suspension, until such time
that the Employer or his agents are satisfied that the issues in which the Contractor has been
in default have been rectified.”

431

Add the following to the clause:

“The Contractors attention is drawn to the following:

The Basic Conditions of Employment Act of 1997 (Act No 75 of 1997);

The National Environmental Management Act (NEMA), Act 107 of 1998;

Basic Conditions of Employment Act of 1997 (Act No 75 of 1997) as per Government Notice
R63 of 25 January 2002, shall apply to works described in the Scope of Work as being labour
intensive and which are undertaken by unskilled or semi-skilled workers;

Occupational Health and Safety Act of 1993 (Act No 85 of 1993);

The Occupational Health and Safety Specification prepared by the Employer in terms of the
Construction Regulations, 2014 promulgated in terms of Section 43 of the Occupational Health
and Safety Act (Act No. 85 of 1993);

Construction Regulation 2014;

All other relevant applicable laws, regulations, statutory provisions and agreements.

Without limiting the Contractor’s obligations in terms of the Contract, the Contractor shall before
commencement of the Works or any part thereof, be in the possession of an approved Health and
Safety Plan, Waste License, etc.”
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Clause

Description / Wording

43

Add the following at the end of Clause 4.3:

"'4.3.3

(i)

(iv)

434

The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2)
of the Occupational Health and Safety Amendment Act, 1993 (Act 85 of 1993), hereinafter
referred to as 'the Act', that the following arrangements and procedures shall apply
between them to ensure compliance by the Contractor with the provisions of the Act:

The Contractor undertakes to acquaint the appropriate officials and employees of the
Contractor with all relevant provisions of the Act and the Regulations promulgated in terms
of the Act.

The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in
terms of the Act and Regulations on the Contractor will be fully complied with. The
Contractor accepts sole liability for such due compliance with the relevant duties,
obligations and prohibitions imposed by the Act and Regulations and expressly absolves
the Employer from himself being obliged to comply with any of the aforesaid duties,
obligations and prohibitions, with the exception of such duties, obligations and prohibitions
expressly assigned to the Employer in terms of the Act and its associated Regulations.

The Contractor agrees that any duly authorised officials of the Employer shall be entitled,
although not obliged, to take such steps as may be necessary to monitor that the Contractor
has conformed to his undertakings as described in paragraphs (i) and (i) above, which
steps may include, but will not be limited to, the right to inspect any appropriate site or
premises occupied by the Contractor, or any appropriate records or safety plans held by
the Contractor.

The Contractor shall be obliged to report forthwith to the Employer and Employer’s Agent
any investigation, complaint or criminal charge which may arise as a consequence of the
provisions of the Act and Regulations, pursuant to work performed in terms of this Contract,
and shall, on written demand, provide full details in writing, to the Employer and Employer's
Agent, of such investigation, complaint or criminal charge.

The Contractor shall furthermore, in compliance with Constructional Regulations 2014 to
the Act:

Acquaint himself with the requirements of the Employer’s health and safety specification as
laid down in regulation 5(1)(b) of the Construction Regulation 2014, and prepare a suitably
and sufficiently documented health and safety plan as contemplated in regulation 7(1)(b) of
the Construction Regulation 2014 for approval by the Employer or his assigned agent. The
Contractor's health and safety plan and risk assessment shall be submitted to the Employer
for approval within fourteen (14) days after the Commencement Date and shall be
implemented and maintained from the Commencement of the Works.

The Employer, or his assigned agent, reserves the right to conduct periodic audits, as
contemplated in the Construction Regulations 2014, to ensure that the Contractor is
compliant in respect of his obligations. Failure by the Contractor to comply with the
requirements of these Regulations shall entitle the Employer’s Agent, at the request of the
Employer or his agent, to suspend all or any part of the Works, with no recourse whatsoever
by the Contractor for any damages incurred as a result of such suspension, until such time
that the Employer or his agents are satisfied that the issues in which the Contractor has
been in default have been rectified."

5.3.1

The documentation required before the commencement of the Works is:

a)

Health and Safety Plan (Refer Clause 4.3)

The Contractor shall deliver his health and safety plan, complete with Risk Assessment, in
terms of Regulation 5(1) of the Construction Regulations (2014).
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b) Initial Programme (Refer Clause 5.6) including Cash Flow forecast
The Contractor shall deliver his Initial Programme of carrying out the Works.
c) Security (Refer Clause 6.2)

The Contractor shall submit a Performance Guarantee from an Insurance Company or Bank
to be jointly and severally bound with the Contractor, in accordance with the provisions of
the Form of Guarantee, in a sum equal to ten per cent (10%) of the Contract Sum. The
wording of the Guarantee shall be identical to the pro-forma provided under Clause C1.3:
Form of Guarantee of the Contract Data.

d) Insurance (Refer Clause 8.6)

The Contractor shall submit a “Letter of Confirmation” from the approved Insurance
Company certifying that:

i) that the applicable Contractor complies in full with all the requirements and stipulations of
Clause 8.6 of the Conditions of Contract, as amended in the Contract Data and,

ii) the Insurance Company will immediately notify the Employers Agent of any changes or
amendments to the policy / policies and,

iii) the Insurance Company will immediately notify the Employers Agent of any non-payment or
default relating to the premiums and or policy / policies and,

iv) the Insurance Company will immediately notify the Employers Agent should any of the
applicable insurances expire or be cancelled before the issue of the "Certificate of
Completion" or the “Final Approval Certificate”, as the case may be.”

v) Letter of Good Standing from the Compensation Commissioner (if not insured with a
Licensed Compensation Insurer) also be submitted, and

vi) A copy of the Health and Safety Mandatory Agreement required in terms of Section 37(2)
of the Occupational Health and Safety Act 85 of 1993 as amended, per the proformain C1.4

e) Letter of Good standing with the Civil Engineering Bargain Council

The Contractor shall commence executing the Works within twenty-eight (28) days after the
Commencement Date.

532

The documentation shall be submitted within 14 days from the Commencement Date.

533

Add the following to Clause 5.3.3 after the last sentence:

"The Contractor shall not commence working until they have an approved project specific health
and safety plan in terms of the Occupational Health and Safety Act 1993: Construction Regulations
2014 and complied with the initial requirements thereof."

5.4.1

Between the wording "... Site,” and "the location ...." In the third line, add the following:

"subject to the Contractor having an approved project specific health and safety plan in terms of the
Occupational Health and Safety Act 1993: Construction Regulations 2014 and complied with the
initial requirements thereof,"

5.4.2

Access to and possession of Site shall not be exclusive to the Contractor but as set out in the Scope
of Work and Site Information.

5.6.1

The Contractor shall deliver his Works programme within fourteen (14) days after the
Commencement Date.
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5.8.1

Delete the words “between sunset and sunrise” in the first line and replace with “outside normal
working hours”.

Non-working days are Saturdays and Sundays. Special non-working days are all applicable
gazetted public holidays, election day of the local government elections and national elections (when
applicable) and the year-end break.

For the purposes of this Contract the year-end break shall be as declared by SAFCEC.

The work done by the Contractor should be done at hours of the day so as not to influence the
normal operation of the existing infrastructure in any manner.

5.8.3

Add the following new Clause:
“5.8.3

The additional cost of supervision and monitoring by the Employers Agent or his representatives,
outside non-working times, in accordance with Clause 5.8.1 shall be for the Contractor’s account.”

5.12.2.2

Add the following to Clause 5.12.2.2:

The time period specified as the time for completion includes allowances for delays and days on
which it is expected that work, on the critical path items of the Works, would be prevented due to
normal weather conditions such as wind, rainfall or the subsequent waterlogged condition.

Based on average weather conditions of wind, rain and sunshine the allowances are actual and
consequential delays shall be as follows:

o 3 working days per month for the months of May to October
e 2 working days per month for the months of November to April

If the Contractor has been prevented by these weather conditions from working on the critical path
items of the works, then he must notify the Employer's Agent in writing. The submission shall be
made within five calendar days of the resumption of work.

The Employer's Agent shall upon considering all the relevant factors determine the extension of
time to be granted on the basis that an extension of time to the contract will only be granted if the
total number of days upon which work on the critical items was prevented, exceeds the total number
of days calculated in terms of the above allowance and considering the official contract period as a
whole.

The tendered sums of the appropriate time-related items shall be increased to take account of the
extensions of time granted.

5.12.3

Delete the entire subclause 5.12.3.

5.12.5

Add the following to Clause 5.12
5.12.5 Critical Path Provision

A delay in so far as extension of time is concerned, will be regarded as a delay only if, on a claim
by the Contractor in accordance with the General Conditions of Contract, the Employer’s Agent rules
that all progress on an item or items of work on the critical path of the approved programme for the
execution of the Works by the Contractor, has been brought to a halt. Delays on normal working
days only, based on a working week, of five normal working days, will be taken in account for the
extension of time.

5.13.1

The penalty for failing to complete the Works is R5 000 per day.
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5.14.1 The requirements for Practical Completion are that the Works reach a state of readiness, fit for the
intended purpose and occupation without danger or undue inconvenience to the Employer.

5.14.2 Issue of Certificate of Practical Completion
Replace "the Employer’s Agent" in the second line with the following:
", the Contractor shall notify the Employer’s Agent, who shall inspect the works and the
Employer’'s Agent"

5.14.4 Add the following to Clause 5.14.4:
“The work listed in terms of Clause 5.14.2 shall however be completed within 21 days from the date
of issue of the Certificate of Practical Completion.
Should the Contractor fail to complete all the work so listed within the stated period of 21 days, the
date of issue of the Certificate of Practical Completion shall be amended and extended in respect
of the outstanding work by the amount of additional time taken by the Contractor to complete all
such work.”

5.14.5.5 Delete the contents of Clause 5.14.5.5 and replace with:
“Insurance of the Works shall continue until the expiration of the Defects Liability Period, in terms
of the new Clause 8.6 contained in this Contract Data”.

5.16.3 The latent defect period is 10 years and shall commence on the date of the Final Completion
Certificate.

6.2.1 Replace the wording “as selected” in Clause 6.2.1 with “as stated”.
The security to be provided by the Contractor shall be:
e a Fixed Performance Guarantee of ten per cent (10%) of the Contract Sum, plus
e Retention Money amounting to five per cent (5%) of the Contract Price.
Retention monies due shall be subjected to Clauses 6.10.1.3 and 6.10.3.
The Performance Guarantee shall be from an approved Insurance Company or Bank to be jointly
and severally bound with the Contractor, in accordance with the provisions of the Performance
Guarantee.
The wording of the Performance Guarantee shall be identical to the pro-forma provided under
Clause C1.3: Performance Guarantee of the Contract Data
The time to deliver the Performance Guarantee is within fourteen (14) days after the
Commencement Date.

6.2.2 Replace the entire contents of Clause 6.2.2 with the following:
“If the Contractor fails in his obligations to provide the stated security within the period stated in
Clause 5.3.2, or if the Performance Guarantee shall differ from the pro-forma provided under Clause
C1.3: Performance Guarantee of the Contract Data, the Employer may terminate the Contract in
terms of Clause 9.2.”

6.2.3 Replace the entire contents of Clause 6.2.3 with the following:
“The Contractor shall ensure that the Fixed Performance Guarantee remains valid and enforceable
until the issue of the Certificate of Completion.”

6.5.1.2.3 The percentage allowance shall be seven percent (7%).
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6.8.2 The value of the certificates issued shall be adjusted in accordance with the Contract Price

Adjustment Schedule with the following values:

The value of “x"is 0.10

The values of the coefficients are :

as [0.2] (labour) for the Eastern Cape, P0141, Table A, of Statistics South Africa.
b= [0.35] (equipment) PO151.1, Table 4, of Statistics South Africa.

c= [0.35] (material) P0151.1, Table 6, of Statistics South Africa.

d= [0.1] (fuel) PO142.1, Table 1, of Statistics South Africa.

The base month and year is the month prior to the month in which tenders close.

6.8.3 Bitumen binder extracted from petroleum based products and used on site. Including that used in
asphalt, irrespective of whether it is produced and/or placed by the contractor or an approved sub-
contractor.

6.10.1 In subclause 6.10.1 delete "monthly".

6.10.1.5 The percentage advance on materials on site not yet built into the Permanent Works is 80%.

6.10.1.9 Add the following new clause:

“The Contractor is required to submit completed, accurate and signed monthly Expanded Public
Works Programme (EPWP) reports, together with all monthly payment certificates. Payment to the
Contractor will not be processed until the EPWP reporting for a specific month is provided. In
addition, a penalty for late submission of R1500.00 per day will be applicable for every day after the
5t working day of the subsequent month to the reporting month.”

6.10.3 Replace the entire contents of Clause 6.10.3 with the following:

“Payment of the amounts referred to in Clauses 6.10.1.1, 6.10.1.2, 6.10.1.3 and 6.10.1.4 shall be
subject to a retention by the Employer of an amount (called the “retention money”), being the
percentage retention stated in the Contract Data, of the said amounts due to the Contractor, until
the retention money reaches the “Limit of retention money” stated in the Contract Data.”

The percentage retention shall be ten per cent (10%) and the “Limit of retention money” shall be five
per cent (5%) of the Contract Price, excluding Value Added Tax.

6.10.4 Replace the wordings “within 7 days” and “within 28 days” in Clause 6.10.4 with the wording “within
5 working days: and "within 30 days".

6.10.6.2 Replace the contents of Clause 6.10.6.2 with the following:

“No interest shall be payable to the Contractor upon any moneys retained or overdue in terms of the
Contract.”

6.11.1 Delete this clause.

721 Add the following at the end of Clause 7.2.1:

"Unless otherwise directed in writing by the Employers Agent, all materials for the Permanent
Works shall be new and unused."

7.8 The Defects Liability Period shall be twelve (12) months, measured from the date of Certificate of

Completion.
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7.8.1

In subclause 7.8.1 delete the following:

"(fair wear and tear excepted)"

78.2.2

In sub-subclause 7.8.2.2 add the following:
", subject to such work being done on a written instruction by the Employer’s Agent."

8.6

Delete Clause 8.6. and replace with the following:

8.6.1

Notwithstanding the provisions contained in the General Conditions of Contract regarding
insurance, and without limiting the obligations, liabilities and responsibilities of the Contractor in any
way whatsoever and on the understanding that the Contractor is not relieved from his obligations
towards the Employer regarding the provision (by the Contractor) of any other insurances, the
Contractor shall effect and maintain for the duration of the Contract until the expiry of the Defects
Liability Period, including initial transit to the Contract site

= Contract Works Insurance (including SASRIA Insurance) and
=  Public Liability (Third Party) Insurance

both in the joint names of the Employer and the Contractor (including all Sub-Contractors whether
nominated or otherwise), and those on whose behalf the Employer has authority to arrange
insurance. The Contractor shall pay for all deductibles incurred as a result of claims made under
the Contact.

8.6.2

The Policy will be subject to the normal Terms, Exceptions and Conditions applicable to such
insurance and will provide the following cover:

Section 1 — The Contract Works

(@)  The Contract Works to be undertaken in terms of the Insured Contract, including all
temporary works erected or in the course of erection and all materials for incorporation
therein.

“Temporary Works” shall mean all constructional aids, equipment or structures (not
being part of the permanent works) used or intended for use on the Insured Contract
and which

(i) do not comprise mobile plant,

(i) the Insured does not intend to remove from the Contract Site on completion of the
Contract, and/or

(i) have no residual value at the completion of the Contract (other than scrap value)
solely due to their specialized nature, to the extent that the value has been
included in the Contract price.

(b)  Surrounding property (as defined in the Policy) not included in nor forming part of the
property insured under Iltem 1 above.

Section 2 — Contract Liability

Indemnity against the insured parties legal liability in the event of accidental death of or injury to
third party persons and/or accidental loss of or damage to third party property arising directly from
the execution of the contract.
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8.6.3 THE SUMS INSURED/LIMIT OF LIABILITY
SECTION 1 - CONTRACT WORKS
(a) Property insured under Section 1(a) The Contract Works
The Agreed and Accepted Contract Value (subject to a maximum of R100M) in respect
of any one Contract plus a maximum of 25% escalation, unless the Insurers’ agreement
to amend these limits is obtained in writing.
(b) Property insured under Section 1(b) Surrounding Property R2,500,000 each and every
loss
SECTION 2 - CONTRACT LIABILITY
Limit of Indemnity R10 000 000 (Ten Million Rand) for any one occurrence or series of occurrences
arising out of one event.
8.6.4 INCLUDED CONTRACTS
The following Contracts are specifically included in the “blanket” cover arranged by the Contractor.
The Contractor shall arrange with the Insurer for specific insurance cover for these contracts, and
shall confirm such arrangement and all specific Terms & Conditions of such policy with the
Contractor in writing.
1. Any Contract with a Contract Price at award of over R100,000,000
2 Any Contract with a construction period at award exceeding 24 months
3. Any Contract with a Maintenance or Defects Liability Period exceeding 12 months
4 Any Contract involving
4.1 Underground Mine or Colliery Working’
42 Tunnelling
4.3  Foul Berthing
44  Stevedoring Work
45 “Wet” work at or about or connected with dams, docks, harbours, piers, breakwaters or
otherwise involving construction in water
8.6.5 THE DEDUCTIBLES
The first amount payable by the Insured in respect of each and every occurrence giving rise to a
claim under the Policy shall be as follows:
(A) STANDARD BUILDING CONTRACTS
Description Existing Renewal
Gross rate Excess Gross rate Excess
Contract Value up to 0.205% R 10,000 0.205% R 10,000
A1
R10M
Contract Value above 0 o
2 | R10M up to R25M 0.255% R15,000 0.255% R15,000
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Contract Value above 0 o
3 | RO5M 0.255% R25,000 0.255% R25,000
(B) CIVIL & ALL OTHER CONTRACTS
Description Existing Renewal
Gross rate Excess Gross rate Excess
Contract Value up to 0.350% 0.25% of 0.350% R 10,000
R1M claim
minimum
B1 R10 000
Canals/water channels
& bridges R35,000
0.350% 0.25% of 0.350% 0.25% of
Contract Value above claim olaim
R1M up to R5M o g
minimum minimum
5 R20 000 R15,000
gabr:ﬁjsg’fter channels R35,000 Minimum
g R35,000
Contract Value above 0.350% 0.25% of 0.350% 0.25% of
R5M claim claim
minimum minimum
3 R50 000 R50,000
Canals/water channels R50,000
& bridges
(C)  LIABILITY RISKS
Liability limit: R10,000,000
Description Existing Renewal
Gross rate Excess Gross rate Excess
All Contracts 0.10% R25,000 in 0.15% R25,000 in
respect of loss respect of loss
or damage or damage
caused by Fire caused by Fire
and damage to and damage to
Underground Underground
Services. Services.
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R20,000 in R10,000 in
respect of all respect of all
other losses. other losses.

(D) SASRIA
Rate : 1.00%

8.6.6

The Contractor will pay all premiums in connection with the insurance affected by the Contractor.

8.6.7

In the event of any occurrence which is likely to give rise to a claim under the insurance arranged
by the Contractor, the Contractor or sub-Contractor shall

(@)  inaddition to any statutory requirement or other requirements contained in the Conditions of
Contract, immediately notify the Employer's Insurance Brokers by telephone or in writing
giving the circumstances, nature and an estimate of the loss or damage;

(b)  complete a Claims Advice Form available from the Insurance Brokers to whom the form shalll
be returned without delay — a copy shall be sent to the Employer’s Agent;

(c)  negotiate the settlement of claims with the Insurers through the Employer's Insurance
Brokers, subject to the settlement being approved by the Employer.

8.6.8

The Employer and Insurers shall have the right to make all and any enquiries, either on the site or
elsewhere, as to the cause and results of any such occurrence and the Contractor shall give full
facilities for carrying out such enquiries.

8.6.9

Any amount which becomes payable as a result of a claim by the Contractor under the insurance
effected by the Contractor shall be paid net of the deductibles to the Employer, who shall pay the
said amount to the Contractor upon rectification, repair or reinstatement of the loss or damage, but
this provision shall not in any way affect the Contractor’s obligations, liabilities and responsibilities
in terms of the Contract.

8.6.10

Submission of a Tender shall be deemed as acceptance by the Contractor that he is satisfied with
the scope of the insurances effected by the Employer.

8.6.11

The Contractor and/or Sub-Contractor shall provide, as a minimum, the following:

(a) Proof of registration with the Department of Labour as an employer, in terms of the
Compensation for Occupational Injuries and Diseases Act 1993, as amended

(b)  Common Law Liability Insurance for the duration of the Contract Period and with a minimum
Limit of Indemnity of not less than R1 000 000 for any one accident;

(c) Insurance on an All Risks basis for construction plant, equipment and other things (except
those intended to incorporation into the works) brought onto the site to the full value of such
construction plant, equipment and other things;

(d)  Motor Vehicle Liability Insurance, comprising a minimum of Balance of Third Party motor
risks, including Passenger Liability, subject to a minimum limit of R2,5 million;

(e)  Where the Contract involves manufacturing and/or fabrication of the works or part thereof at
premises other than the site, the Contractor shall satisfy the employer that all materials and
equipment for incorporation in the works are adequately insured during manufacture and/or
fabrication. In the event of the Employer having an insurable interest in such works during
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manufacture or fabrication, then such interest shall be noted by endorsement to the
Contractor’s Policies of Insurance.

(f) Imported equipment or component parts or materials to be supplied in terms of this Contract
which require any process of assembly or finishing in South Africa prior to delivery to the site
are to be insured by the Contractor up to the commencement of transit to site of the
assembled or finished equipment, component parts or materials, unless special
arrangements are made with the Employer.

8.6.12

These insurances shall be maintained in force for the duration of the Contract, including any Defects
Liability Period and in respect of Sub-Contractors, the Contractor shall be deemed to have complied
with the provisions of the requirements relating to insurance by ensuring that the Sub-Contractors
have affected such insurance.

8.6.13

The Contractor may affect, at his own cost, any insurance additional to that affected by the Employer
which he deems necessary in his own interests. The Employer reserves the right to call for full
information regarding such insurances.

8.6.14

The insurances to be provided by the Contractor and Sub-Contractor shall be affected with Insurers
and on terms approved by the Employer (which approval shall not be unreasonably withheld) and
the Contractor shall, if required by the employer, produce to the employer the Policy or Policies of
insurance and the receipts for payment of the current premiums.

8.6.15

If the Contractor fails to effect and keep in force the insurances referred to, then the employer may
effect and keep in force any such insurance and pay such premium or premiums as may be
necessary for that purpose and, from time to time, deduct the amount paid by the Employer from
any monies due or which may become due to the Contractor or recover same as a debt from the
Contractor.

8.6.16

Where the Contractor is responsible for the appointment of Sub-Contractors, then the Contractor
shall

(a) ensure that potential and appointed Sub-Contractors are aware of the whole content of
this Special Conditions of Contract Clause; and

(b) Ensure the compliance of Sub-Contractors with this Special Conditions of Contract clause,
where applicable.

8.6.17

The Contractor warrants that he shall give all notices and shall observe all the Terms and Conditions
and requirements of all insurances applicable to this Contract.

9.14

Replace the contents of Clause 9.1.4 with the following:

“Up to the time of termination of the Contract by either party in terms of this Clause, or until the
Contractor gives notice in terms of this Clause to terminate the Contract and the Contractor is
precluded from exercising his right to terminate the Contract because the Employer agrees to bear
any resultant additional costs provided for in Clause 9.1.2.2 hereof, the Contractor:

a) will be entitled to an extension of calendar time for working days lost as may be approved by
the Employer’s Agent, and

b) will be reimbursed the cost of delays per working day, where the number of working days will
be determined pro rata the effect the delays have on the progress of the work as agreed with
the Employer’s Agent. Payment in full and final settlement will be made at the rates tendered
for the payment items specially provided in the Bill of Quantities

Where the circumstances described in Clauses 9.1.1 and 9.1.2 are applicable only to a certain
portion of the contract, the Employer's Agent will decide after consulting the Contractor, to what
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extent the contract as a whole is affected and whether or not a claim in terms of this Clause can be
submitted.
No payment will be made in terms of this Clause after the expiry of the Due Completion Date.

9.21.3 Add the following after Clause 9.2.1.3.8:
“9.2.1.3.9 Has failed to provide the required insurances or fixed performance guarantee within the

prescribed time;
9.2.1.3.10 Has committed a corrupt or fraudulent act during the tender process or the execution of
the Contract; or
9.2.1.3.11 Has benefitted from an official or other role player committing any corrupt or fraudulent
act during the tender process or in the execution of the Contract.”

9.21.3.7 Delete “or” at the end of this clause.

10.3.2 Dispute resolution shall be by amicable settlement.

10.5.1 Dispute resolution shall be by ad-hoc adjudication.

10.5.3 The number of Adjudication Board Members to be appointed is one (1).

10.7.1 The determination of disputes which are unresolved in terms of Clause 10.5.3 shall be by arbitration.

10.11 Add the following additional clause:
“Details to be confidential
The Contractor shall treat the details of the Works comprised in this Contract as private and
confidential (save in so far as may be necessary for the purposes hereof) and shall not publish or
disclose the same or any particulars thereof in any trade or technical paper elsewhere without the
prior written consent of the Employer's Agent.”

10.13 Add the following additional clause:
“Mandatory Subcontract Works
A minimum of 30% of the value of the Final Contract Value shall be subcontracted to EEs as stated
in Part C3: Scope of Works, Section C3.3: Procurement. The 30% allowance shall include EE
Preliminary and General and Profit.

10.16 Add the following new clause:
“Expanded Public Works Programme (EPWP) reports
The Contractor is required to submit completed, accurate and signed monthly Expanded Public
Works Programme (EPWP) reports, attached to this tender document as Annexure B, together with
all monthly payment certificates. Payment to the Contractor will not be certified until the EPWP
reporting for a specific month is provided. In addition, a penalty for late submission of R1500.00 per
day will be applicable for every day after the 5 working day of the subsequent month to the
reporting month.”
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1.1.1.9

The Contractor is:

1.21.2

The Contractor’s address for receipt of communications and notices is:

Address (Postal):

Telephone Number (Work): .......cvvveeeiiiiiiee e
Telephone Number (After HOUIS): ......vveiiiiiiiiiii
Facsimile NUMDEL: ......oooii e

Electronic Mail Address (E-mail): ......coovvvviieeiiiiiiiee e
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C1.3: FORM OF GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

GUARANTOR DETAILS AND DEFINITIONS

GUATANTOI" MBANS. ....v.vviiieie ettt ettt ettt s ae bt ettt b b es bbb bbb bbb bbb b s s et et b s s e see
PRYSICAI @AAMESS: ...ttt
B 0010 =Y 1= 0
B O0] 01 c=Toa (o]l L= 4T EROTRPTRTO
“EMPIOYEIS AQENE MEBANS: ....vivveeeieeeeeirieree sttt sttt sttt a bttt b et e s es R e s e s e e s e e e e sesese e ne s e s s s s es s et s b e s snsnsnnnrnnn
IVOTKS” MBANS: ...ttt s e e bbb bbb bbb b bbb e b e b e b e b e s e s et bbb et et e b e e s e e e s
B MBANS. ..vviieiecte ettt ettt ettt sttt ee et bbb s s b bbb ee e s b bbb e bbb bbbt s et e et bs s e a e

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments or additions to
the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of taX Of R .........ccoieiienicicsceeece s

AMOUNT N WOTTS: ...

“Guaranteed Sum” means: The maximum aggregate amount 0f R ...........ccccceeiviiiicciniiccsc e

AMOUNT N WOTTS: ...t

“Expiry Date”: This Performance Guarantee shall remain in full force and effect until the issue of the Certificate of
Completion of the Works in terms of the Contract. (Refer Clause 2 hereunder).

CONTRACT DETAILS

Employers Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of Completion of the
Works as defined in the Contract.

PERFORMANCE GUARANTEE
1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.
2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee and

up to and including the date of issue by the Employers Agent of the Certificate of Completion of the Works or the
date of payment in full of the Guaranteed Sum, whichever occurs first unless the Guarantor is advised in writing by
the Employer of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain
in full force and effect until all such claims have been paid or liquidated. The Employers Agent and / or the Employer
shall inform the Guarantor in writing of the date on which the Certificate of Completion of the Works has been issued.
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3.1

3.2

41

4.2

43

5.1

5.2

5.3

The Guarantor hereby acknowledges that:

any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and shall not
be construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to create a
suretyship;

its obligation under this Performance Guarantee is restricted to the payment of money.

Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby undertakes to pay the Employer
the sum certified upon receipt of the documents identified in 4.1 to 4.3:

A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum certified by
the Employers Agent in an Interim or Final Payment Certificate has not been made in term of the Contract and failing
such payment within (7) seven calendar days, the Employer intends to call upon the Guarantor to make payment in
terms of 4.2;

A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a copy to
the Contractor stating that a period of seven (7) days has elapsed since the first written demand in terms of 4.1 and
the sum certified has still not been paid;

A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the Contract
of the sum certified in 4.

Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer the
Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer to the
Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand stating that:

the Contract has been terminated due to the Contractor’'s default and that this Performance Guarantee is called up
in terms of 5; or

a provisional or final sequestration or liquidation court order has been granted against the Contractor and that the
Performance Guarantee is called up in terms of 5; and

the aforesaid written demand is accompanied by a copy of the notice of termination and / or the provisional / final
sequestration and / or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 shall
not exceed the Guarantor's maximum liability in terms of 1.

Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the Final
Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of this
Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus. All monies
refunded to the Guarantor in terms of this Performance Guarantee shall bear zero percent (0%) interest.

Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the first
written demand to the Guarantor.
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9. Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance Guarantee
by the Employer.

10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the
Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance
Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.

1. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in
connection herewith.

12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no
claims will be considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor after it
has expired.

13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid
document for the purposes of obtaining a court order.

14. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in terms
of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the jurisdiction of the Magistrate’s Court
of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the claim
may exceed the jurisdiction of the Magistrate’s Court.

SIGNEA AL ... R bbbttt naeee

) 1 TSRO

GUATANLOr'S SIGNATOTY (1) cvuvuereerieeiseireieirei ettt

CAPACIEY ..veveceeseeceeie ettt bR AR bbb

GUArANLOr'S SIGNATOTY (2) cvvevvieerereieiriietete ettt s bbbt b b n et n s

010 [0TSR

WIENESS SIGNALOTY (1) 1.vvriiictce ettt bbb bbb

WILNESS SIGNALOTY (2) ...vuvieieieieieietr et bbb
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| C1.4: HEALTH AND SAFETY AGREEMENT |

ARTICLE OF AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL SAFETY ACT (1993)
BETWEEN

THE KOUGA LOCAL MUNICIPALITY
(Hereinafter referred to as the “EMPLOYER”)

AND

Herein represented DY .....oooooiiiiiiii in his/her capacity as
........................................................................................... , duly authorised by virtue of a resolution dated
............................................. , attached hereto as Annexure A, of the said

(Herein after referred to as the “CONTRACTOR”)

WHEREAS the CONTRACTOR is the mandatory of the EMPLOYER as contemplated in an agreement in respect of:

Contract NUMDET: .. .coeeee e

AND WHEREAS section 37 of the Occupational Health and Safety Act, 1993 (Act 85 of 1993, hereinafter referred to as the
“ACT”), imposes certain powers and duties upon the EMPLOYER.

AND WHEREAS the parties have agreed to enter into an agreement in terms of section 37(2) of the ACT.
NOW THEREFORE the parties agree as follows:

(@ The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR with all
relevant provisions of the ACT and the regulations promulgated in terms thereof.

(b)  The CONTRACTOR undertakes that all relevant duties, obligations and prohibitions imposed in terms of the ACT and
Regulations will be fully complied with. Provided that should the EMPLOYER prescribe certain arrangements and
procedures, that same shall be observed and adhered to by the CONTRACTOR, his officials and employees. The
CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such arrangements and procedures.

(c)  The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, obligations,
prohibitions, arrangements and procedure, if any, imposed by the ACT and Regulations and the EMPLOYER expressly
absolves the EMPLOYER from itself being obliged to comply with any of the aforesaid duties, obligations, prohibitions,
arrangements and procedure as the case may be.
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(d)  The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although not obliged,
to take such steps as may be necessary to ensure that the CONTRACTOR has complied with the undertakings as
more fully set out in paragraphs (a) and (b) above, which steps may include, but shall not be limited to, the right to
inspect any appropriate site or premises occupied by the CONTRACTOR, or to inspect any appropriate records held
by the CONTRACTOR or to take such steps it may deem necessary to remedy the default of the CONTRACTOR at
the cost of the CONTRACTOR.

(e)  The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigations, complaint or criminal
charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant to work performed
in terms of this agreement, and shall, on written demand, provide full details in writing of such an investigation,
complaint or criminal charge as the case may be.

Signature(s) of authorised agents:

(Signature)

DA e
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for and on behalf of the Employer:

Signature of aUthorized agent: ..........ooviii i

Name of aUthOriZEd AgENT: ... ..cco i

Capacity 0f QUthONZE JENE: .......c.eiiiiiiie e

for the Employer:

KOUGA LOCAL MUNICIPALITY
P O Box 21

Jeffreys Bay

6330

Witness:

(Signature)

DA e
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C1.5: DISCLOSURE STATEMENT

PRO FORMA
DISCLOSURE STATEMENT

DAt i

01 o PO PPPRR
(Name)

070] 41 (=103 (o) ST O PPT
(Name)

B DI Oy T e
(Name)

0] 0] [0V £ Y 1
(Name)

Dear Sirs

| am willing and available to serve as (ad-hoc / standing) Adjudication Board Member in the above-mentioned Contract.

In accordance with the General Conditions of Contract for Construction Works Adjudication Board Rules relating to the
disclosure statements by selected or nominated persons to the adjudication, | hereby state that:

| shall act with complete impartiality and know of nothing at this time, which could affect my impartiality.

| have had no previous involvement in this project.

| do not have any financial interest in this project.

| am not currently employed by the Contractor, Employer or Employers Agent.

| do not have any financial connections with the Contractor, Employer or Employers Agent.

| do not have or have not had a personal relationship with any authoritive member of the Contractor, Employer or the
Employers Agent which could affect my impartiality.

¢ | undertake to immediately disclose to the parties any changes in the above position which could affect my impartiality or
be perceived to affect same.

Should there be any deviation from the foregoing statements, details shall be given.

| further declare that | am experienced in the work which is carried out under the Contract and in interpreting the contract
documentation.

N M N UL e e e e e e e e

SIGNALUE: ...
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C1.6: ADJUDICATION BOARD MEMBER AGREEMENT

PRO FORMA
ADJUDICATION BOARD MEMBER AGREEMENT

This Agreement is entered into between:

Adjudication Board Member: ...
e L= OSSP OUPT RS TPPPPP
PRYSICAI AGAIESS: ...ttt e et
POSTAl AQUIESS: ...ttt e e e e e e e e a e e e e eaeees
1 o (o TSR
FaCSIMIlE NUMDET: ...ttt e e e oot e e ettt e e e e e e ettt e eeeeaeees
LI L5 oL N U ] o
MODIIE NUMDEE: ..t e e e e e et e e e e e e et eeeeaa e s

0 1 £ o (o SRR
e L= O P OUPT TS TPPPPP
e T oz | o o T
POSTAl AQAIESS: ...ttt e ettt ae e e e e e et e e e e e e e e naaees
E-mail AQAIESS: .. e
FaCSIMIlE NUMDET: ... ettt e e e e oottt e e e e e e e et e eeeeeeees
LI L5 oL N U ] o
MODIIE NUMDEE: ..ttt e e e e e ee e e e e as

11 0] )= PR
N =SSR
e T oz | o o T
POSTAl AQUIESS: ...ttt ettt e e e e e e e e a e e e e
1 o (o TSR
FacSimMile NUMDET: ...ttt e e e e et e e e e
TelePhoN NUMDET: ... ettt e e e e ettt e e e e e e ettt e e ae e e e e arsnntteeeeeeeas
MODIIE NUMDEE: ...ttt e e e e ee e e e e as

The Contractor and the Employer will hereinafter be collectively referred to as the Parties.
The Parties entered into @ CONract fOr ..........c.uiiiiiiiiii

........................................................................................... (Name of project) which provides that a dispute under
or in connection with the General Conditions of Contract for Construction Works, Second Edition 2015 (GCC), must be referred
to ad-hoc / standing adjudication.

The undersigned natural person has been appointed to serve as Adjudication Board Member and together with the
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undersigned Parties agree as follows:

1.

8.

The Adjudication Board Member accepts to perform his duties in accordance with the terms of the Contract, the General
Conditions of Contract for Construction Works Adjudication Board Rules and this Agreement.

The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer and Employers Agent for
the duration of the Adjudication Board proceedings.

The Adjudication Board Member agrees to serve for the duration of the Adjudication Board proceedings.

The parties may at any time, without cause and with immediate effect, jointly terminate this Agreement.

Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or representative of either Party in
any subsequent proceedings between the Parties under the Contract. No Party may call the Adjudication Board Member

as a witness in any such subsequent proceedings.

The standing Adjudication Board’s duties shall end upon the Adjudication Board Member(s) receiving notice from the
Parties of their joint decision to disband the Adjudication Board.

The Adjudication Board Member shall be paid in respect of time spent upon or in connection with the adjudication including
time spent travelling:

A monthly retainer of ..o (amount) for ................ (number) of months, and/or

Adailyfee of ......ooiiiiiiiii (amount) basedona ........... (number) hour day, and/or

An hourly fee of ... (amount), and/or

A nortl)-lrecurrent appointmentfee of ..o, (amount) which shall be accounted for in the final sums
payable

The Adjudication Board Member’s expense incurred in adjudication work shall be reimbursed at cost.

Upon submission of an invoice for fees and expenses to the Parties, the (Contractor / Employer) * shall pay the full amount
within 28 days of receipt of the invoice and shall be reimbursed by the other party by half the amount so that fees and expenses
are borne equally by the Parties. Late payment of such invoice shall attract interest at prime plus 3% points compounded
monthly at a prime rate charged by the Adjudication Board Member’s bank.

This Agreement is entered into by:

Contractor’s signature:

Contractor’s name:

Place:

Date:

Employer’s signature:

Employer’s name:

Place:

Date:
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Adjudication Board Member’s signature:

Adjudication Board Member’s name:

Place:

Date:

* Delete the inapplicable party
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CONTRACT

PART 2 (OF 4): PRICING DATA

C2.1
C2.2

C2.3
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C2.1: PRICING INSTRUCTIONS

C2.1.1

C2.1.1.1

C2.1.1.2

C2.1.13

C2.1.14

C21.1.5

C2.1.16

C2.1.1.7
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PREAMBLE TO THE BILL OF QUANTITIES

Measurement and payment shall be in accordance with the relevant provisions of Chapter 1, Section C1.1
of the COTO Standard Specification for Road and Bridge Works for South African Road Authorities (Draft
Standard October 2020 edition) or as amended in the Scope of Works.

Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the Standardized
Specifications. Clause 8 of each Standardized Specification, read together with the relevant clauses of the
Scope of Work, set out what ancillary or associated activities are included in the rates for the operations
specified. Should any requirements of the measurement and payment clause of the applicable Standardized
Specification, or the Scope of Work, conflict with the terms of the Bill, the requirements of the Standardized
or Scope of Work, as applicable, shall prevail.

The item numbers appearing in the Pricing Schedule refer to the corresponding item numbers in the COTO
Standard Specification for Road and Bridge Works for South African Road Authorities (Draft Standard
October 2020 edition). Where a standard COTO pay item is amended or a new pay item added, the item
number is preceded by the letter “P” in the Pricing Schedule.

Unless otherwise stated, items are measured nett in accordance with the Drawings, and no allowance is
made for waste. The Bill has to be completed in black non-erasable ink and the tenderer is referred to the
Conditions of Tender as well as the Tender Data with regard to the correction of errors.

The quantities set out in the Bill of Quantities are the estimated quantities of the work. The tenderers attention
is directed to Clause 6.7 of the Conditions of Contract and the Contractor will be required to determine the
actual and final quantities of the Works to be executed and the Contractor shall undertake whatever quantities
may be directed by the Employers Agent from time to time. The Contract Price for the completed contract
shall be computed from the actual quantities of work done, valued at the relevant unit rates and prices.

The prices and rates to be inserted in the Bill of Quantities are to be the full inclusive prices for the work
described under the several items. Such prices and rates shall cover all costs and expenses that may be
required in and for the execution of the work described, and shall cover the cost of all general risks, liabilities,
and obligations set forth or implied in the documents on which the tender is based, as well as overhead
charges and profit. Reasonable prices shall be inserted as these will be used as a basis for assessment of
payment for additional work that may have to be carried out.

A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are stated
or not. An item against which no price / rate is entered will be considered to be covered by the other prices
or rates in the Bill.



C2.1.18

C21.1.9

C2.1.1.10

C2.1.1.11

C2.1.1.12

C2.1.1.13

Except where rates only are required, the tenderer shall insert all amounts to be included in his total tendered
price in the “Amount” column and show the corresponding total tendered price.

All prices or rates inserted in the Bill of Quantities shall be EXCLUDING VAT. Provision has been made on
the Summary Page of the Bill of Quantities, for the addition of VAT.

Arithmetical errors of responsive tenders shall be corrected in the manner specified under the Conditions of
Tender as well as the Tender Data. (Refer also CIDB Practice Note No. 2 dated February 2008)

The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in the Bill
of Quantities are as follows:

mm = Millimetre h = hour
m = Metre kg = kilogram
km = kilometre t = ton(1000kg)
mZ = square metre No = Number
mZpass = square metre-pass Sum = Lump Sum
ha = hectare MN = MegaNewton
mé = cubic metre MN.m = MegaNewton-metre
mikm = cubic metre-kilometre PC Sum = Prime Cost Sum
| = Litre Prov Sum = Provisional Sum
kIl = Kkilolitre Lab.month Labourer.Month
MPa = Mega Pascal % = percent (percentage)
ME = Mega litre kKW = kilowatt

The quantities set out in the Bill are the estimated quantities of the Works but the Contractor will be required
to undertake whatever quantities as may be directed by the Employers Agent from time to time. The Contract
Price for the completed Contract shall be computed from the actual quantities of work done, valued at the
relevant unit rates and prices.

An item against which no price / rate is entered or where a word or phrase such as “included” or “provided
elsewhere” will be accepted as a rate of nil (R 0,00) having been entered against such items and covered by
the other prices or rates in the Bill. Any work executed to which such a payment item applies, shall be
measured under the appropriate items in the Priced Bill and valued at a rate of nil (R 0,00). The rate of nil
shall be valid irrespective of any change in the quantities during the execution of the Contract.

NOTE: CORRECTION OF ENTRIES MADE BY TENDERER

Any entry made by the tenderer in the Bill of Quantities, forms, etc., which the tenderer desires to change, shall not be erased
or painted out. A line shall be drawn through the incorrect entry and the correct entry shall be written above in black ink and
the full signature of the Tenderer shall be placed next to the correction.
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C2.2: BILL OF QUANTITIES
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C1.2

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.2 GENERAL REQUIREMENTS AND PAYMENT
C1.21 Environmental Management
C12.11 Monitoring of compliance with and reporting on the Month 6
EMP
C1.2.2 Programming and Reporting
C1.2.21 Submission of a Scheme 1 Programme Lump Sum 1
C1.22.2 Reviewing and updating a Scheme 1 Programme Month 6
C1226 | o specied m the Contract Documentation Manth 6
C1.2.5 Safety
C1.2.5.1 Health and safety plan Lump Sum 1
C1.25.2 Implementation of health and safety plan Month 6
C1.2.8 Dayworks
C1.2.8.1 Personnel
(a)|Unskilled labourer hour 50
(b)[Semi-skilled labourer hour 27
(c)| Skilled labourer hour 27
(d)|Gang leader hour 18
(e)|Foreman hour 18
(f)[Skilled Artisan hour 18
C1.2.8.2 Construction Equipment
@) g/lof:lzrrg;r;srecz)r);.sil)f(-)pkr\c;\?elled, mass not less than 9 tons, hour 18
(b)|Vibratory roller, self propelled, 9-12 tons mass hour 18
© Pneumatic tyred roller, gross mass to range from hour 18
approx. 4,5 tons unloaded to 18 tons loaded
(d)[Front end loader, minimum power 90 kW hour 18
(e)|Tractor loader backhoe, 55-70 kW, 0,5m? bucket hour 18
(h)[Compressor, 7,0m® per min hour 18
(i)| Vibratory roller, hand propelled, 0,5 ton mass hour 18
(k)|Flat steel wheeled roller, 9-12 tons mass hour 18
(h|Vibrating plate compactor, minimum power 2 kW hour 18
C1.2 TOTAL CARRIED FORWARD
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS

REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C1.2

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C1.2

TOTAL BROUGHT FORWARD

C1.2.8.3

C1.2.8.4

PC1.2.9

1.2.91

1.2.9.2

PC1.2.10

PC1.2.11

~

Vehicles

Light delivery vehicle, minimum load capacity 1 ton
Flatbed truck, minimum load capacity 10 tons
Tipper truck, minimum load capacity 10 tons

Low bed trailer with mechanical horse

Materials

Procurement of materials

Contractor's handling costs, profit and all other charges
in respect of item C1.2.8.4(a)

Management of EE's / QSE's (as per C3.5:
management)

Management of EE’s/QSE’s (as per C3.5.1.24)

Provisional Sum for the Variation in Rates (as per
C3.5.1.25)

Community Liaison Officer (CLO)

Training

Sum allocated to and for payment to the Contractor for
providing and arranging Accredited Training for his

labourers (Local labourers only)

Contractor's handling costs, profit and all other charges
in respect of item PC1.2.11(a)

km

km

km

km

Prov Sum

%

Month

Prov Sum

Month

Prov Sum

%

500
180
180

180

R 50 000,00

R 50 000,00

R 50 000,00

R 400 000,00

R 50 000,00

R 50 000,00

R 400 000,00

R 50 000,00

C1.2

TOTAL CARRIED TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C1.3

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
c13 CONTRACTOR'S SITE ESTABLISHMENT AND
’ GENERAL OBLIGATIONS
C1.31 The Contractor's general obligations
C1.3.1.1 Fixed obligations Lump Sum 1
C1.3.1.2 Value-related obligations Lump Sum 1
C1.3.1.3 Time-related obligations Month 6
C1.3.2 Contract sign boards m? 60
C1.3 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C1.5

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommodation of vehicular traffic Month 6
C1.5.3 Liaison with traffic authorities Month 6
C1.5.8 Temporary traffic control facilities
C1.5.71 Delineators including mounting bases and ballast:
(a)|Single sided, reversible left or right (200 x 800 mm) No 300
(b) Double sided, reversible left or right (200 x 800 mm, No
TW401 and TW402, 20kg base) 300
C1.5.7.2 Traffic cones, minimum height 750 mm No 40
C1.5.7.3 Flagmen Man-shift 1105
C1.5.74 Traffic controllers Man-shift 185
Road signboards with painted or coloured semi-
C1.5/ matt background. Symbols, lettering and borders in
C11.6.1 semi- matt black or in Class | retro-reflective
material, where the sign board is constructed from:
PC15/ Moveable barricade/road sign combination
) (signboard material, background, symbol retro- No 30
C11.6.1.13 . .
reflective 900mm size)
C1.5.8 Traffic safety officer Man-month 6
Additional traffic accommodation facilities ordered
C1.5.12 .
by the Engineer:
C1.5.121 Provision of additional traffic accomodation facilities Prov Sum 1 R 50 000,00 R 50 000,00
C1512.2 _Handlmg cost, profit and all other charges in respect of % R 50 000,00
item C1.5.12.1
C1.5 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C1.6

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.6 CLEARING AND GRUBBING
C1.6.1 Clearing
C16.11 Clearing with machines and some hand labour where ha 0.35
necessary
C16.1.2 Clear!ng Wlth hand labour only when labour enhanced ha 1
work is specified
PC1.6.11 Removal and disposal of vegetation from road m? 15000
edge
C1.6 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C1.7
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.7 LOADING AND HAULING
C1.71 Loading
C1.711 Loading from stockpile using machines and some hand m3 ) Rate Only
labour where necessary
C1.7.1.2 Loading from heaps or windrows using machines m? 70
and/some hand labour where necessary
C1.7.2 Hauling
Hauling material to spoil and off-loading it at a
C1.7.2.2 . . . .
designated spoil or stockpile area:
Cleared and grubbed material (organic matter and all 3
@ other unsuitable or waste material) m™-km 310
(b)[Soil and gravel material m® - km - Rate Only
C1.7 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C2.1

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
c2.1 GENERAL REQUIREMENTS AND TRENCHING FOR
’ SERVICES
Existing services location, detection and
C2.1.2 e L
verification
Cc2125 Usmg hand excavation to locate, expose and verify m3 25
services
PC2.1.28 - . e . Prov. Sum 1 R 50 000,00 R 50 000,00
Provisional sum for relocation of existing services
Contractor's handling costs, profit and all other charges
(b) in respect of item PC2,1,28 % R 50 000,00
C2.1 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

CHAPTER C3.1

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C3.1 DRAINS
C3.11 Excavation for open drains:
Excavating soft material situated Om to 1,5m below the
C3.1.14 surface level using labour enhanced construction m® 100
methods
C3.1.2 Clearing, shaping and disposal of accumulated
o sediment in existing unlined open drains
C3.1.2.2 Using labour enhanced construction methods m® 70
Excavation, clearing and disposal of accumulated
C3.1.3 sediment in existing lined drains and drainage
systems
C3.1.3.3 Using labour enhanced construction methods:
(a)[Manholes and inlet and outlet structures m®
(b)|Culvert barrels m®
(c)|Concrete or other lined side drains m®
C3.1.18 Backfilling of drains with G5 material compacted to
93% of MDD prior to construction of concrete lining m? - Rate Only
and/or stone pitched lining
C3.1 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C3.2
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C3.2 CULVERTS
C3.21 Excavation for culvert structures:
C3.2.11 ExcaYatlng soft material 0 m to 1,5 m below the surface m3 40
level :
C3.2.2 Backfilling:
C3.2.2.2 Using imported selected material:
(a) From commercial sources (G5) m? 30
C3.2.3 Concrete pipe culverts:
C3.2.3.2 On Class B bedding (type and diameter indicated)
(i) 600mm diameter Class 100D m 15
(ii) 450mm dometer class 100D m - Rate Only
C3.2.7 Cast in situ concrete and formwork:
In complete in situ floor slabs and top slabs for
C3.2.7.2 rectangular culverts, manholes and catchpits including
formwork, joints and Class U2 surface finish (Class
C20/25 - 20) (installed at a standard depth of 1,0 m)
@) Concrete floor slab, incl. aprons (200mm thick)(Class 3 8
C20/25 - 20) m
In inlet and outlet structures including kerbs, chutes
and downpipes, skewed ends, catchpits, manholes, 3
€3.275 thrust and anchor blocks, excluding formwork but m 15
including Class U2 surfacing finish (Class C20/25 - 20)
C3276 Formwork of concrete under items C3.2.7.3 to C3.2.7.5 m? 50
above
C3.2.10 Reinforcement
C3.2.10.2 High-tensile steel bars t 0,5
C3.2.10.3 Welded steel fabric t 0,6
C3.2.12 Demolition of concrete members or elements
C3.212.1 Full member or element (Concrete and brick manhole m? 20
chambers or headwalls)
C3.2.16 Brickwork (Engineering bricks):
C3.2.16.2 (230 mm thick m? 45
C3.2.17 Plaster m? 45
C3.2.18 Benching m? 10
C3.2.19 Accessories (refer tender drawings):
C3.2.19.2 Inlet grids or covers (precast concrete as per details) No 2
C3.2.194 Manhole covers or gratings (precast concrete as per No 2
details)
C3.2.19.5 Inlet channel frames No 2
C3.2.19.8 Precast inlet kerbs No 2
C3.2.19.8 Precast C-beam No 2
C3.2.22 Cutting of concrete pipes (600 mm diameter ) No 2
Breaking into existing drainage structures and
C3.2.23 building in pipes or culverts of the following size
(nine diameter and/or culvert size to be stated)
(i) Over 525 mm dia. up to and including 750 mm
. . . No 2
nominal diameter RC pipe or culvert
C3.2 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C3.3
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
CONCRETE KERBING AND CHANNELING,
C3.3 ASPHALT BERMS, CHUTES, DOWNPIPES, AS
' WELL AS CONCRETE, STONE PITCHED AND
GABION LININGS FOR OPEN DRAINS
C3.31 Concrete kerbing:
C3.3.1.1 Prefabricated kerbing (refer tender drawings)
(a) Precast barrier kerbing (Fig 4), complete with cast
e . m 600
insitu channel and concrete backing
(b) Precast barrier kerbing (Fig 4) (without channel)
. m 800
and concrete backing
(c) Fig 7 Semi mountable kerb and channel m 700
(d) Concrete edge strip E1 — 75mm x 150mm m 2800
Extra over items C3.3.1 for concrete kerbing or
C3.3.3 concrete kerbing and channeling on curves
On curves of radii more than or equal to 5,0m but less m 120
C3.3.3.1 than 20m
C3.3.8 Linings for open drains:
Cast in situ concrete lining (C25/30 - 14 for V-drain, 3
€3.3.81 trapezoidal drain, and drifts) m 8
Class U2 surface finish to cast in situ concrete (V-drain, 2
€3.382 trapezoidal drain and drifts) m 55
C3.3.8.3 Stone pitched lining (200mm thickness) m? 60
C3.3.9 Formwork to cast in situ concrete lining for open
- drains (Class F2 surface finish):
C3.3.9.1 To sides with formwork on the internal face only m? 12
C3.3.9.3 To ends of slabs m? 25
C3.3.10 Sealed jomt.s in concrete and ston.e pitched linings m 85
of open drains as per tender drawings
C3.3.13 Polymer film s_heetlng_for concrete-lined open m? 150
drains - 250 micron thickness
C3.3.16 Demolition and removal of existing kerbs and/or m 220
channel
C3.3 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C4.3
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C4.3 EXISTING ROAD MATERIALS
C4.3.5 Providing the milling machine on the site
C4.35.1 Small milling machine with a cutting width of 1,2 m or No 1
smaller
Milling and removal of existing asphalt layers with
C4.3.6 an average milling depth (Contractor takes
ownership)
C4.3.6.1 Not exceeding 50 mm (500mm wide strip alongside m® 85
existing kerbs/channels prior to asphalt overlay)
C4.3 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C6.2
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C6.2 SEGMENTAL BLOCK PAVING LAYERS
C6.2.1 Segmental Block Paving Layers
Concrete block paving for intersections / speedhumps
(a)|(80mm Class 25, Type S-A Interlocking Pavers - m? 600
Colour Grey)
(b)]73mm Black/White Victorian Cobble-30MPa m? 300

Cast in-situ concrete edge and intermediate beams |
C6.2.2 Type E3 edge strip for the edge of roadways — m® 25
100mm x 250mm

C6.2 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C8.4
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT

C8.4 RUT AND/OR DEPRESSION CORRECTION
C8.4.1 Rut and/or Depression correction (screeding)

. o) i .
C84.11 Bond f:oat using 50 % diluted stable grade bitumen ¢ 1050

emulsion
C8.4.1.2 Correction material
(d)|Coarse slurry m® 10

C8.4 TOTAL CARRIED FORWARD TO SUMMARY

Page 133



KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN

CHAPTER C8.5

THE KOUGA LOCAL MUNICIPAL AREA
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C8.5 STANDARD CRACK SEALING
C8.5.1 Standard crack sealing
C8.5.1.1 Cleaning cracks
(a)|Cleaning cracks with cold compressed air m 800
C8.5.14 Sealing the cracks
(a)|[Sealing using (C-R1) { 170
C8.5 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C8.8
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C8.8 PATCHING AND EDGE BREAK REPAIR
C8.8.1 Saw cutting pavement layers for patching
C8.8.1.1 Asphalt or bituminous surfacing to an average depth
(a)[Not exceeding 50 mm m 9000
C8.8.2 Excavation in existing pavements for patching /
e brick paving (Either by hand or by milling)
C8.8.2.1 Asphalt layers
Not exceeding 10 m?, including for edge repairs wider 3
@) than 250 mm m 3%
(b) Exceeding 10 m? including for edge repairs wider than me 90
250 mm
C8.8.2.3 Gravel layers
Not exceeding 10 m?, including for edge repairs wider 3
@) than 250 mm m 80
(b)|Exceeding 10 m? but not exceeding 50 m?, including for o 20
edge repairs wider than 250 mm
Compacting the floor of excavations for patching 2
css3 (95% Mod AASHTO) m 3900
C8.8.4 Backfilling of excavations for patching with:
C8.84.3 Asphalt for a patch with a surface area:
Continuously Graded Asphalt Base 80mm depth
(i)[(28mm maximum aggregate size using 60/70
penetration grade bitumen)
(a) Not exceeding 10 m?, including for edge repairs wider t 185
than 250 mm
(b) Exceeding 10 m? including for edge repairs wider than t 155
250 mm
Sand Skeletal Mix — Medium Continuous Graded,
(ii)] 10mm aggregate size using a A-E2 Binder - Design
Level 1B
(a) Not exceeding 10 m?, including for edge repairs wider t 190
than 250 mm
(b)|Exceeding 10 m? but not exceeding 50 m?, including for ¢ 110
edge repairs wider than 250 mm
C8.8/C9.1.3 |Application of bond coat
Stable — grade 30 % net bitumen emulsion as
C9.1.34 specified. Applied by hand spayers ¢ 2700
C8.8.6 Reparing edge breaks in surfacing
C8.8.6.1 Cutt|_n_g back the edges of the existing surfacing for the m 2100
repairing of edge breaks
C8.8.6.2 Prime coat (Coleprime E or similar at 0,7 I/m2) L 800
C8.8 TOTAL CARRIED FORWARD
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C8.8
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
TOTAL BROUGHT FORWARD
C8.8.6.3 Reconstructing edges using:
Sand Skeletal Mix — Medium Continuous Graded,
(a)|10mm aggregate size using a A-E2 Binder - Design t 75
Level IB
C8.8 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN

CHAPTER C9.1

THE KOUGA LOCAL MUNICIPAL AREA
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C9.1 ASPHALT LAYERS
C9.1.1 Asphalt mix designs
C9.1.1.2 Sand skeletal mixes:
(a)(i)|Layer Mix Category: Sand Skeletal Mix
Grading Type: Medium Continuous Graded
Layer Thickness: 30mm Lump sum 1
NMPS: 10mm P
Binder Type: A-E2
Design Class / Level: Level IB
(ii)|Layer Mix Category: Sand Skeletal Mix
Grading Type: Fine Continuous Graded
Layer Thickness: 25mm Lump sum 1
NMPS: 7,1mm P
Binder Type: 50/70 Penetration Grade
Design Class / Level: Level IA
C9.1.3 Application of bond coat at 1,0 I/m2
Stable — grade 30 % net bitumen emulsion as
€9.1.31 specified. Applied with a calibrated distributer ¢ 40000
C9.1.3.2 Applied in restricted ares using a portable pressure ' 17 430
sprayer
C9.1.5 Asphalt surfacing
C9.1.5.2 Rehabilitation
(e)|Sand skeletal mix
(i)[25mm thick: Fine Continuous Graded, 7,1mm
aggregate size using a 50/70 Penetration Grade Binder t 4727
- Design Level IA
(ii)]30mm thick: Medium Continuous Graded, 10mm
aggregate size using a A-E2 Binder - Design Level IB t 435
C9.1.10 Variation rates
C9.1.101 Bitumen t 15
C9.1.10.2 Aggregate t 20
C9.1 TOTAL CARRIED FORWARD TO SUMMARY

Page 137




KOUGA LOCAL MUNICIPALITY Contract No. 221/2025

SCHEDULE A: ROADWORKS CHAPTER C10.1
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
c10.1 GENERAL REQUIREMENTS FOR SURFACE
’ TREATMENTS
C10.1.21 Slurry and microsurfacing:
Conventional slurry (fine slurry -meduim grade using 3
€10.1.21.1 60% anionic stable grade emusion) m 535
C10.1/C9.1.3 |Application of bond coat
- 9 i i
C9.13.4 Stabl_e_ grade_30 % net bitumen emulsion as ' 85 000
specified. Applied by hand spayers
C10.1 TOTAL CARRIED FORWARD TO SUMMARY
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NUNICIPALITY Contract No. 221/2025
SCHEDULE A: ROADWORKS CHAPTER C11.6
REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN
THE KOUGA LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C11.6 ROAD SIGNS
Road signboards with painted or coloured semi-
PC11.6.1 matt background. Symbols, lettering and borders in
e semi- matt black or in Class | retro-reflective
material, where the sign board is constructed from:
C11.6.1.1 Aluminium sheet (2,0mm thick):
(a)|Area 0 to 0,5 m? m? 5
(b)|Area exceeding 0,5 m2 but not 2,0 m? m? 6
C11.6.1.3 Prepainted galvanized steel plate: (1,6mm thick)
(a)|Area 0 to 0,5 m? m? 3
(b)|Area exceeding 0,5 m2 but not 2,0 m? m? 2
C11.6.1.7 Regulatory signs, permanent
(a)|600 mm diameter No. 10
(b)|900mm diameter No. 10
C11.6.1.9 Warning signs, permanent
(a)|600 mm No. 10
(b)|900mm No. 10
C116.111 Supplemgntary plates to permanent regulatory or m? 5
warning signs
C11.6.2 Extra over on item C11.6.1 for using:
C11.6.21 Background of retro-reflective material:
(a)[Class | m? 30
Lettering, symbols, numbers, arrows, emblems and
C11.6.2.2 . L
borders of retro-reflective material:
(a)|Class I m? 5
(b)|Class IV m? 3
Road sign supports (overhead road sign structures
C11.6.3
excluded):
C11.6.3.1 Steel tubing t 0,5
C11.6.3.2 Timber m? 20
Excavation and backfilling for road sign supports
C11.6.5 . R
(not applicable to kilometre posts)
C11.6.5.1 Excavating soft material and backfilling m® 5
C1165.3 Extra'over item C11.6.5.1 for cement-treated soil m3 5
backfill
C11.6.10 Disposing of road signs with a surface area of:
C11.6.10.1 |Area 0 to 0,5 m? m’ 5
C11.6.10.2  |Area exceeding 0,5 m2 but not 2,0 m? m? 5
C11.6 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY Contract No. 221/2025

SCHEDULE A: ROADWORKS

REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN THE KOUGA CHAPTER C11.7
LOCAL MUNICIPAL AREA

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C11.7 ROAD MARKINGS AND ROAD STUDS
C11.71 Road marking:
C11.718 Labour enhanced hand painted white lines broken or
unbroken
(i)} 100mm width m? 500
(ii)[200mm width m? 300
C11.71.9 Labour enhanced hand painted yellow lines broken or
T unbroken (100mm width
(i)]100mm width m? 200
(ii)[200mm width m? 50
C11.7.1.10 Labour enhanced hand painted red lines broken or unbroken
(i)]100mm width m? 20
(ii)[200mm width m? -
C11.7.2.11 Labour enhanced hand painted white lettering and symbols m? 300
C11.7.1.12 Labour enhanced hand painted yellow lettering and symbols m? 60
C11.7.1.13 !_abour enhanced hand palntfad transverse lines, painted m? 200
island and arrestor bed markings (any colour)
C11.7.1.14 Labour enhanced hand painted kerb markings (any colour) m? )
c11.7.8 §ettmg out .and premal_'kmg the lines (excluding traffic km 3
island markings, lettering and symbols)
C11.7 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

SCHEDULE A: ROADWORKS

REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND THORNHILL IN THE KOUGA

LOCAL MUNICIPAL AREA

CHAPTER C20.1

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C20.1 TESTING MATERIALS AND JUDGEMENT OF
WORKMANSHIP
C20.1.2 Special tests requested by the Engineer
C20.1.2.2 Employer’s contribution to other special tests
(a)|Additional testing required by the Engineer PC Sum 1 R 200 000,00 R 200 000,00
(b)|Handling costs and profit in respect of item C20.1.2.2(a) % R 200 000,00

C20.1 TOTAL CARRIED FORWARD TO SUMMARY
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KOUGA LOCAL MUNICIPALITY

Contract No. 221/2025

REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE AND
THORNHILL IN THE KOUGA LOCAL MUNICIPAL AREA

SCHEDULE A: ROADWORKS - SUMMARY

AMOUNT

CHAPTER (DESCRIPTION

C1.2 GENERAL REQUIREMENTS AND PAYMENT

C1.3 CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

C1.5 ACCOMMODATION OF TRAFFIC

C1.6 CLEARING AND GRUBBING

C1.7 LOADING AND HAULING

C21 GENERAL REQUIREMENTS AND TRENCHING FOR SERVICES

C3.1 DRAINS

C3.2 CULVERTS
CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES,

C3.3 DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED AND GABION
LININGS FOR OPEN DRAINS

C4.3 EXISTING ROAD MATERIALS

C6.2 SEGMENTAL BLOCK PAVING LAYERS

C8.4 RUT AND/OR DEPRESSION CORRECTION

C8.5 STANDARD CRACK SEALING

C8.8 PATCHING AND EDGE BREAK REPAIR

C9.1 ASPHALT LAYERS

C10.1 GENERAL REQUIREMENTS FOR SURFACE TREATMENTS

C11.6 ROAD SIGNS

C11.7 ROAD MARKINGS AND ROAD STUDS

C20.1 TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

TOTAL SCHEDULE A: ROADWORKS
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C2.3: SUMMARY OF THE BILL OF QUANTITIES

SCHEDULE A: ROADWORKS R

NETT TOTAL OF TENDER R

ADD 5% FOR CONTRACT PRICE ADJUSTMENT R

SUB TOTAL R

ADD 15% FOR VALUE ADDED TAX R

OFFER AMOUNT CARRIED FORWARD TO FORM OF OFFER R

Notes:

1. Contract Price is not subject to Contract Price Adjustment (Clause 6.8.2 of the Conditions of Contract).

2. The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

SIgNed ..o Date ...oooviiiiiiii

NAME ..o POSItION ...

=] 10 LT T PP
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CONTRACT

PART 3 (OF 4): SCOPE OF WORK

C31 Description of the Works
C3.2 Engineering

C33 Procurement

C34 Construction

C3.5 Management
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C3.1: DESCRIPTION OF THE WORKS

STATUS

In the event of any discrepancy between the Project Specific Specification Data and any part of the COTO Standardized
Specifications, the Bill of Quantities or the Drawings, the Project Specific Specification Data shall take precedence and prevail in
the Contract.

C311 EMPLOYER'S OBJECTIVES

The objective of the Employer (Kouga Local Municipality) is repair and reseal various roads on the Kouga Local Municipal
Area, thus extending the “remaining life” of the roads.

C31.2  OVERVIEW OF THE WORKS

The envisaged scope of works has been established through the Municipality's Asset Management System and verified by
detailed panel inspections.

The works will comprise of mostly pretreatment of the existing surface followed by the construction of an appropriate surface
seal or asphalt overlay.

C31.3  EXTENT OF THE WORKS

The project comprises the following anticipated works on various roads:

Preventative Maintenance
e Pothole and/or base and surface repair
Crack sealing
Rut and depression correction
Asphalt overlay
Slurry seal

Other minor works that may be required but not limited to are:
o Slurry works;

Fog sprays;

Removal and installation of new concrete kerbing;

Repairs to existing stormwater infrastructure;

Installation of minor stormwater control measures;

Installation of signage;

Lane marking;

Etc.

The scope of work listed above is not necessarily complete and shall not limit the work to be undertaken by the Contractor.
For a more detailed description of the works, as well as estimated quantities associated with the respective activities, refer to
the tender drawings and the bill of quantities.
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C3.1.4  LOCATION OF THE WORKS

The proposed project is located In Humansdorp, Hankey, Patensie, Loerie and Thornhill in the Kouga Local Municipal Area
with the focus of the works on the following roads:

Humansdorp - Planned Roads and Proposed Asphalt Overlay

Alexander Street Piet Uys Street Heugh Street 108,94 8,8 958,67
Alexander Street Heugh Street Main Street 110,47 8,8 972,14
Alexander Street Main Street Bureau Street 111,23 8 889,84
Alexander Street Bureau Street Kemp Street 108,99 8 871,92
Alexander Street Kemp Street Saffery Street 115,19 8 921,52
Bosbok Street R330 Bateleur Street 121,90 8 975,20
Bosbok Street Bateleur Street Heron Street 60,89 7,5 456,68
Bosbok Street Heron Street Bosbok Street Split 1 174,50 8,2 1430,90
Bosbok Street Bosbok Street Split 1 Rhebok Street 102,63 6 615,78
Bosbok Street Bosbok Street Split 1 Bosbok Street Split 2 178,41 8,3 1 480,80
Bosbok Street Bosbok Street Split 2 Felix Street 72,24 8,2 592,37
Church Street Piet Uys Street Heugh Street 108,59 6,7 727,55
Church Street Heugh Street Main Street 110,71 10,9 1206,74
Church Street Main Street Bureau Street 112,88 11,8 1331,98
Church Street Bureau Street Kemp Street 106,87 6,7 716,03
Church Street Kemp Street Saffery Street 115,06 6,7 770,90
Kemp Street Park Street Alexander Street 206,72 6,7 1 385,02
Kemp Street Alexander Street Church Street 208,85 6,7 1399,30
Kemp Street Church Street Du Plessis Street 207,31 6,7 1 388,98
Kemp Street Du Plessis Street Voortrekker Road 252,58 6,7 1692,29
Ketse Street Zakhe Street Split Gxotlwe Street South 153,44 6 920,64
Ketse Street Gxotlwe Street South Mandela Street 138,30 6 829,80
King Street Park Street Alexander Street 207,53 6 1 245,18
Mandela Street Ketse Street Nanto Street 185,35 6 1112,10
Mandela Street Nanto Street Albert Luthuli Street 59,35 6 356,10
Mandela Street Albert Luthuli Street Chris Hani Street 81,27 6 487,62
Mandela Street Chris Hani Street Beda Street 29,95 6 179,70
Mandela Street Beda Street Tana Street 90,55 6 543,30
Nico Malan Street Voortrekker Road Keet Street 124,73 7,5 935,48
Nico Malan Street Keet Street Du Plessis Street 121,87 7,5 914,03
Queen Street Park Street Alexander Street 208,07 6 1248,42
Rhebok Street Bosbok Street Split Duiker Crescent East 51,79 7 362,53
Rhebok Street Duiker Crescent East Duiker Crescent West 140,18 7 981,26
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Rhebok Street
Stasia Heuwel St
Station Street
Westgate Road
Westgate Road

Duiker Crescent West
85m

Felix Street

Park Street

Matt Melville Crescent

Felix Street
End
End

Matt Melville Crescent

Voortrekker Road

Humansdorp - Planned Roads and Proposed Slurry Seal

59,83
114,91
585,16
160,63

49,50

5,5
7,3
6
6

418,81
632,01
4271,67
963,78
297,00

Alexander Street
Alexander Street
Assegaai Street
Assegaai Street
Assegaai Street
Booyce Street
Booyce Street
Booyce Street
Broodboom Street
Buitekant Street
Buitekant Street
Buitekant Street
Church Street
Church Street
Church Street
Dahlia Street
Dove Street
Dove Street

Du Plessis Street
Du Plessis Street
End Street

End Street
Essenhout Street
Essenhout Street
Essenhout Street
Essenhout Street
Falcon Street
Falcon Street
Falcon Street

Fisant Street
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Queen Street

King Street

Protea Street
Essenhout Street
Stinkhout Crescent
Mentoor Street
Plaatjies Street
Charlotte Street
Lobelia Street
Church Street

Du Plessis Street
End Street

Hugo Street

Nico Swart Crescent
Buitekant Street
Protea Street
Patrys Street
Fisant Street
Queen Street
Buitekant Street
Hugo Street South
Hugo Street North
Assagaai Street
Stinkhout Crescent
Witels Road
Broodboom Avenue
Fisant Street

Tiptol Street
Loerie Street

Falcon Street

King Street

Piet Uys Street
Essenhout Street
Stinkhout Crescent
Heide Road
Plaatjies Street
Charlotte Street
Koerat Street
Melkhout Street

Du Plessis Street
End Street
Voortrekker Road
Nico Swart Crescent
Buitekant Street
Queen Street

Heide Road

Fisant Street
Kwikstertjie Avenue
Buitekant Street
Hugo Street

Hugo Street North
Buitekant Street
Stinkhout Crescent
Witels Road
Broodboom Avenue
End

Tiptol Street

Loerie Street
Rhebok Street

Mossies Street

113,29
115,82
83,74
63,99
86,77
224,87
338,03
298,70
194,05
206,02
227,51
18,55
64,48
50,74
113,44
239,35
69,27
39,00
114,38
111,16
473,48
121,62
120,58
84,39
199,41
60,22
47,16
23,11
144,45
194,86

9,8
6
6
6
6,5
6,5
6,5
5
6,5
6,5
6,5
6,2
6,5
6,5
6

o o
a oo o U A N NNV

O & ES)
o W W w o

1087,58
1135,04
502,44
383,94
520,62
1461,66
2 197,20
1941,55
970,25
1339,13
1478,82
120,58
399,78
329,81
737,36
1436,10
484,89
273,00
800,66
778,12
3 030,27
790,53
723,48
506,34
1196,46
361,32
297,11
145,59
910,04
1169,16



Fisant Street
Fisant Street
Geelhout Avenue
Geelhout Avenue
Geelhout Avenue
Geelhout Street
Heide Road

Heide Road

Heide Road

Heide Road

Hugo Street

Hugo Street
Jacob Street
Jacob Street
Jacob Street
Jacob Street

Keet Street
Kerkshout Street
Keur Street

King Street

King Street

King Street

King Street

Loerie Street
Loeries St
Mandela Street
Mandela Street
Mandela Street
Mossies Street
Mossies Street
Nanto Street

Nico Swart Crescent
Nieshout Crescent
Olienhout Avenue
Olienhout Avenue
Olienhout Avenue
Olienhout Avenue

Olienhout Avenue
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Mossies Street

Dove Street

Protea Street

Keur Street

Olienhout Avenue Split
Nerina Street

Witels Road

Melkhout Street
Kershout Avenue
Olienhout Avenue
Church Street

Du Plessis Street
Nerina Street

No Name 98

Lebok Street

Bambi Street

Siebert Street

Protea Street
Geelhout Avenue
Alexander Street
Pieter Marx Street
Church Street

Du Plessis Street
Falcon Street

Dove St

Steve Biko Street

Chris Hani Street
Albert Luthuli Street
Patrys Street

Fisant Street

Ketse Street

Church Street
Olienhout Avenue West
Heide Road

Keur Street

Nieshout Crescent West
Olienhout Avenue Split
Olienhout Avenue Split

Dove Street

End

Keur Street

Olienhout Avenue Split
Witels Road

75m

Melkhout Street
Assegaai Street

Dahlia Street

Protea Street

Du Plessis Street

End Street

No Name 98

Lebok Street

Bambi Street

Cupido Street

Nico Malan Street
Heide Road

Olienhout Avenue
Pieter Marx Street
Church Street

Du Plessis Street
Voortrekker Road
Mossies Street

End

Chris Hani Street
Albert Luthuli Street
Nanto Street

Fisant Street

Loerie Street

Jerry Kololo Street

End

Olienhout Avenue East
Keur Street

Nieshout Crescent West
Olienhout Avenue Split
Geelhout Avenue

Nieshout Avenue East

148,06
160,10
412,24
256,79
247,90
75,28
96,91
113,86
92,00
286,36
207,43
178,59
59,29
43,53
70,64
396,31
289,17
236,05
89,32
110,71
100,51
204,53
248,50
196,81
132,38
48,21
47,66
53,94
67,08
67,30
440,35
68,06
245,26
52,34
126,62
46,73
95,05
63,51

6
6
6
2
6
5
6
6
6

6
6,2
6,4
6,5
6,5
6,5
6,4
6,2
6
6
6
6
6,5
6,5
6
5,5

()]

o o
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888,36
960,60
2 473,44
1592,10
1 487,40
376,40
581,46
683,16
552,00
1718,16
1 286,07
1142,98
385,39
282,95
459,16
2 536,38
1792,85
1416,30
535,92
664,26
603,06
1329,45
1615,25
1180,86
728,09
289,26
285,96
323,64
402,48
403,80
2642,10
421,97
1471,56
314,04
759,72
285,05
570,30
387,41



Olienhout Avenue
Olienhout Avenue
Patrys Street
Patrys Street
Patrys Street
Phillip Street
Phillip Street
Phillip Street
Phillip Street
Phillip Street
Protea Street
Queen Street
Queen Street
Queen Street
Queen Street
Queen Street
Rhebok Street
Rhebok Street
Saffery Street
Siebert Street
Siebert Street
Stinkhout Crescent
Tiptol Street

Voortman Street

Nieshout Avenue East
Melkhout Street
Fisant Street
Mossies Street
Dove Street

Felix Street

Suid Street
Draghoender Street
No Name 89

No Name 158
Dahlia Street

Kort Street
Alexander Street
Pieter Marx Street
Church Street

Du Plessis Street
Felix Street

Falcon Street
Voortrekker Road
Du Plessis Street
Keet Street
Assegaai Street
Falcon Street

Voortrekker Road

Melkhout Street
Witels Road
Mossies Street
Dove Street

End

Suid Street
Draghoender Street
No Name 89

No Name 158
Nerina Street
Kershout Street
Park Street

Pieter Marx Street
Church Street

Du Plessis Street
Voortrekker Road
Falcon Street

End

End

Keet Street
Voortrekker Road
Essenhout Street
End

End

Hankey - Planned Roads and Proposed Asphalt Overlay

88,89

96,09
258,23
145,32
162,28
169,07
151,62

61,66
158,15
431,46

91,44
343,29
110,54

97,84
206,28
246,74

95,38
316,78
104,03
127,41
125,14
231,98
103,58

91,14

6

6,5
6,4
6,5
6,5
6,2
6,7
6,7

6,2

533,34
576,54
1626,85
871,92
1087,28
1098,96
970,37
431,62
1107,05
2 847,64
548,64
2059,74
663,24
587,04
1340,82
1579,14
619,97
2 059,07
644,99
853,65
838,44
1391,88
621,48
565,07

10th Street

6th Street

6th Street

6th Street

8th Street

Chris Hani Street
Chris Hani Street
Chris Hani Street
Chris Hani Street
Chris Hani Street
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North Street

Damon Street

Hultzer Street

11th Street

Main Street

Vuyo Katoo Street
Ntetho Mengu Street

No Name 146

Bafana Xhashimbe Street
Ntshiza Street

6th Street

Hultzer Street

11th Street

10th Street

Douglas Street
Ntetho Mengu Street
No Name 146

Bafana Xhashimbe Street

Ntshiza Street

Centerton Street

174,96
48,72
46,57
46,92

104,39
67,02

123,91

230,02
86,91
78,70

5
4,2
4,2
4,2

4,2
4,2

874,80
204,62
195,59
197,06
521,95
335,10
619,55
966,08
365,02
393,50



Chris Hani Street
Chris Hani Street
Citwa Street
Dahlia Street
Douglas Street
Douglas Street
Douglas Street
Douglas Street
Hankey Street
Hankey Street
Hankey Street
Hoza Street
MacKenzie Street
MacKenzie Street
Main Street
Mimosa Street
Mimosa Street
Mimosa Street
Mimosa Street
Sandile Mjacu Avenue
Thangana Street

Tshume Streetreet

Hankey - Planned Roads and Proposed Slurry Seal

Centerton Street
Chris Hani Street Split
Hoza Street
Daffidil Street
MacKenzie Street
Jane Street

North Street

61m

R330

Tom April Street
Matodlana Street
Citwa Street
Main Street
Elizabeth Street
North Street
R331

Warren Street
Wilger Street
Jakaranda Street
Vuyo Katoo Street
Mdodana Street
DR01821

Chris Hani Street Split
Mdodana Street
Hankey Street
Protea Street
Jane Street

North Street

61m

8th Street

Tom April Street
Matodlana Street
Citwa Street
Sodladla Street
Elizabeth Street
Douglas Street
MacKenzie Street
Warren Street
Wilger Street
Jakaranda Street
Dahlia Street
DR01821

Sandile Mjacu Avenue

McCabe Street

33,50
82,81
201,84
64,06
81,26
131,06
61,34
85,18
288,75
87,00
182,99
50,31
78,85
30,92
206,82
18,32
76,17
61,98
141,49
58,69
49,85
78,06

167,50
414,05
1 009,20
384,36
471,31
760,15
306,70
425,90
1732,50
469,80
988,15
251,55
394,25
179,34

1 034,10
95,26
396,08
322,30
735,75
316,93
249,25
405,91

Bekker Street
Bekker Street
Chris Hani Street
Dahlia Street
Dahlia Street
Dahlia Street
Dahlia Street
Hoza Street
McCabe Street
McCabe Street
McCabe Street
No Name 158
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McCabe Street
Soldaat Street
North Street
North Street
Protea Street
Geelhout Street
Akasia Street
Sodladla Street
Tshume Street
Williams Street
Bekker Street

Hoza Street

Soldaat Street
Williams Street
Vuyo Katoo Street
Daffidil Street
Geelhout Street
Akasia Street
Mimosa Street
Lloyd Street
Williams Street
Bekker Street
Williams Street

Hankey Street

97,47
53,72
98,01
263,31
123,89
72,14
64,23
407,13
53,98
117,33
91,45
203,81

4[

438,62
241,74
490,05
1579,86
743,34
432,84
385,38
1832,09
269,90
586,65
457,25
1 019,05



Williams Street West

Peters Street
Soldaat Street
Vuyo Katoo Street
Vuyo Katoo Street
Williams Street
Williams Street
Williams Street
Williams Street

Williams Street

Williams Street East

Williams Street
Chris Hani Street
Nzongo Street
McCabe Street
Peters Street North
Peters Street South
Bekker Street
Soldaat Street

Bekker Street
Nzongo Street
Nkosinkulu Street
Peters Street North
Peters Street South
Bekker Street
Soldaat Street
McCabe Street

Patensie — Planned Roads and Proposed Asphalt Overlay

Duiker Avenue
Duiker Street
Haas Street
Stuurman Street
Tier Street

Tier Street

Tier Street

Tier Street

Tier Street

Tier Street

Tier Street

Haas Street
Stuurman Street
Duiker Street
Duiker Street
Stuurman Street
Duiker Avenue

No Name 70
Priumboom Street
Berg Street

Skool Street

Richmond Street

240m

Haas Street

No Name 133

Tier Street

Duiker Avenue

No Name 70
Priumboom Street
Berg Street

Skool Street
Richmond Street

279m

Loerie — Planned Roads and Proposed Asphalt Overlay

239,37
60,62
208,22
101,52
70,19
41,39
39,94
57,72
60,37
92,12
279,27

172,03
128,26
160,22
204,77
55,17
216,71
55,24
177,80
53,06

> b

<
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Marlene Street No Name 107 Barbara Street 89,82 6,2 556,88
No Name 107 Judy Street Hazel Street 44,67 5 223,35
No Name 107 Hazel Street Marlene Street 24,98 5 124,90

Loerie — Planned Roads and Proposed Slurry Seal

Judy Street No Name 107 96,74 6 580,44
Judy Street 97m Elizabeth Street 47,61 6 285,66
Judy Street Elizabeth Street No Name 72 156,03 6 936,18
Judy Street No Name 72 Nellie Street 134,54 6 807,24
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860,15
513,04
480,66
614,31
248,27
975,20
220,96
889,00
265,30



Marlene Street No Name 107 Barbara Street 181,17 6,2 1123,25
Marlene Street Barbara Street Nellie Street 124,16 6,2 769,79
Nellie Street Marlene Street Judy Street 171,71 6 1 030,26

Thornhill = Planned Roads and Proposed Asphalt Overlay

No Name 120 R102 Aweries Street 119,55 6 717,30
No Name 120 Aweries Street Circle Road 319,34 6 1916,04
No Name 120 Circle Road R102 208,80 6 1252,80

Further details regarding the envisaged scope of works for each road as well as the locations is indicated on the tender
drawings.

C31.5 TEMPORARY WORKS

Temporary works that is envisioned on this contract may Dealing with and accommodation of traffic and access to erven and
properties without disruptions.

C3.1.6  EXISTING SERVICES

The Contractor shall ensure that the position of all existing services affected by the works have been verified before
construction works commences. The Contractor shall take all necessary steps to ascertain the location of existing services
before commencing any portion of the Works and shall exercise the greatest care when working in the vicinity of such services.

Should it be necessary to lower or relocate a service, the Contractor will be required to make the necessary arrangements with
the relevant service provider and to inform the Employer's Agent accordingly.

C3.1.7  PROVIDING ACCESS TO PRIVATE PROPERTIES, BUILDING AND FACILITIES

Access to properties, buildings and businesses must be provided by the Contractor at all times during the course of the contract.
The Contractor shall provide suitable provision for pedestrians and vehicles to maintain such access. Such temporary access
shall be in the form of portable bridges, temporary backfill or other approved means and shall always allow for the safe passage
of vehicles, pedestrians and goods. The Contractor shall be responsible for maintaining such crossings and removing the same
when they are no longer required.

The full extent of all areas in which plant and personnel are operating shall be at all times be clearly demarked and barricaded
to prevent access by members of the public.

C31.8 ACCOMMODATION OF TRAFFIC

The Contractor should note that no existing roads or traffic lanes may be closed to traffic without prior written permission of the
Employer's Agent and the approval of the KLM and or the Municipal Traffic Employer's Agent's office.

Every effort shall be made by the Contractor to keep disruption of existing traffic and pedestrian movements to the absolute
minimum during construction. Where existing roads are used, they shall be protected from damage by construction traffic and
repaired where instructed by the Employer’s Agent.

The safety and convenience of the travelling public is to be considered of utmost importance and every effort must be made

to ensure that all temporary road signs, cones, flagmen and speed controls are maintained and effective, and that courtesy is
extended to the public at all times.
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It is important that the traffic accommodation requirements described in these specifications are adhered to and that all
installations meet with the approval of the relevant traffic authority.

Work, including the erection and removal of traffic control facilities, shall be executed between sunrise and sunset on Monday
to Saturday, inclusive. Occupation of existing traffic lanes will only be allowed during daylight hours on normal working days,
which are defined as Monday to Saturday, inclusive.

The travelling public has the right of way on public roads, and the Contractor shall make use of approved methods to control
the movement of his equipment and vehicles so as not to constitute a hazard on public roads.

Failure to maintain road signs, warning signs or flicker lights, and the like, in good condition shall constitute ample reason for
the Employer's Agent to bring the works to a stop until the road signs, etc., have been repaired / reinstated to his satisfaction.

The Contractor may not commence construction activities before adequate provision has been made to accommodate traffic
in accordance with the requirements of these specifications and Chapter 13 of Volume 2 of the South African Road Traffic
Signs Manual (SARTSM).

The Contractor shall submit proposals in connection with all signs and accommodation of traffic to the Employer's Agent for
approval.

C3.1.9  TIDYING UP OF THE WORKS

The Contractor shall take note that progressive and systematic finishing and tidying will form an essential part of this contract.
On no account shall spoil, rubble, materials, equipment or unfinished operations be allowed to accumulate in such a manner
as to unnecessarily be a hindrance to or impede the activities of other contractors or service providers. In the event of this
occurring, the Employer shall have the right to withhold payment for as long as may be necessary in respect of the relevant
works in the area(s) concerned.

Upon completion of the Works or any portion thereof, the ground, fences, gates and any structures that have been interfered

with are to be carefully restored to their original condition and all rubbish, tools, tackle, plant and material must be removed so
as to leave the Site in a clean and orderly condition. No additional payment shall be made for work set out above.
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C3.2: ENGINEERING

C3.21 DESIGN SERVICES AND ACTIVITY MATRIX

Works designed by, per design stage:

Concept, feasibility and overall process Employer’s Agent

Basic Employer’s Agenting and detail layout to tender stage Employer’'s Agent

Final design to approved for construction stage Employer’'s Agent
Temporary works Contractor

Preparation of as-built drawings & GIS information Contractor/Employer’s Agent

C3.2.2 DESIGN PROCEDURES
The Contractor shall take all statutory requirements, as well as the Site-Specific Health and Safety Specification
and Basic Risk Assessment (refer to particular specification D) into consideration when designing the
Temporary Works.

C3.2.3 DRAWINGS

The drawings are listed under Appendix A, which are bound at the back of the document.
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C3.3: PROCUREMENT

C3.31

C3.3.1.1

C3.3.1.2

C3.3.2

C3.3.2.1

PREFERENTIAL PROCUREMENT

Requirements

Refer to Clauses 5.11.1, 5.11.7 and 5.11.8 of the Tender Data and Form 1G: Form MBD 6: Preference Points
Claim form in terms of the Preferential Procurement Regulations 2022 (90/10 version) of the Tender Data.

Resources Standards pertaining to targeted procurement

Tenders will be evaluated in terms of the Employer’s Procurement Points system. The criteria for allocation of
procurement points are stated in Clauses 5.11.7 and 5.11.8 of the Tender Data.

SUBCONTRACTING

Scope of mandatory subcontract works

The Contractor shall note that the Employer is committed to local Emerging Enterprise development and this forms
part of this.

The sub-contracting of work is required for all CIDB-related projects in the following ranges:
a) R 5M >, but < R 10M requires Bidder to sub-contract 10% of the value of the project

b) R 10M >, but < R 15M requires Bidder to sub-contract 15% of the value of the project

c) R 15M >, but < R 20 requires Bidder to sub-contract 20% of the value of the project

d) R20M >, but < R 30M requires Bidder to sub-contract 25% of the value of the project

e) R 30M > requires Bidder to sub-contract 30% of the final value of the project

IV. The sub-contracting value will be based on the estimated value of the project either determined by the director
or project manager. Where the successful bidder's price falls within any other range, the sub-contracting range
included in the Bid Document will be applied.

V. The municipality may include sub-contracting for any other none CIDB related project as may be requested by
the Director of the Department to promote local development.

VI. Community Based Suppliers or service providers/ward-based suppliers or service providers must be considered
for subcontracting by the main contractor. The first preference for subcontracting must be given to community or
ward-based suppliers of that particular ward where the project is taking place. If the required skill or expertise is not
available from the ward / area where the project is taking place, the main contractor is permitted to accept service
provers or suppliers within the KLM jurisdiction. Those service provider or suppliers would then contract directly
with the main contractor.

C3.3.2.2 Preferred subcontractors / suppliers

Local Emerging Enterprises registered on the Kouga Local Municipality Database and/or nominated by the
municipality.
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C3.3.2.3 Subcontracting procedures

All matters pertaining to subcontractors and the work executed by them shall be dealt with directly between the
Employer's Agent and the Contractor in the context of all subcontract work being an integral part of the Works for
which the Contractor is responsible.

Subcontractors shall comply in full to all aspects of the Contract.

The Employer's Agent will not liaise directly with any subcontractors nor will he issue instructions concerning the
subcontract works directly to any subcontractor.

The Contractor shall remain responsible for providing the subcontracted portion of the works as if the work had not
been subcontracted.

Contractors are required to confirm work performed by SMMEs prior to an invoice being submitted by the
SMMEs. Once the SMMEs submit the invoice, the Contractor must pay the SMMEs within 7 days of receipt of the
invoices.

Subcontractors shall comply in full, to all aspects of the Contract.
C3.3.2.4 Attendance on subcontractors

The Contractor shall guide, assist, advise and mentor the local EE subcontractor/s and guidance on how to
establish and determine rates.

The Contractor shall be responsible for ensuring that the prospective local EE subcontractor/s fully comprehend

the:
o Implications of the liabilities and responsibilities inherent in the contract into which the tenderer entered.
e Implications of the tendered rates.
e  Scope and extent of the Works.
o  Proper procedures for the submission of a tender.
e  Procedures and basis on which tenders will be evaluated and awarded.

The Contractor shall closely manage, mentor, supervise, guide and assist the EE in all aspects of management,
planning, execution and the completion of work.

The above shall include inter alia, but is not limited to, the following:

(i) Planning and programming of the Works.

(ii) The sourcing, ordering, purchasing, hiring all the necessary Construction Equipment, Materials, tools and
accidentals necessary and required for the successful execution and completion of the Permanent as well
as the Temporary Works.

(iiy  Labour relations and employment.

(iv)  Monthly measurements, costing and invoicing.

(v General safety, occupational health and safety matters.

(vi)  Functions of civil Employer’s Agenting infrastructure, structures, services and systems.

( Interpreting and understanding the contract.

(viii)  Construction and maintenance methods and procedures.

(ix)  Communication.

(x Cash-flow control, submitting invoices and payment certificates.

(xi)  Planning, programming, scheduling, critical path control and acceleration.

(xii)  Maintenance planning.

(xiii)  Material procurement and control.

(xiv)  Risk limitation and management.

(xv)  Quality assurance and procedures.

(xvi)  Compliances with all applicable laws, regulations, statutory provisions and agreements.
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(xvii)  General Conditions of Contract and Contract Data.

(xviii) Contractual claims, if situations arise that entitle a contractor to claims in terms of the Conditions of
Contract.

(xix)  Profitand loss.

(xx)  Replacement and running costs of Construction Equipment.

The extent and level of management, mentorship, supervision, guidance and assistance to be provided by the
Contractor shall be in commensuration with the expertise of the relevant EE and should be so directed as to enable
the EE to achieve the successful execution and completion of the respective works.

C3.3.3 SANCTIONS

In the event that the Tenderer fails to substantiate that any failure to achieve the Contract Participation Goal (CPG)
outcomes was due to quantitative under runs, the elimination of items, or any other reasons beyond the
Contractor’s control which may be acceptable to the Employer, the Contractor shall be liable to pay to the Employer
a financial penalty calculated in the following manner:

P

Where

= 0,50 X (D-Dox N

(100)
D = tendered Contractor participation goal percentage.
D, = the Contract Participation Goal, which the Employer's Representative based on the

credits passed, certifies as being achieved upon completion of the contract.
N, = Net Amount of the Tender

P = Rand value of penalty payable.

The penalties will be calculated with each certificate, based on the information provided under the monitoring
indicated in clause C3.3.4 below.

C3.3.4 MONITORING / REPORTING

The reporting requirements below will be adhered to.

CPG attainment will be monitored on a monthly basis, and for this the Contractor will supply the relevant
information at a time set by the Employer’s Agent.

C3.34.1

C3.34.2
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The Contractor shall submit all the documentation required in terms of details of his plan to achieve
CPG, compliance with the contract and C3.3.4.2 timeously and, together with his programme of
activities, a schedule which indicates clearly the expected commencement and completion dates of
work and services to be performed by all the targeted enterprises engaged on the contract for the
purpose of securing credits towards the contract participation goal. This schedule shall be updated by
the Contractor whenever a change in date occurs.

The Contractor shall prepare and attach to his claim for payment, in a form approved by the Employer,
the following:

a) a brief report which describes the commercially useful functions performed by the targeted
enterprises in the performance of the contract, both over the interim period and on a cumulative
basis;

b) a schedule reflecting the estimated total value of the contracts, the cumulative value of the contracts
and the value of supplies provided or work and services performed (or both) over the period for



C3.34.3

C3.34.4

C3.34.5

which payment is claimed in respect of each and every targeted enterprise performing commercially
useful functions;

Should random inspections conducted by the Employer's Agent on targeted enterprise activities
indicate that such enterprises are not performing in accordance with the requirements of this part, the
Contractor shall provide, in addition to the requirements of C3.3.4.2, separate weekly resource returns
and any other relevant information in respect of such targeted enterprises in a format approved by the
Employer's Agent.

The Employer's Agent shall certify the value of the credits counted towards the contract participation
goal whenever a claim for payment is issued to the employer and shall notify the Contractor of this
amount.

The Contractor shall, upon completion of each individual targeted enterprise's contract, issue a
completion certificate and certify the amount paid to such targeted enterprises. He shall submit the
certificates, counter-certified by the relevant targeted enterprise, to the Employer's Agent for record-
keeping purposes. The Contractor shall furnish reasons to the Employer whenever it is not possible to
obtain such counter certification.

C3.3.5 CONTRACTOR’S OBLIGATIONS TO SUBCONTRACTED EEs

(1)
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Dispute Avoidance and Resolution Procedures

The Contractor shall at all times
(@)  apply the terms and conditions of the subcontract fairly and justly, taking due cognisance of the
level of sophistication and experience of the EE subcontractor concerned.

(b)  closely monitor all EE subcontracts and issue reasonable warnings when any contravention of
the terms of the subcontract has occurred or appears likely to occur. The Contractor shall give
EEs reasonable opportunity to avoid or make good any such contravention.

When taking any disciplinary actions or imposing any penalties provided for in the subcontract, the
Contractor shall explain fully that such actions are in accordance with the conditions of subcontract.

Should any dispute arise between the Contractor and an EE, such dispute shall be resolved in
accordance with the provisions of the subcontract.

Should an EE subcontractor be terminated, the Contractor shall replace such subcontractor with a local
EE subcontractor listed on the KLM database.

Quality of Work and Performance of EE subcontractors

If, in the opinion of the Employer's Agent, an EE Subcontractor fails to comply with any of the criteria
listed below, he/she shall issue a written warning to the Contractor stating all the areas of non-
compliance.

(@) Acceptable standard of work as set out in the subcontract specifications.
(b) Progress in accordance with the time constraints in the subcontract.
(c) Site safety.

The circumstances that may warrant the issue of a written warning are, however, not limited to those
listed above.

A copy of the letter of warning shall be forwarded to the Employer.



C3.3.6  ISSUING OF COMPLETION CERTIFICATE
The Contractor shall, within 7 days of the completion of each subcontract completed in accordance with the
provisions of this specification, issue free of charge to the EE a Certificate of Completion co-signed by the
Employer's Agent and a senior representative of the Contractor who has been duly authorised to do so.

C3.3.7  MEASUREMENT AND PAYMENT

Payment will be deemed to be covered by the rates and sums tendered and paid for the various items of work
included under the contract (refer Clauses C3.5.1.24 and C3.5.1.25)
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C3.4: CONSTRUCTION

C3.4.1 WORKS SPECIFICATION

C3.4.1.1 APPLICABLE STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE WORKS FOR SOUTH
AFRICAN ROAD AUTHORITIES (DRAFT STANDARD OCTOBER 2020 EDITION) PREPARED BY THE
COMMITTEE OF TRANSPORT OFFICIALS, (COTO)

The Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft Standard October 2020
edition) prepared by the Committee of Transport Officials, (COTO), as amended, shall apply to this contract. The
amendments are those issued by COTO with additional amendments and Project specific Specification Data as set out
in C3.4.12 — Variations and additions to Standard Specifications.

C3.4.1.2 Additional specifications

The following additional specifications included in this volume are applicable to this contract:

Section C: Environmental Specifications

Section D: Site Specific Health & Safety Specification

Should any requirement of section C3.4.12 conflict with any requirement of the Standardised Specifications then the
requirements of section C3.4.12 shall prevail.

C3.4.1.3 Certification by Recognised Bodies

Where materials to be used in the works are required to comply with a SANS / SABS specification, they will be accepted
as complying with the SANS / SABS specification if one of the following is satisfied:

o The display of a SANS / SABS mark on the product with a copy of the SANS / SABS certificate that allows the

manufacturer to use the mark, or

o All the criteria in the relevant SABS / SABS specification is measured and confirmed on site or in an approved
laboratory.

The same will apply to materials specified to comply with ISO, BS, ASTM or other international specifications.
Notes to tenderer:

1. Should any variation and/or addition conflict with the requirements of the standardized specification, the
variation or addition will prevail.

2. The General Conditions of Contract applicable to this contract are the “Conditions of Contract for Construction
Works (31 Edition) 2015” published by the South African Institute of Civil Employer’'s Agenting, together
with the Special Conditions of Contract form part of the contract.

3. The terms “Schedule of Quantities”, (used throughout the Standard Specifications) and “Bill of Quantities”,
(used in all other documents forming part of this contract), and “Pricing Schedule” are synonymous.

The variations and additions to the specifications are listed in C3.4.11.

In addition, the following Particular Specifications for work not covered by the SABS 1200 Standardized Specifications
are also bound in the Scope of Work.
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C3.4.1.4 Agrément certificates
Not applicable.

C3.4.2 PLANT AND MATERIALS

C3.4.2.1 Plant and materials supplied by the employer

The Employer will not supply any plant or materials on this contract. The Contractor shall provide all plant and materials.
C3.4.2.2 Materials, samples and shop drawings

Materials or work, which does not conform to the approved samples submitted in terms of Clause 7.4 of the Conditions of
Contract, will be rejected. The Employer's Agent reserves the right to submit samples to tests to ensure that the material
represented by the sample meets the specification requirements.

The costs of any such test conducted by or on behalf of the Employer's Agent, the results of which indicate that the samples
provided by the Contractor do not conform to the requirements of the Contract, shall, in accordance with the provisions of

Clause 7.4 .4 of the Conditions of Contract, be for the Contractor’'s account.

C3.4.3 CONSTRUCTION EQUIPMENT

C3.4.3.1 Requirements for equipment

All construction plant and equipment used on this contract shall be in good working order, well maintained, of adequate size
and fit for purpose. No plant or equipment that leaks oil, fuel or hydraulic fluids may be used on site.

Any plant or equipment that, in the opinion of the Employer's Agent, is not of adequate size or fit for use shall be removed
from the site and replaced with acceptable plant and equipment, all at the Contractor’s cost.

C3.4.3.2 Equipment provided by the Employer
The Employer shall not supply any equipment.

C3.4.4 EXISTING SERVICES

The Contractor shall familiarize himself with all existing services and liaise with all relevant authorities for the location and
detection of existing services. The Contractor shall also use all necessary means to locate and expose services without
damage to such services. The Contractor shall protect any services which are visible or can be reasonably expected to be
in certain positions. If the Employer’'s Agent rules that the Contractor has negligently damaged services, the Contractor shall
pay the amount certified by the Employer's Agent to the Employer. The Employer's Agent ruling shall be final.

If the Employer’s Agent rules that the damage was not due to the Contractor’s negligence, the Employer shall pay for the
repair of the services so damaged. The responsibility shall remain with the Contractor to establish the position of existing
services prior to commencing any excavation.

C3.4.5 SITE ESTABLISHMENT

C3.4.5.1 Location of site camp and materials storage area
The Contractor shall establish his Site camp and materials storage area at a mutually acceptable location. Written

confirmation of the owner's permission to occupy the chosen location shall also be issued to the Employer’s Agent if it
falls outside the bounds of the site.
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The site of the camp must be kept clean and tidy, and on completion of the works the Contractor shall remove all
temporary offices, sheds, etc. and shall reinstate the area to the Employer's Agent and/or the owner's satisfaction.

The Employer shall not provide any services to the site during construction. The Contractor shall be responsible for
arranging, at his own cost, for the provision of all services he may require in the area, as well as elsewhere on the Site.

The Contractor shall not use the area nor allow it to be used for any purposes not directly associated with the execution
of the Contract.

The conditions of the EIA RoD will apply to Site Establishment as much as to any other aspect(s) of the Project. The
Contractor shall adhere to the conditions as stipulated in the environmental management specification (Section C).

C3.4.5.2 Water Supply
The Contractor shall make his own arrangements regarding the supply of water.

The Contractor shall, at his own expense, be responsible for obtaining and distributing all water as may be required for
the purposes of executing the Contract, including water for both construction purposes and domestic use as well as for
making all arrangements in connection therewith. The Contractor shall further, at his own expense, be responsible for
providing all necessaries for procuring, storing, transporting and applying water required for the execution of the Contract,
including but not limited to all piping, valves, tanks, pumps, meters and other plant and equipment, as well as for all work
and superintendence associated therewith.

The Contractor shall make himself thoroughly acquainted with the regulations relating to the use of water and shall take
adequate measures to prevent the wastage of water.

The sources of all water utilised for the purposes of the Contract shall be subject to the prior approval of the Employer's
Agent, which approval shall not be unreasonably withheld. The Contractor shall comply with all prevailing legislation in
respect of drawing water from natural and other sources and shall, when required by the Employer’s Agent, produce proof
of such compliance.

The distribution of water shall be carried out by the Contractor strictly in accordance with the applicable laws and
regulations. All water provided by the Contractor for construction purposes shall be clean, free from undesirable
concentrations of deleterious salts and other materials and shall comply with any further relevant specifications of the
Contract.

The Contractor shall, whenever reasonably required by the Employer's Agent, produce test results demonstrating such
compliance. Water provided by the Contractor for human consumption shall be healthy and potable to the satisfaction of
the health authorities in the area of the Site.

The Employer accepts no responsibility for the shortage of water due to any cause whatsoever or for the additional costs
incurred by the Contractor as a result of such shortage.

The Contractor shall take note that no separate or direct payment of any kind whatsoever will be made for any costincurred
to obtain, distribute, consume and use water or for the provision of a water supply point or for the cost of water drawn.
Payment for the aforementioned shall be deemed to be covered by the rates and prices tendered and paid for the various
items of work included under the Contract.
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C3.4.5.3 Power/ Electricity Supply

The Contractor shall make his own arrangements with the Electricity Department for a supply of electricity if required and
shall pay establishment and consumption costs at the tariffs ruling at the time.

The Contractor shall, at his own expense, be responsible for obtaining and distributing all electricity as he may require for
the purposes of executing the Contract, including electricity for both construction purposes and domestic use as well as
for making all arrangements in connection therewith.

The distribution of electricity shall be carried out by the Contractor strictly in accordance with the applicable laws and
regulations. No separate payment will be made to the Contractor for the obtainment, distribution and consumption of
electricity, the costs of which will be deemed to be in the Contractor’s tendered rates and prices.

C3.4.5.4 Sanitary facilities

The Contractor shall, at his own expense, be responsible for safely and hygienically dealing with and disposing of all
human excrement and similar matter generated on the Site during the course of the Contract, all to the satisfaction of the
responsible health authorities in the area of the Site as well as the Employer’s Agent.

All such excrement shall be removed from the Site and shall not be disposed of by the Contractor on the Site. The
Contractor shall further comply with any other requirements in this regard as may be stated in the Contract.

The Contractor shall further, as a minimum, supply and maintain chemical toilets for use by his workmen. The number of
toilets shall be based on one toilet per fifteen personnel on site.

Under no circumstances will the Contractor’s staff be allowed to use any other toilet facilities in and around the Site.
C3.4.5.5 Accommodation of employees

The Contractor shall make his own arrangements for the accommodation of his employees. Where field accommodation
is required, the Contractor shall comply fully with the wishes of the various landowners, as in their agreement with the
Employer, to the satisfaction of both land owner and Employer.

C3.4.6 SITE USAGE

Access to site shall be limited to the Contractor and his personnel. The Contractor shall be responsible to control
unauthorized entry to the site and shall inform the Employer’s Agent of any breach of such rules. The site shall be managed
and used for its intended purpose. The Contractor is required to keep a visitors log, and ensure full compliance with site

safety standards.

C3.4.7 SURVEY CONTROL AND SETTING OUT OF THE WORKS

Benchmarks shall be used to set out the works and to control designed levels.

Before commencement of work, the Contractor shall liaise with the Employer’s Agent in order to establish the
exact status of all survey control and boundary pegs on the Site.

The position and level of all benchmarks shall be checked, recorded and protected.
On completion of the Contract, all pegs that have unavoidably been disturbed shall be replaced by the

Employer. Pegs which have, in the opinion of the Employer's Agent, been disturbed due to the negligence of
the Contractor will be replaced at the Contractor’s expense.
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C3.4.8 PERMITS AND WAY LEAVES

The Employer’s Agent is responsible for obtaining all necessary permits and way leaves from all relevant authorities.

C3.4.9 FACILITIES PROVIDED BY THE CONTRACTOR

C3.4.9.1 Office for the Employer’s Agent

An office for the Employer's Agent staff is required. The type of office required for the Employer’'s Agent is specified in
COTO Chapter 1.4. Site meetings will be held in the contractors site office.

C3.4.9.2 Sanitary facilities
No latrines are available and therefore the Contractor shall supply portable chemical toilets for use by his workmen. The
number of toilets shall be based on one toilet per fifteen personnel on site. Under no circumstances will the Contractor’s

staff be allowed to use private or public toilet facilities.

The Contractor shall provide water and soap for his staff to be able to wash with at each site of the Works. The waste
water shall be disposed of off-site.

C3.4.9.3 Security on site

The Contractor shall make provision for security on site (including site camp) against theft, robbery, and riots as his sole
responsibility. The cost for providing adequate security, as and when required, must be borne by the Contractor.

C3.4.10 FEATURES REQUIRING SPECIAL ATTENTION

C3.4.10.1 Site maintenance

During progress of the work and upon completion thereof, the Site of the Works shall be kept and left in a clean and orderly
condition. The Contractor shall store materials and equipment for which he is responsible in an orderly manner and shall
keep the Site free from debris and obstructions.

C3.4.10.2 Testing and quality control

a) Contractor to engage services of an independent laboratory
Notwithstanding the requirements of the Specifications pertaining to testing and quality control, the Contractor shall engage
the services of an approved independent laboratory to undertake all testing of materials, the results of which are specified

in, or may reasonably be inferred from, the Contract.

These results will be taken into consideration by the Employer's Agent in deciding whether the quality of materials utilised
and workmanship achieved by the Contractor comply with the requirements of the Specifications.

The above shall apply irrespective of whether the specifications indicate that the said testing is to be carried out by the
Employer’'s Agent or by the Contractor.

The Contractor shall be responsible for arranging with the independent testing laboratory for the timeous carrying out of
all such testing specified in the Contract, at not less than the frequencies and in the manner specified. The Contractor
shall promptly provide the Employer’s Agent with copies of the results of all such testing carried out by the independent
laboratory.
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For the purposes of this clause, an "independent laboratory" shall mean an "approved laboratory" (as defined in COTO
Chapter 20) which is not under the management or control of the Contractor and in which the Contractor has no financial
interest, nor which has any control or financial interest in the Contractor.

b) Additional testing required by the Employer’s Agent

In addition to the provisions of subclause C3.4.10.2 (a): Contractor to engage services of an independent laboratory, the
Employer’s Agent shall be entitled at times during the Contract to require that the Contractor arrange with the independent
laboratory to carry out any such tests, additional to those described in subclause C3.4.10.2 (a), at such times and at such
locations in the Works as the Employer’s Agent shall prescribe. The Contractor shall promptly and without delay arrange
with the independent laboratory for carrying out all such additional testing as required by the Employer’s Agent, and copies
of the test results shall be promptly submitted to the Employer’'s Agent.

c) Costs of testing
(i) Tests in terms of subclause C3.4.10.2(a)
The costs of all testing carried out by the independent laboratory in accordance with the requirements of subclause
C3.4.10.2 (a) above shall be borne by the Contractor and shall be deemed to be included in the tendered rates and prices

for the respective items of work as listed in the Bill of Quantities and which require testing in terms of the Specifications.

No separate payments will be made by the Employer to the Contractor in respect of any testing carried out in terms of
subclause C3.4.10.2 (a).

Where, as a result of the consistency of the materials varying or as a result of failure to meet the required specifications
for the work it becomes necessary to carry out additional tests (e.g. re-tests on rectified work and/or replacement
materials), the costs of such additional testing shall be for the Contractor’s account

(i)  Additional tests required by the Employer’s Agent
The costs of any additional tests required by the Employer's Agent in terms of subclause C3.4.10.2.(b): Additional testing
required by the Employer's Agent, shall be reimbursed to the Contractor against substitution of the Provisional Sum
allowed therefore in the Bill of Quantities; provided always that the costs of any such additional tests ordered by the
Employer’s Agent, the results of which indicate that the quality of the materials utilised and/or the standard of workmanship
achieved arefis not in accordance with the specifications, shall not be reimbursable to the Contractor.
C3.4.10.3 Subcontractors
All matters pertaining to subcontractors (including Selected Subcontractors appointed in terms of Clause 6.3 of the
Conditions of Contract) and the work executed by them shall be dealt with directly between the Employer’s Agent and the
Contractor in the context of all subcontract work being an integral part of the Works for which the Contractor is responsible.

The Employer’'s Agent will not liaise directly with any subcontractors nor will he issue instructions concerning the
subcontract works directly to any subcontractor.

All matters arising from the subcontract agreements shall be dealt with directly between the Contractor and the
subcontractors and the Employer’s Agent will not be involved.

C3.4.10.4 Opening up and closing down of designated borrow pits

Not applicable.
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C3.4.10.5 Access to properties (where relevant)

The Contractor shall organise the work to cause the least possible inconvenience to the public and to the property owners
adjacent to or affected by the work, and except as hereunder provided, shall at all times provide and allow pedestrian and
vehicular access to properties within or adjoining or affected by the area in which he is working. In this respect the
Contractor's attention is drawn to Clause 8.1.1 of the Conditions of Contract.

Where applicable and if as a result of restricted road reserve widths and the nature of the work, the construction of
bypasses is not feasible, construction shall be carried out under traffic conditions to provide access to erven and properties.

Notwithstanding the above, the Contractor may, with the prior approval of the Employer’s Agent (which approval shall not
be unreasonably withheld), make arrangements with and obtain the acceptance of the occupiers of erven and properties
to close off part of a street, road, footpath or entrance temporarily, provided that the Contractor duly notifies the occupiers
of the intended closure and its probable duration, and reopens the route as punctually as possible. Where possible, such
streets, roads, footpaths and entrances shall be made safe and reopened to traffic overnight. Such closure shall not
absolve the Contractor from his obligations under the Contract to provide access at all times. Barricades, traffic signs,
drums and other safety measures appropriate to the circumstances shall be provided by the Contractor to suit the specific
conditions.

C3.4.10.6 Employment of local labour

It is the intention that this Contract should make maximum use of the local labour force that is presently under-employed.
To this end the Contractor shall limit the utilisation on the Contract of non-local employees to that of key personnel only
and to employ and train local labour to the extent necessary for the execution and completion of this Contract.

The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the Tenderer. The data stated
on the above-mentioned form will be strictly monitored during the Contract period and any deviations therefrom shall be
subject to the prior approval of the Employer’s Agent, which approval shall not be unreasonably withheld.

C3.4.10.7 Monthly statements and payment certificates

The statement to be submitted by the Contractor in terms of Clause 6.10 of the Conditions of Contract shall be prepared
by the Contractor at his own cost, strictly in accordance with the standard payment certificate prescribed by the Employer’s
Agent, in digital electronic computer format. The Contractor shall, together with a copy of the digital electronic computer
file of the statement, submit two (2) A4 size paper copies of the statement.

For the purposes of the Employer's Agent payment certificate, the Contractor shall subsequently be responsible, at his
own cost, for making such adjustments to his statement as may be required by the Employer's Agent for the purposes of
accurately reflecting the actual quantities and amounts which the Employer's Agent deems to be due and payable to the
Contractor in the payment certificate.

The Contractor shall, at his own cost, make the said adjustments to the statement and return it to the Employer's Agent
within three (3) normal workings days from the date on which the Employer's Agent communicated to the Contractor the
adjustments required. The Contractor shall submit to the Employer's Agent five (5) sets of A4 size paper copies of such
adjusted statement, together with a copy of the electronic digital computer file thereof.

Any delay by the Contractor in making the said adjustments and submitting to the Employer’s Agent the requisite copies
of the adjusted statement for the purposes of the Employer’s Agent payment certificate will be added to the times allowed
to the Employer’s Agent in terms of Clause 6.10.4 of the Conditions of Contract to submit the signed payment certificate
to the Employer and the Contractor. Any such delay will also be added to the period in which the Employer is required to
make payment to the Contractor.
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C3.4.10.8 Construction in restricted areas

Working space is sometimes restricted. The construction method used in these restricted areas largely depends on the
Contractor's Plant. Notwithstanding, measurement and payment will be strictly according to the specified cross-sections
and dimensions irrespective of the method used and the rates and prices tendered will be deemed to include full
compensation for any difficulties encountered by the Contractor while working in restricted areas. No extra payment or any
claim for payment due to these difficulties will be considered or entertained.

C3.4.10.9 Notices, signs, barricades and advertisements

All notices, signs and barricades, as well as advertisements, may be used only if approved by the Employer’s Agent. The
Contractor shall be responsible for their supply, erection, maintenance and ultimate removal and shall make provision for
this in his tendered rates.

The Employer’s Agent shall have the right to instruct the Contractor to move any sign, notice or advertisement to another
position, or to remove it from the Site of the Works if in his opinion it is unsatisfactory, inconvenient or dangerous.

C3.4.10.10 Workmanship and quality control

The Employer, the Contractor and the Employer’s Agent shall operate and maintain their own individual contract
administration and quality assurance systems.

The Contractor shall implement his own Quality Assurance plan for executing the works for compliance with the
aforementioned standards and specifications.

The onus to produce work that conforms in quality and accuracy of detail to the requirements of the Specifications and
Drawings rests with the Contractor, and the Contractor shall, at his own expense, institute a quality control system and
provide suitably qualified and experienced Employer's Agents, foremen, surveyors, materials technicians, other
technicians and technical staff, together with all transport, instruments and equipment to ensure adequate supervision and
positive control of the Works at all times.

The cost of supervision and process control, including testing and mix designs carried out by the Contractor, will be deemed
to be included in the rates tendered for the related items of work.

The Contractor's attention is drawn to the provisions of the various Standardized Specifications regarding the minimum
frequency of testing required. The Contractor shall, at his own discretion, increase this frequency where necessary to
ensure adequate control.

On completion and submission of every part of the work to the Employer's Agent for examination and measurement, the
Contractor shall furnish the Employer’s Agent with the results of the relevant tests, mix designs, measurements and levels
to demonstrate the achievement of compliance with the Specifications.

C3.4.10.11 Public Safety

The Contractor shall at all times ensure that his operations do not endanger any member of the public.

As the area is adjacent to a residential area the Contractor shall take special precautions to prevent public access to any
danger areas on the Works, e.g. by temporary barricades and/or fencing.

C3.4.10.12 Sand and Dust Control

The Contractor shall, for the duration of the contract, take appropriate measures to control the dust and soil movement
which may arise due to his operations.
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C3.4.11  EXTENSION OF TIME DUE TO ABNORMAL RAINFALL

A claim for extension of time in respect of delays suffered by the Contractor in consequence of abnormal wet climatic
conditions will be considered by the Employer's Agent in terms of Clause 5.12 of the Conditions of Contract and in
accordance with provisions set out hereunder.

For the purposes of extension of time, a delay caused by abnormal wet climatic conditions will be regarded as a delay only
if, in the opinion of the Employer’s Agent, all progress on an item or items of work on the critical path of the Contractor’s
working programme as approved in terms of Clause 5.6 of the Conditions of Contract has been brought to a halt.

Unless it is customary to carry out the work, in respect of which a delay was suffered, by rotary shifts or by day and by
night, only delays to critical path items experienced as a result of wet climatic conditions during normal working hours (as
defined in Clause 5.8 of the Conditions of Contract) will be taken into account for extension of time. This will apply
notwithstanding the fact that a delay may have occurred on a portion of the Works on the critical path due to wet climatic
conditions, which work was being executed outside the said normal hours with the permission of the Employer's Agent,
granted in terms of Clause 5.8 of the Conditions of Contract.

The Contractor shall make due allowance within his programme submitted in terms of Clause 5.6 of the Conditions of
Contract, for the total delay to work items on the critical path resulting from normal wet climatic conditions. The specified
allowances for this Contract are defined in Clauses 5.12.2.2 of the Contract Data.

Extension of time, if granted by the Employer's Agent, will be determined as the aggregate number of normal working
hours for which all progress on the item or items on the critical path was brought to a halt as a result of wet climatic
conditions, less the number of normal working days specified in Clause 5.12 of the Contract Data.

In determining the revised Due Completion Date of the Contract, the Employer’'s Agent shall add the equivalent number

of normal working days delay determined in accordance with this Clause and all intervening normal non-working days to
the prevailing Due Completion Date.
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C3.4.12 PROJECT SPECIFICATION AMENDMENTS TO THE COTO STANDARD SPECIFICATIONS

Notes to tenderer:

1. This Section A2 contains amendments to the Standard Specification, including additional clauses, amendment
to clauses or deletion of clauses and specifications, required for this particular contract. Where the Standard
Specifications allow a choice to be specified in the Contract Documentation or Project Specifications, between
alternative materials or methods of construction, and for additional requirements to be specified to suit a particular
contract, these selections are not made in this Section A2. Details of such alternatives or additional requirements
applicable to this contract are contained in Section B: Specification Data. Section B also contains project specific
sections for Sections C, D and E.

2. The number of each clause and each payment item in this part of the project specifications follows the numbering
format of the standard specifications.

As September 2025 no amendments have been issued.by COTO.
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COTO CHAPTER 1: GENERAL

SECTION 1.1: GENERAL PREAMBLE

PART A: SPECIFICATIONS

A1.1.2 DEFINITIONS
Replace the Definition for “Site / Site of the Works” with the following:
“Site / Site of the Works - shall mean the entire road reserve (both new and existing), inclusive of road junctions
and property accesses, required for construction of the Works as defined by the limits of construction given in
the Contract Documentation. It shall also include areas within statutory building lines where work has to be
carried out and any additional lengths of road required for the placement of advanced warning road signs and/or
traffic accommodation measures beyond the limits of construction as shown on the drawings. The Site shall
also include areas outside of the road reserve required for Construction camps, Engineer’s site facilities, Borrow
pit areas or quarry areas, haulage and access roads, temporary deviations, storage areas, spoil areas and
stockpile areas. The exact extent of the limits of the construction will be verified once the Site is handed over to
the Contractor.”

PART C: MEASUREMENT AND PAYMENT

C1.1.3 PAYMENT
C1.1.3.5 Payment for materials on the Site

In the last sentence of the 15t paragraph, delete the following:

“ or, in the case of crushed stone which has not been purchased but has been produced on the site, at 80%
of a fair evaluation of such crushed material’.

Add the following new subclauses:

SECTION 1.2: GENERAL REQUIREMENTS AND PROVISIONS
PARTA:  SPECIFICATIONS
A1.23 GENERAL

A1.23.15  Routine maintenance

Add the following new paragraphs:

“The Contractor's responsibility for routine maintenance on this contract is indicated in the Contract
Documentation.”

The backfilling for patching shall be done as indicated in the Contract Documentation.

The riding quality of gravel deviations shall comply with the requirements indicated in the Contract
Documentation.”

Add the following new subclause after A1.2.3.23:
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A1.2.7

PART C:

"A1.2.3.24 Reference Manuals, other specifications and test methods

In various chapters of this Standard Specification, reference is made to Manuals, other specifications and test
methods. If not otherwise indicated in the Contract Documentation, the latest published Manual, other
specification and test methods at the time of close of tender will apply. Any changes to be implemented on a
project as a result of revisions to manuals, other specifications and test methods, will be handled in terms of the
Conditions of Contract.

Certain TRH and TMH documents are published as Sabita Manuals/TRH or Sabita Manuals/TMH publications.
Where reference is made to the TRH or TMH document, it shall be read as referring to the latest version of the
Sabita Manual/TRH publication or Sabita Manual/TMH publication, respectively.”

EXECUTION OF THE WORKS

A1.2.71 Programme of work

a) General

Add the following new paragraphs:

“The contractor shall note that the examination of a road with a view to rehabilitation is normally undertaken a
considerable period of time before the commencement of the contract, and that conditions may subsequently
change. The engineer will make further examinations during the period of contract, and, depending on the
results of such examinations, the quantities of any items of work may be drastically increased or decreased.

The contractor shall base his initial programme for road rehabilitation on the scope of the work as described in
the project specifications on the quantities contained in the Pricing Schedule (Part C2).”

Add the following new sub-clause (e):

“e)  Specified programmed activities

Where specific activities are indicated in the Contract Documentation to be completed within a specified duration
or by a specified date, the Contractor shall programme and complete the items of Work as specified. Failure to
comply will result in intra-programme charges.”

MEASUREMENT AND PAYMENT

(i)  Iltems that will not be measured separately

Replace the wording of item 8 with the following:

“8. The design of all temporary work and the construction of all temporary work, unless otherwise indicated in

the Contract Documentation.”

Item Unit

C1.2.7 Road safety audits

In the wording of item C1.2.7.2, replace “C1.2.6.1” with “C1.2.7.1".

In the wording of item C1.2.7.4, replace “C1.2.6.3” with “C1.2.7.3".

In the 4t paragraph of the item description, replace “C1.2.7.2” with “C1.2.7.3".
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SECTION 1.4: FACILITIES FOR THE ENGINEER

PART A: SPECIFICATIONS

A143 GENERAL
In the 7" paragraph, delete: “All the site accommodation, laboratory and office buildings shall be provided as
soon as possible after the Contractor has been given possession of the site of the Works and not later than six
weeks after the Contract commencement date.”,
and replace with the following: “All the site accommodation, laboratory and office buildings shall be provided as
soon as possible after the Contractor has been given possession of the site of the Works but not later than two
weeks after the Letter of Access has been issued.

A14.7 EXECUTION OF THE WORKS
A14.71 Offices and laboratories
b) Offices
Insert the following new sub-clause:
“ Where required by the Engineer, the Contractor shall provide and install a projector and screen in the board
room. The projector and screen shall be ceiling mounted.”.

PART C: MEASUREMENT AND PAYMENT
Item Unit
C1.4.3 Items measured by numbers

Add the following new subitem C1.4.3.39:

“C1.4.3.39  Projector and screen (Size Stated) .........ccoeevvreneerieineirieininenes e number (No)”
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SECTION 1.5: ACCOMMODATION OF TRAFFIC
PARTA:  SPECIFICATIONS
A15.7 EXECUTION OF THE WORKS
A15.7.10  Construction of temporary deviations
a) General
Delete the last paragraph and replace with the following:
“The proposed location, layout, temporary drainage, earthworks, pavement layers, surfacing and ancillary works
details of all temporary deviations, including the signage and road marking required, shall be agreed with the
Engineer before construction of any temporary deviation commences.”.
b) Drainage works for temporary deviations
In the 27 paragraph in the 1st sentence delete “specified” and replace with: “approved”.
g9) Removal of temporary deviations

Add the following to the end of the 1% paragraph:

“After removal of the temporary deviation the final levelling and scarifying of the deviation area shall be carried
out as specified in Clause A11.9.7.2.”

PARTC:  MEASUREMENT AND PAYMENT
(iii)  ltems to be measured and paid for using items specified elsewhere in the specifications

In Table C1.5-1 for the “Temporary deviations” Activity, add reference to “A1.5.7.10” under Section 1.5
reference, and add reference to “Chapter 11” under Section item reference.

Item Unit
C1.5.4 Construction of temporary deviations

In the last sentence of the item description, after the words “...include full compensation for the”, add the
following: “design and the”.

Item Unit
C1.5.6 Removal of temporary deviations
Add the following at the end of the item description:

“After removal of the temporary deviation the final levelling and scarifying of the temporary deviation area shall
be measured and paid for under pay item C11.9.2.”
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SECTION 1.6: CLEARING AND GRUBBING
PARTC:  MEASUREMENT AND PAYMENT
(iii)  ltems to be measured and paid for using items specified elsewhere in the specifications

In Table C1.6-1 for the Preparation of topsoil stockpile sites activity, delete reference to “Chapter 11” and
replace with “Chapter 4”.

Add the following new Item:
Item Unit

PC1.6.11 Removal and disposal of vegetation from road edge m2

The unit of measurement shall be the square meter of grass and sand removed from the road edges on
instruction from the Engineer prior to resurfacing.

The tendered rates shall include full compensation of all overheads, labour, tools and equipment for the
execution of the work.

The tendered rates must also include for loading, transporting, offloading and spreading the material at
approved spoil sites, including a free-haul distance of 1,0 km.
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COTO CHAPTER 2: SERVICES

There are no amendments to this Chapter
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COTO CHAPTER 3: DRAINAGE

SECTION 3.1: DRAINS

PART C:

MEASUREMENT AND PAYMENT
Item Description Unit
C3.1.5 Impermeable backfilling to subsoil drainage systems

In item C3.1.5.2, replace: “G5 material”, with: “G5A material’.

SECTION 3.2: CULVERTS

PART C:

MEASUREMENT AND PAYMENT

Item Description Unit
C3.2.2 Backfilling

C3.2.2.3 Extra over sub-items C3.2.2.1 and C3.2.2.2 for soil cement backfilling

In sub-item (a), delete “of 3% cement’”.

In sub-item (b), delete “of 3% cement’”.

Item Description Unit
C3.2.13 Removing and relaying existing culverts

In the 27 paragraph of the item description, delete the wording:

“transporting for a haul distance within 5,0 km without additional payment,”,

and replace with the following:

“transporting over a distance of less than and up to 1,0 km,”

Add the following new Item:

Page 177 of 258



COTO CHAPTER 4: EARTHWORKS AND PAVEMENT LAYERS: MATERIALS
SECTION 4.1: BORROW MATERIALS
PARTA:  SPECIFICATIONS
A4AT EXECUTION OF THE WORKS
A4.1.7.2 Borrow pit and quarry operations
b) Classes of excavation
(iv) Hard excavation
In the 27 bullet after: ‘Ripping with a bulldozer” add the following:
“Ripping shall be carried out on typically moderately weathered soft rock (soft rock as defined in Section 12.1
Table A12.1.7-1) that can be efficiently ripped by a bulldozer with a weight of at least 35 tons and minimum nett
power of 220 kW.”
SECTION 4.2: CUT MATERIALS
PARTA:  SPECIFICATIONS
A4.2.3 GENERAL
A4.2.3.2 Contractor prepared plans for cuttings
In 1st paragraph at the end of the last sentence, add the following as part of the last sentence:
“, unless otherwise indicated in the Contract Documentation.”
SECTION 4.4: COMMERCIAL MATERIALS
PARTA:  SPECIFICATIONS
A4AT EXECUTION OF THE WORKS
Ad.4.71 Selection (design) of the stabilising agent content
c) Cementitious stabilising agent for chemical stabilisation
Step 2: Determine the Initial Consumption of Stabiliser (ICS) of the material.
Add the following after the 1st paragraph:

“The ICS shall be determined for more than one stabilizer agent and the stabilizer agent to be utilised in Step 3
shall be selected by the Engineer based on the ICS results.”
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COTO CHAPTER 5: EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION
SECTION 5.3: ROAD PAVEMENT LAYERS
PARTA:  SPECIFICATION
A5.3.8 WORKMANSHIP
A5.3.8.4 Construction tolerances for pavement layers
Add the following as a new sub-clause:
“f) Surface texture

The maximum volumetric texture depth (measured as described in SANS 3001-BT11) of the base, shall be as
specified in Table A5.3.8-7, for the different seal types to be placed on the base.

Table A5.3.8-7: Maximum texture of base

Surfacing type Max texture depth of
the base

Single seal with 10 mm aggregate 0,8

Single seal with 10 mm aggregate (with cover spray) 1,0

Single seal with 14 mm aggregate 0,8

Single seal with 14 mm aggregate (with cover spray) 1,5

Single seal with 14 mm aggregate (with Bitumen rubber) 1,2

Double seal with 10 mm aggregate and sand 1,0

Double seal with 14 mm aggregate and sand 1,5

Cape Seal with 10 mm aggregate and one layer of slurry 15

Cape Seal with 14 mm aggregate and one layer of slurry 2,0

Cape Seal with 20 mm aggregate and two layers of slurry 2,5

Double seal with 14 mm aggregate and a layer of 7 mm aggregate 1,5

Double seal with 14 mm aggregate and a layer of 5 mm aggregate 15

Double seal with 20 mm aggregate and a layer of 10 mm aggregate | 2,0

Double seal with 20 mm aggregate and a layer of 7 mm aggregate 2,0

Double seal with 20 mm aggregate and two layers of 7 mm aggregate | 1,5

Other surfacing type (as indicated in the Contact Documentation) As specified in the
Contract Documentation”

A5.3.8.5 Surface regularity
Add the following to the 15t paragraph:

“The surface regularity shall be assessed on the final prepared layer after all excess fines have been swept off
the surface.”

c) By using a profiler

Below Table A5.3.8-6, add the following notes:

‘Notes:

1. The applicable Adjustment factors are indicated in the Contract Documentation.

2. Adjustment factors for “Reworked or Recycled Base” is applicable where only the base layer is reworked
or recycled.

3. Adjustment factors for “Recycle existing layers and new base layer” is applicable where one or more of
the existing layers is reworked or recycled and a new base layer is imported.
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4, Adjustment factors for “New pavement construction” is applicable where two or more new pavement
layers are imported.”

In the paragraph following Table A3.5.8-6, delete the following: " for payment items *** ‘
and replace with the following: “for payment items as specified in the Contract Documentation”.

In the last paragraph, delete the following: «(***Note to compiler: Insert the relevant base layer construction pay
items but exclude pay items for additives such as cement and bitumen)”.
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COTO CHAPTER 6: CONCRETE LAYERS

SECTION 6.1: PAVER LAID CONCRETE LAYERS
PART A: SPECIFICATION
A6.1.5 MATERIALS

A6.1.6

A6.1.7

A6.1.8

A6.1.5.1 Cementitious materials

In the 27 paragraph insert:

“the quantity of supplementary cementitious materials be limited to” after ... may be used subject to”.
CONSTRUCTION EQUIPMENT

A6.1.6.2 Concrete batching plant

In the 1st sentence of the 2 paragraph delete the following:

“Where concrete is supplied by a commercial source outside the direct control of the Engineer”.
EXECUTION OF THE WORKS

A6.1.7.4 Joint forming

Add the following before the 1st paragraph a:

“The requirements for the thickening of slabs at joints, will be specified in the Contract Documentation.”

WORKMANSHIP
c) Construction tolerances
(vii) Surface regularity

Add the following new paragraph:

“Any adjustment in the payment for the concrete layer will be made by multiplying the full payment value for
each 100 m section, (for all the relevant payment items for this work) by the payment adjustment factor derived
from Table A9.1.8-3. The payment adjustment shall apply to the total concrete layer width placed over the 100
m sections in question.”
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COTO CHAPTER 8: PRETREATMENT AND REPAIR OF EXISTING LAYERS

SECTION 8.1: PRIME COAT
PART A: SPECIFICATION
A8.1.5 MATERIALS

A8.1.5.1 Bituminous material
In Table A8.1.5-1 Delete ‘the excavated area” in the table caption and heading.

In the paragraph after Table A8.1.5-1, add “or subbase” after ‘base”.

A8.1.8 WORKMANSHIP
A8.1.8.2 Testing
Replace the last sentence of the 1st paragraph with the following: “Unless agreed in advance and in writing, the
Contractor shall only spray when the Engineer’s representative is present.”
SECTION 8.3: TEXTURE TREATMENT
PARTA:  SPECIFICATION
A8.3.5 MATERIALS
Add the following:
“The method of application, the aggregate grading (slurry type), type of emulsion, and filler type, will be specified
in the Contract Documentation.”
A8.3.5.2 Aggregate
In clause a), delete reference to “A10.15.17” and replace with “A10.1.5.17".
In clause b), delete reference to “A10.15.18” and replace with “A10.1.5.18”,
SECTION 8.6: GEOSYNTHETIC CRACK SEALING
PARTC:  MEASUREMENT AND PAYMENT

Add the following new pay item:

“ltem Description Unit
C8.6.2 Bituminous binder variation:
C8.6.2.1 Bitumen emulsion (indicate type and binder content) litre (£)

The unit of measurement for bituminous binder in respect of an increase or a decrease in the specified rates of
application shall be the litre measured in terms of the residual cold bitumen before dilution.”
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COTO CHAPTER 9: ASPHALT LAYERS

SECTION 9.1: ASPHALT LAYERS
PART A: SPECIFICATION
A9.1.5 MATERIALS

A9.1.8

PART C:

A9.1.54 Aggregates
a) Aggregate properties

In the 1st paragraph, delete the 2" sentence: “Coarse and fine aggregate shall be clean and free from
decomposed materials, vegetable matter or any other deleterious substances, and shall meet the requirements
listed in Table A9.1.5-1 below unless otherwise specifically stated in the Contract Documentation.”, and replace
with the following:

“Coarse and fine aggregate shall be clean from excess dust and free from decomposed materials, vegetable
matter and any other deleterious substances such as clay lumps and organic matter and shall meet the
requirements listed in Table A9.1.5-1 below unless otherwise specifically stated in the Contract
Documentation.”.

WORKMANSHIP
A9.1.8.4 Surface regularity

Surface regularity shall be measured with a 3-meter straight edge with the following being
applicable:

c) Three-meter straight edge
Longitudinal:

Surface regularity shall be measured using a 3,0 m straight edge laid parallel to the road centreline and
measured continuously in the individual wheel paths shall be 8.0mm:

Cross Section :

When tested with a 3,0 m straight edge laid at right angles to the road centerline, the surface shall not
deviate from the bottom of the straight-edge by more than 10,0 mm.

MEASUREMENT AND PAYMENT

(iii)  Items that will not be measured separately

Delete activity 6, and replace with the following:

‘6. No separate payment will be made for transporting materials from commercial sources irrespective of

the haul distance and no separate payment will be made for transporting asphalt from any source,
irrespective of the haul distance.”

Item Description Unit
C9.1.8 Surfacing of bridge decks
Delete the last paragraph of the item description: “Rolled in chippings shall be paid for separately under payment

item C9.1.10 as applicable”, and replace with the following:
‘Rolled in chippings shall be paid for separately under payment item C9.1.9 and C9.1.10 as applicable.”.
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C9.1.9 Application of rolled-in chippings (State nominal size)

Delete the 15t paragraph of the item description: “The unit of measurement shall be the ton of specified size of
rolled-in chippings applied at the approved application rate, measured loose in hauling vehicles. The tendered
rate shall include full compensation for the procuring, furnishing, pre-coating, spreading and rolling in of the
chippings and for any additional costs resulting from the construction of the asphalt surfacing with rolled-in
chippings.”, and replace with the following:

“The unit of measurement shall be the square meter of specified size of rolled-in chippings applied at the
approved application rate. The tendered rate shall include full compensation for the procuring, furnishing, pre-
coating, spreading and rolling in of the chippings and for any additional costs resulting from the construction of
the asphalt surfacing with rolled-in chippings.”.
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COTO CHAPTER 10: SURFACE TREATMENTS

SECTION 10.1: GENERAL REQUIREMENTS FOR SURFACE TREATMENTS
PART A: SPECIFICATION
A10.1.3 GENERAL

A10.1.3.2  Weather limitations
In the 15t paragraph, add the following new sub-clause:
. “If the permeability of the surface (utilising the Marvil test — SANS 3001-BT12) indicate medium or high permeability

(i.e. the water level reached the 50mL mark within 3 minutes), no sealing shall be done for 1000°C.hours after
rain.”

Delete the 15t sentence of the 2 paragraph, and replace with the following:
‘No seal work will be allowed in the Seal Embargo Period defined in the Contract Documentation, unless
otherwise specified in the Contract Documentation.”.

A10.1.3.14 Nominal rates of application for tender purposes

In the 1st sentence of the 2 paragraph, after the wording: “...used in the various types of seals”, add the
following: “,as specified in the Contract Documentation”.

b) Multiple stone seals

In Table A10.1.3-4 for Nominal size of aggregate of 7.1mm, add “1.1” as the nominal rate of binder application
for penetration coat in I/m2 for Hot applied homogeneous modified bitumen at spray temperature.

In Table A10.1.3-4 for Nominal size of aggregate of 7.1mm (for 15t layer of split application), add “n/a” as the
nominal rate of binder application for penetration coat in I/m? for Hot applied homogeneous modified bitumen at
spray temperature.

e) Nominal binder application and aggregate spread rates for Cape seals (Slurry component)

Delete Table A10.1.3-7, and replace with the following:

“Table A10.1.3-7: Nominal spread rate of slurry for Cape seals

Nominal size of First layer of slurry Second layer of slurry
aggregate (mm) (m? per m?) (m? per m?)

20 190 365

14 200 -

10 335

)] Cover sprays

Replace the 1t paragraph with the following: “The nominal application rate of a diluted emulsion cover spray as
specified, shall for tender purposes be 0,35 I/m?2 residual cold bitumen.”.
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A10.1.5

A10.1.6

PART C:

MATERIALS

A10.1.5.7  Precoating fluid

Add the following new paragraph: “The precoating fluid shall be a low viscosity bitumen-based product
containing petroleum cutters and a chemical adhesion agent. It shall comply with the specifications as provided
in the SABITA Manual 30: Requirements for stone precoating fluids.”.

CONSTRUCTION EQUIPMENT

A10.1.6.1  Binder distributor

In the last paragraph replace the 15t sentence with the following: “The transverse distribution of spray flares
shall be field verified according to SANS 3001-BT25 and Clause A20.1.5.9 of Chapter 20 and by visual
observations to ensure a uniform transverse distribution of binder.”.

A10.1.6.2  Chip spreaders

In the last paragraph delete the 2" bullet and replace with the following:
“ of spreading Grade C aggregate, Graded aggregate and Sand- or Grit seals.”.

MEASUREMENT AND PAYMENT

(i) Preamble

Add the following new paragraph:

“Items C10.1.27 and C10.1.28 are only applicable for bituminous surface treatments constructed in terms of Part D:

Guarantees and Compliance Certificates.”

Item Description Unit

C10.1.2 Single seals including a cover spray, if specified (indicate grade of aggregate and type of
binder) spreading the aggregate by (state: walk behind spreader or by hand):

Replace the 1t two item description paragraphs with the following:
“The unit of measurement for item C10.1.1 and C10.1.2 shall be square metre of completed and accepted seal
in accordance with the approved method statement and additional instructions.

The nominal rates for single seals indicated in A10.1.3.14(a) and for cover sprays indicated in A10.1.3.14(g),
shall apply.”.

C10.1.3 Multiple stone seals including a cover spray, if specified using:

Replace the 1st sentence of the 2 paragraph of the item description, with the following:

“The nominal rates for multiple stone seals indicated in A10.1.3.14(b) and for cover sprays indicated in
A10.1.3.14(g), shall apply.

C10.1.4 Embargo period effects

In the 1st paragraph of the item description, delete reference to: “C10.1.6.1”, and replace with: “C10.1.4.1”.

In the 27 paragraph of the item description, delete reference to: “C10.1.6.2”, and replace with: “C10.1.4.2”.
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PART D:

D10.1.3

D10.1.5

C10.1.6 Sand or Grit seals using (state: walk behind spreader or by hand):

Replace the 1st two item description paragraphs with the following:

“The unit of measurement for item C10.1.5 and C10.1.6 shall be square metre of completed and accepted seal
in accordance with the approved method statement and additional instructions.

The nominal rates for sand or Grit seals indicated in A10.1.3.14(c) shall apply.”.

C10.1.11 Application of cover spray

In the 27 paragraph of the item description, delete reference to: “A10.1.3.15” and replace with: “A10.1.3.14”".
C10.1.12  Application of cover spray by hand

In the 27 paragraph of the item description, delete reference to: “A10.1.3.15” and replace with: “A10.1.3.14”".

GUARANTEES AND COMPLIANCE CERTIFICATES

PERFORMANCE GUARANTEE REQUIREMENTS

Replace the 1st sentence of the 2@ paragraph, with the following:

“Prior to the issuing of the Completion Certificate, the Contractor shall provide a guarantee, valued at 10% of
the contract value as provided for under item C10.1.27 for the performance of the surfacing layer.”.
VISUALLY ASSESSED PROPERTIES

D10.1.5.4  Acceptance criteria

In note 3 below Table D10.1.5-3, delete “May 2016” and replace with ‘Latest version”.
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COTO CHAPTER 11: ANCILLARY ROAD WORKS

SECTION 11.4:

PART A:

A11.41

ROAD RESTRAINT SYSTEMS

SPECIFICATION
SCOPE
Delete the last paragraph, and replace with the following:

‘Moveable vehicle restraint systems required for traffic accommodation during construction and truck mounted
attenuators are also specified in Clauses A1.5.6.1, A1.5.6.3 and A1.5.7.11 of Chapter 1.”.

SECTION 11.6: ROAD SIGNS
PART A: SPECIFICATION
A11.6.7 EXECUTION OF THE WORKS

A11.6.7.5  Erecting road signs
b) Excavation and backfilling

In the 1st sentence of the 2 paragraph, before “Section A13.4 of Chapter 13”, add the following:
“Section A13.2, Section A13.3 and”.

PART C: MEASUREMENT AND PAYMENT
Item Unit
C11.6.1 Road signboards with painted or coloured semi-matt background. Symbols, lettering and
borders in semi- matt black or in Class | retro-reflective material, where the sign board is constructed
from:
Add the following new pay item:
“C11.6.1.13 Moveable barricade/road sign combination (signboard material, background, symbol retro-
reflective class and size indicated) number (No)
The unit of measurement for item C11.6.1.13 shall be the number of moveable barricades, complete with road
signs provided.
The tendered rate for item C11.6.1.13 shall include full compensation for providing and erecting each moveable
barricade and signs and shall also include full compensation for moving the barricade as and when required.”
SECTION 11.7: ROAD MARKINGS AND ROAD STUDS
PART A: SPECIFICATION
A11.7.5 MATERIALS

A11.7.5.2  Materials
a) Marking materials
(i) Thermoplastic road marking material

In the 4t paragraph, delete “mcd/m2.|ux’and replace with “mcd/m2/lux”.
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PART C: MEASUREMENT AND PAYMENT

Item Unit

C11.7.3 Thermoplastic road marking

Amend the retro-reflective luminance unit to be “mcd/m2/lux”.

Page 189 of 258



COTO CHAPTER 13: STRUCTURES

SECTION 13.1: FOUNDATIONS
PART B: LABOUR ENHANCEMENT
B13.1.7 EXECUTION OF THE WORKS

B13.1.7.4  Utilisation of excavated material

Delete reference to: “100 m” and replace with 50 m”.

SECTION 13.3: STEEL REINFORCEMENT
PART A: SPECIFICATION
A13.3.8 WORKMANSHIP

A13.3.84  Tolerances
b)  Concrete cover

Delete reference to “Clause A13.4.8.1a)(iv)” and replace with: “Clause A13.4.8.1a)(v)".

SECTION 13.4: CONCRETE
PART A: SPECIFICATION
A134.2 DEFINITIONS

A13.4.7

Fresh phase of concrete

Add the following at the end of the definition of “Fresh phase of concrete”:

“This is also known as the plastic phase.”.

Add the following definition between “Fresh phase of concrete” and “Hardened phase of concrete”:

“Hydration or curing phase — this is concrete that is no longer a semi-liquid but has not yet reached a solid
state.”

EXECUTION OF THE WORKS

A13.4.7.12 Placing and Compaction

b) Placing

Delete the 3 sentence of the 1%t paragraph and replace with the following:

“The Contractor shall not be permitted to pour unless the specific method statement for that pour has been
accepted by the Engineer.”
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SECTION 13.7: JOINTS

PARTA:  SPECIFICATION

A13.74 DESIGN BY CONTRACTOR / PERFORMANCE BASED SYSTEMS
A13.7.7.4  Proprietary expansion joints
c) Installing the expansion joints

Delete the guarantee periods for the deck expansion joints, and replace with the following guarantee periods:

‘Proprietary joints - 15 years
Asphalt plug type joints - 10 years
Elastomeric glands - 15years”.

SECTION 13.8: ANCILLARY STRUCTURAL ELEMENTS

PARTA:  SPECIFICATION
A13.8.7 EXECUTION OF THE WORKS
A13.8.7.2  Drainage for structures
d)  Crushed stone in drainage strips behind walls

Delete “19 mm nominal size” and replace with “20 mm nominal size”.
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COTO CHAPTER 14: REPAIR AND REHABILITATION OF STRUCTURES

SECTION 14.2: CORROSION SURVEY METHODS AND TESTING OF NEAR SURFACE CONCRETE
PROPERTIES
PART C: MEASUREMENT AND PAYMENT

ltem Unit

C14.21 Delamination Survey

Add the following at the end of the pay item specification:

“The tendered rate for delamination survey using extracted core samples, shall also include the establishment
of coring equipment, the moving of the coring equipment, the coring of samples and the filling and repairing of
the cored holes.”

Item Unit

C14.2.3 Concrete compressive strength

Add the following at the end of the pay item specification:

“The tendered rate for concrete compressive strength testing using extracted core samples, shall also include

the establishment of coring equipment, the moving of the coring equipment, the coring of samples and the filling
and repairing of the cored holes.”

SECTION 14.3: DEMOLITION AND REMOVAL OF STRUCTURAL CONCRETE
PART A: SPECIFICATION
A14.3.7 EXECUTION OF THE WORKS

A14.3.7.3  Demolition of entire structural members
a) Concrete members
Add the following after the 3 paragraph:

“If the concrete is to be re-used and not removed to a disposal site, the requirements shall be indicated in the
Contract Documentation.”
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COTO CHAPTER 20: QUALITY ASSURANCE

SECTION 20.1: TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP
PART A: SPECIFICATION
A20.1.2 DEFINITIONS

A20.1.4

A20.1.7

Independent site laboratory
In the definition of ‘Independent site laboratory”, add the following:

‘Independent Site laboratory in COTO is equivalent to the combined laboratory in the Employer documentation’

PUBLISHED TEST METHODS

A20.1.4.8 Testing of asphalt
Add the following new paragraph:

“Sabita Manual 39: Laboratory Testing Protocols for Binders and Asphalt, shall be implemented together with
the asphalt tests listed.”

Delete reference to: “Sabita Manual 35 for Design and Use of Asphalt in Road Pavements: Determining the
Richness Modulus of EME asphalt mixes.”

and replace with “Sabita Manual 33 for Design Procedure for High Modulus Asphalt (EME): Determining the
Richness Modulus of EME asphalt mixes.”

ACCEPTANCE CONTROL BY STATISTICAL JUDGEMENT PRINCIPLES

A20.1.7.2  Taking samples

a) Stratified random sampling

Add the following new paragraph:

“Where the SARDS Laboratory module is used, the sampling locations must be as per the software. The
Engineer may specify additional sampling locations.”

b) Minimum samples per lot

Add the following new paragraph:

‘Where the SARDS Laboratory module is used, the number of samples per lot must be as per the software, as
a minimum. The Engineer may specify additional numbers of samples.

The Number of samples must be sufficient to meet the requirements of TMH5.”

A20.1.7.5  Assessment Methods

b) Judgement plans

Add the following new sub-clause (iii) and renumber the existing sub-clause (iii) to (iv) and (iv) to (v):

“(iii)  Judgement Plan C
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Judgement Plan C is for judging measurements of the levels and thicknesses of pavement layers. In
accordance with this plan, the compliance of the individual results only with the specified requirements
is determined and the variability of test results is not computed.”

Add the following new sub-clause (e):

“(e)  Application of Judgement Plan C

Surface levels and layer thicknesses shall be judged in accordance with the following procedure:

(i) Taking the levels
Level measurements shall be taken in a random pattern, before and after a layer has been constructed,
and levels shall be taken at exactly the same point before and after construction. Layer thicknesses will
then be determinable as the difference between the pre- and post-construction levels but may be

supplemented by determinations made by means of holes made in the layer.

The number of measurements of layer thicknesses shall be at least 30 (thirty), and that of surface levels
at least 50 (fifty). Larger sample sizes will give more reliable results.

In the case of asphalt layers, the engineer may require that layer thicknesses be determined only by
means of measurements taken on drilled cores, in which case the minimum number of cores shall be 20
(twenty) per lot and not 30 (thirty).

For rehabilitation or repair work the number of measurements shall be as specified in the Contract
documentation or as directed by the engineer.

(i) Calculating the deviations

Compute the difference between the specified level or thickness and the actual level or thickness.
Compute the mean thickness of the layer.

(i) Identifying outliers
Check this work by remeasuring any results which may possibly be defective.
(iv)  Assessing the results
The following criteria will apply when results are assessed:
1. Surface levels

The lot will comply with the requirements specified for surface levels if at least 90% of all surface levels
are within the Hg tolerance specified in each case, before any level corrections are made.

Individual spots, where the surface level deviates by more than the Hmax tolerance, specified in each
case, shall be repaired to bring them to within the Hgo tolerance.

2. Layer thickness

Individual spots, where the actual thickness is less than the specified thickness minus the Drax tolerance
specified in each case, shall be locally repaired to bring them within the Dg tolerance.”
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SECTIONB:  SPECIFICATION DATA

Notes to tenderer:

1. In certain clauses, the Standard Specifications allow a choice to be specified in the Contract Documentation
or Project Specifications between alternative materials or methods of construction and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this contract are contained in this Section B: Specification Data.

2, The number of each clause and each payment item in this part of the project specifications follows the
numbering format of the COTO standard specifications. Where, however, a clause has been amended under
Section A2, the clause number is prefixed with a “P” in this Section.
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COTO CHAPTER 1: GENERAL
CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA
1 GENERAL
A1.1 GENERAL PREAMBLE
PA1.1.2 | DEFINITIONS
Conditions of Contract The General Conditions of Contract for Construction
Works, Third Edition (2015) shall apply.
Site / Site of the Works The limits of construction are provided in C3.1.
C11 GENERAL PREAMBLE
A1.2 GENERAL
REQUIREMENTS AND
PROVISIONS
A1.23 GENERAL
A1.2.3.3 Environmental The requirements of the Environmental Officer is
management indicated in Section C.
A1.2.3.4 Extension of time | Extension of time for rainfall is included in Clause
for delays caused by 5.12.2.2 of the Contract Data
rainfall
A1.2.3.9 Monthly reports | Other information to be included in monthly progress
reports are as follows:
a) Expanded Public Works Programme (EPWP)
reports
b) CPG Reports
c) Aerial progress footage (images and video)
d) Monthly Cost Estimates
e) Summarised programme and progress for
the month
f) Reporting date to be finalised once contract
commences
A1.2.3.10 Notices, signs Details of the contract sign board will be
and advertisements provided to the awarded tenderer
A1.2.3.12 Ownership of The Non-usable assets to be disposed by the
assets and disposal of Contractor.
non-usable assets
A1.2.3.20 Road safety A Work zone traffic management audit as well as a
audits Pre-opening stage road safety audit, shall be carried
out.
A1.2.3.22 The Contractor shall be responsible for applying for
Wayleaves/Agreements any wayleaves that may be required.
and Permits
A1.2.7 EXECUTION OF THE
WORKS

PA1.2.7.1 Programme of
work

a) General

A scheme 1 programme shall apply.

a) Scheme 1

The programme shall be drawn up or be compatible
with MS Projects 2010 or recent
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CH | SEC |CL SUB-CLAUSE SPECIFICATION DATA
Additional schedules, other than required in terms of
Conditions of Contract Clause 8.3, to be provided are”
o Calendar showing the planned working days and
non-working days.
o A work breakdown structure that identifies all major
activities.
e Scheduled start and end date for each of the
activities.
o Monthly Cashflow projection
A13 CONTRACTOR'’S SITE
ESTABLISHMENT AND
GENERAL OBLIGATIONS
A13.3 GENERAL
A1.3.3.1 Construction Construction camps have not been identified or
camps provided. It is the responsibility of the contractor
to make arrangements for establishment of a
site camp
A14 FACILITIES FOR THE
ENGINEER
PA1.4.3 | GENERAL
A14.7 EXECUTION OF THE
WORKS
A1.4.7.1 Offices and Requirements of the Engineers Office to be finalised
laboratories with the appointed contractor
A1.5 ACCOMMODATION OF
TRAFFIC
A1.5.6 CONSTRUCTION
EQUIPMENT
A1.5.6.1 Traffic control
facilities
A1.5.6.2 llluminated traffic
signs and safety devices
d) Sign mounted flashing | Flashing lights are to be operated during the
lights night if required.
A1.5.7 EXECUTION OF THE
WORKS

A1.5.7.3 Accommodation of
traffic where the road is
constructed in half or partial
widths

Traffic accommodation for various roads is to be
agreed upon with the Engineer prior to works
commencing. The Contractor is to submit a detailed
traffic management plan for each area of works.

No STOP/GO one-way traffic sections shall be in
operation and two-way traffic shall be accommodated
safely within the contract limits during the following
additional periods:

o All school holidays
o Corona Cero Open J-Bay (July 2026).
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CH [SEC |CL SUB-CLAUSE SPECIFICATION DATA

A1.5.7.6 Maintenance of To be determined as and when required
existing roads used as
detours
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COTO CHAPTER 2: SERVICES
CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
2 SERVICES
A21.3 GENERAL

A2.1.3.2 Location,
identification, protection
and relocation of existing
services

a) Existing as-built
records

The Contractor is to obtain information regarding
the location of all known existing services prior to
works commencing
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COTO CHAPTER 3:

DRAINAGE

CH |SEC |CL

SUB-CLAUSE

SPECIFICATION DATA

3

DRAINAGE

A3A1

DRAINS

A31.4

DESIGN BY
CONTRACTOR/
PERFORMANCE

A3.1.5

MATERIALS

A3.1.5.2 Subsoil
Drainage Materials
a) Pipes

U-PVC pipes and fittings, normal duty, complete
with coupling (100 mm internal diameter slotted)

A3AT

EXECUTION OF THE
WORKS

A3.1.7.4 Subsoil drainage
a) Construction of
subsoil drainage systems

(i) With polymer film lining
to trenches for subsoil
drainage systems

Geotextile (non-woven needle punched type
geofabric, grade 3 or approved equivalent)

A33

CONCRETE KERBING
AND CHANNELING,
ASPHALT BERMS,
CHUTES, DOWNPIPES,
AS WELL AS
CONCRETE, STONE
PITCHED AND GABION
LININGS FOR OPEN
DRAINS

A3.3.7

EXECUTION OF THE
WORKS

A3.3.7.1 Drainage
structures

b) Prefabricated concrete
kerbing and channelling

The various types of kerbing are indicated on the
relevant drawings
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COTO CHAPTER 4:

EARTHWORKS AND PAVEMENT LAYERS: MATERIALS

CH |SEC CL SUB-CLAUSE SPECIFICATION DATA
4 EARTHWORKS AND
PAVEMENT LAYERS:
MATERIALS
AdA BORROW MATERIALS
A41.3 | GENERAL
A4.1.3.1 Employer Commercial Quarries near the site are:
identified borrow pits * Rietkuil Quarry
and quarries « Zwartebosch Quarry
* Vlakteplaas Quarry
A43 EXISTING ROAD
MATERIALS
A4.3.3 | GENERAL
A4.3.3.1 Employer Existing road materials will be re-used as far as
identified existing road possible to construct the proposed repair
materials measures. Materials investigation data will be
made available to the successful tenderer upon
award
Ad4 COMMERCIAL
MATERIALS
A443 | GENERAL
A4.4.3.1 Employer
identified commercial
materials
a) Materials from The contractor will be required to identify
commercial suppliers commercial quarries for the provision of gravel and
aggregates. Test results of compliant materials
from commercial suppliers.
C4.4 COMMERCIAL
MATERIALS PART C:
MEASUREMENT AND
PAYMENT
C4.4.5 | Bituminous stabilising Emulsion stable grade (anionic).
agents
A4.5 ALTERNATIVE
MATERIALS
A4.53 | GENERAL The use of alternative construction material is not

permitted.
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COTO CHAPTER 5:

EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION

CH | SEC CL SUB-CLAUSE SPECIFICATION DATA
5 EARTHWORKS AND
PAVEMENT LAYERS:
CONSTRUCTION
A5.1.7 | EXECUTION OF WORKS
A5.1.7.3 Normal roadbed
treatment
b) Removal of unsuitable | Unsuitable material shall be disposed of at a
roadbed material registered landfill site
A5.3.5 | MATERIALS
A5.3.5.1 Material Material information will be issued during the
information construction stage
A5.3.5.2 Pavement Layer
thickness and compaction
requirements
A5.4 STABILISATION
A543 | GENERAL
A5.4.3.3 Construction
limitations
e) Traffic limitations Additional construction equipment is not allowed to
travel over a compacted stabilised layer
A54.5 | MATERIALS
A5.4.5.2 Material for Pre-treatment of the existing base layer shall be
modification or pre- done as per instruction of the engineer where
treatment required to improve material quality
A5.4.5.3 Cementitious Cement for stabilising shall comply with the
stabilising agents requirements of SANS 50197. Only extended
common cement (CEM Il b-m (L) 32,5N) with a
strength of class 32.5N shall be permitted.
The cement content shall be 2.5% by mass unless
otherwise approved.
A5.5 RECONSTRUCTION OF
PAVEMENT LAYERS
A5.5.2 | DEFINITIONS
Rehabilitation Rehabilitation shall be undertaken by either
patching or light rehabilitation of the existing base
material
A55.3 | GENERAL
A5.5.3.4 Existing The asphalt surfacing is to be milled and either
bituminous seal and/or disposed of or if to be processed together with the
asphalt layers underlying pavement layer or layers which are
being reclaimed or reconstructed in-situ.
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COTO CHAPTER 8:

PRETREATMENT AND REPAIR OF EXISTING LAYERS

CH | SEC |CL SUB-CLAUSE SPECIFICATION DATA
8 PRETREATMENT
AND REPAIR OF
EXISTING LAYERS
A8.1.3 | GENERAL
A8.1.3.1 Weather The limiting moisture contents for treated layers before priming
limitations shall be as indicated in clause A5.4.7.7.
A8.8 PATCHING AND
EDGE BREAK
REPAIR
A8.8.5 | MATERIALS
A8.8.5.3 Backfill
material
Table A8.8.5-2:
Backfill material Backfill material Specification
BTB Continuously graded
Asphalt Base 80mm
depth (28mm maximum
aggregate size using
60/70 penetration
grade bitumen
Existing base material to be stabilised | Existing base material
stabilised with 2.5%
cement
C8.8 PATCHING AND
EDGE BREAK
REPAIR
PART C:
MEASUREMENT
AND PAYMENT
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COTO CHAPTER 9: ASPHALT LAYERS
CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
9 ASPHALT LAYERS
A9.1 ASPHALT LAYERS
A9.1.2 | DEFINITIONS
Asphalt mix types 25mm thick:
Layer Mix Category: Sand Skeletal Mix
Grading Type: Fine Continuous Graded
NMPS: 7.1mm
Binder Type: 50/70 Penetration Grade
Design Level: IA
Layer Mix Category: Sand Skeletal Mix
Grading Type: Medium Continuous Graded
NMPS: 10mm
Binder Type: A-E2 Binder
Design Level: 1B
Surface Patches:
Layer Mix Category: Sand Skeletal Mix
Grading Type: Medium Continuous Graded
NMPS: 10mm
Binder Type: A-E2 Binder
Design Level: 1B
A9.1.4 | DESIGN BY THE
CONTRACTOR
A9.1.4.1 Mix Designs Mix Design Level Requirement : Levels 1A and IB
A9.1.5.3 Bitumen | No change to the bond coat specification is
bond coat proposed
PA9.1.5.4
Aggrega
tes
a) Aggregate Properties | No changes to the Table A9.1.5-1 requirements is
proposed
c) Fine aggregate grading | No changes to the added material percentage is
proposed
A9.1.5.5 Fillers
A9.1.5.8 Mix Mix Design Level Requirement: Levels IA and IB
properties
A9.1.6 | CONSTRUCTION
EQUIPMENT
A9.1.6.3 Paver No reduction to the levelling beam lengths is
proposed
A9.1.6.5 Rollers | Only oscillating type vibratory compaction
equipment may be used on bridge decks.
A9.1.7 | EXECUTION OF THE
WORKS
A9.1.7.5 Bond No change to the bond coat specification is
coat proposed
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CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
A9.1.8 | WORKMANSHIP
A9.1.8.8 Sampling
b) Coring of completed The Contractor shall provide suitable coring
layers machines capable of cutting 100mm or 150mm

diameter cores from the completed asphalt layers.
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COTO CHAPTER 10: SURFACE TREATMENTS
CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
10 SURFACE TREATMENTS
A10.1 GENERAL
REQUIREMENTS FOR
SURFACE TREATMENTS
A10.1.3 | GENERAL
PA10.1.3.2 Weather The Seal Embargo Period is the period during the
limitations months of May, June, July and August.
PA10.1.3.14 Nominal The following Seal types are to be utilised: Not
rates of application for anticipated on this project
tender purposes
A10.1.5 | MATERIALS
A10.1.5.10 Single sized
aggregate
a) Grading The Aggregate Grade is indicated in the Pricing
Schedule

Page 206 of 258




KOUGA STANDARD SPECIFICATION SECTIONS

SECTION C: ENVIRONMENTAL MANAGEMENT PLAN
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PA ENVIRONMENTAL MANAGEMENT (COMPREHENSIVE)

PA1 SCOPE

This Specification covers the requirements for controlling the impact of construction activities on the environment. It contains
clauses that are generally applicable to the undertaking of civil Employer's Agenting works in areas where it is necessary to
impose pro-active controls on the extent to which the construction activities impact on the environment.

All construction activities shall observe any relevant environmental legislation and in so doing shall be undertaken in such a
manner as to minimise impacts on the natural and social environment.

PA 2 NORMATIVE REFERENCES
PA2.1 SUPPORTING REFERENCES
Where this Specification is required for a project, the following specifications shall, inter alia, form part of the Contract Document.

a) Scope of Work;
b) Construction Regulations, 2014, and
c) Kouga Local Municipality Health and Safety Specification

PA3 DEFINITIONS

For the purposes of this Specification the definitions and abbreviations given in the applicable specifications listed in 2.1 and
the following definitions shall apply:

Environment;

The surroundings within which humans exist and that are made up of:

i) the land, water and atmosphere of the earth;

i) micro-organisms, plant and animal life;

i) any part or combination of (i) and (ii) and the interrelationships among and between them; and

iv)  the physical, chemical, aesthetic and cultural properties and conditions of the foregoing that influence human health and
well-being.

Potentially hazardous Substance:
A substance that, in the reasonable opinion of the Employer's Agent, can have a deleterious effect on the environment.
Method Statement:

A written submission by the Contractor to the Employer's Agent in response to the Specification or a request by the Employer's
Agent, setting out the plant, materials, labour and method the Contractor proposes using to carry out an activity, identified by the
relevant specification or the Employer's Agent when requesting the Method Statement, in such detail that the Employer's Agent
is enabled to assess whether the Contractor's proposal is in accordance with the Specifications and/or will produce results in
accordance with the Specifications.

The Method Statement shall cover applicable details with regard to: construction procedures, materials and equipment to be
used, transportation of equipment/materials to and from site, movement of equipment/material on site, storage of materials on
site, containment (or action to be taken if containment is not possible) of leaks or spills of any liquid or material that may occur,
timing and location of activities, areas of non-compliance with the Specifications, and any other information deemed necessary
by the Employer’s Agent.
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Reasonable :

Unless the context indicates otherwise, reasonable in the opinion of the Employer's Agent after he has consulted with a person,
not an employee of the Employer, suitably experienced in "environmental implementation plans" and "environmental
management plans" (both as defined in Act No107,1998).

Solid waste:

All solid waste, including construction debris, chemical waste, excess cement/concrete, wrapping materials, timber, tins and cans,
drums, wire, nails, food and domestic waste (e.g. plastic packets and wrappers).

Contaminated water:

Water contaminated by the Contractor's activities, e.g. concrete water and runoff from plant / personnel wash areas.
Top material:

The top 150 mm of soil (topsoil) and root material of cleared vegetation.

PA 4 REQUIREMENTS

PA 41 MATERIALS

PA4.1.1 Materials handling, use and storage

The Contractor shall ensure that any delivery drivers are informed of all procedures and restrictions (including "no go" areas)
required to comply with the Specifications. The Contractor shall ensure that these delivery drivers are supervised during off
loading, by someone with an adequate understanding of the requirements of the Specifications.

Materials shall be appropriately secured to ensure safe passage between destinations. Loads including, but not limited to sand,
stone chips, fine vegetation, refuse, paper and cement, shall have appropriate cover to prevent them spilling from the vehicle
during transit. The Contractor shall be responsible for any clean-up resulting from the failure by his employees or suppliers to
properly secure transported materials.

PA4.1.2 Hazardous substances

Procedures detailed in the Material Safety Data Sheets (MSDSs) shall be followed in the event of an emergency situation.

Petroleum, chemicals, harmful and hazardous waste shall be stored in an enclosed and bunded area. This area shall be subject
to the approval of the Employer's Agent. The waste shall be disposed of at a hazardous waste disposal site as approved by the
Employer’s Agent.

PA4.1.21  Shutter oil and curing compound

Shutter oil and curing compound pose a risk of causing water and soil contamination and accordingly are regarded as potential
hazardous substances. The Contractor shall ensure that shutter oil and curing compound containers in use are stored within the
fuel bund. The remaining containers shall be inspected regularly to ensure that no leakage occurs. When shutter oil or curing
compound is dispensed, the proper dispensing equipment shall be used, and the storage container shall not be tipped in order
to dispense the oil/compound. The dispensing mechanism of the shutter oil/curing compound storage container shall be stored
in a waterproof container when not in use.
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Shutter oil and curing shall be used in moderation and shall be applied under controlled conditions using appropriate equipment.
The Contractor shall take all reasonable precautions to prevent accidental and incidental spillage during the application of these
compounds.

In the event of a shutter oil or curing compound spill, the source of the spillage shall be isolated, and the spillage contained. The
Contractor shall clean up the spill, either by removing the contaminated soil or by the application of absorbent material in the
event of a larger spill. Treatment and remediation of the spill area shall be undertaken to the reasonable satisfaction of the
Employer’s Agent.

PA41.22 Bitumen

The Employer’s Agent shall be advised of the area that the Contractor intends using for the storage of bitumen drums/ products.
The storage area shall have a smooth impermeable (concrete or 250 um plastic covered in sand) floor. The floor shall be bunded
and sloped towards a sump to contain any spillages of substances. The bund shall be inspected and emptied daily, and serviced
when necessary. The bund shall be closely monitored during rain events to ensure that it does not overflow.

PA4.2 PLANT

PA4.2.1 Ablution facilities

The Contractor shall ensure that no spillage occurs when the toilets are cleaned or emptied and that the contents are properly
stored and removed from Site. Discharge of waste from toilets into the environment and burial of waste is strictly prohibited. The
Contractor shall prevent any littering on site and ensure that staff disposes of all litter (including leftover foodstuff) in the bins
provided.

Washing, whether of the person or of personal effects and acts of excretion and urination are strictly prohibited other than at the
facilities provided.

PA4.22 Solid waste management

The Contractor shall provide sufficient bins with lids on Site to store the solid waste produced on a daily basis. Solid, non-
hazardous waste shall be disposed of in the bins provided and no on-site burying, dumping or burning of any waste materials,
vegetation, litter or refuse shall occur. Bins shall not be allowed to become overfull and shall be emptied a minimum of once
daily. The waste may be temporarily stored on Site in a central waste area that is weatherproof and scavenger-proof, and which
the Employer's Agent has approved.

All solid waste shall be disposed of offsite at an approved landfill site. The Contractor shall supply the Employer’s Agent with a
certificate of disposal.

PA4.23 Contaminated water

The Contractor shall set up a contaminated water management system, which shall include collection facilities to be used to
prevent pollution, as well as suitable methods of disposal of contaminated water. The Contractor shall prevent the discharge of
water contaminated with any pollutants, such as soaps, detergent, cements, concrete, lime, chemicals, glues, solvents, paints
and fuels, into the environment.

The Contractor shall notify the Employer’'s Agent immediately of any pollution incidents on Site. The Employer’'s Agent approval
is required prior to the discharge of contaminated water to the Municipal sewer system.

PA424 Site structures
All site establishment components (as well as equipment) shall be positioned to limit visual intrusion on neighbours and the size

of area disturbed. The type and colour of roofing and cladding materials to the Contractor's temporary structures shall be selected
to reduce reflection.
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PA4.25 Noise control

The applicable regulations framed under the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), and the provisions
of SANS 1200 A Subclause 4.1 regarding "built-up areas" shall apply to all areas within audible distance of residents whether in
urban, peri-urban or rural areas.

Appropriate directional and intensity settings are to be maintained on all hooters and sirens, and the Contractor shall provide and
use suitable and effective silencing devices for pneumatic tools and other plant such that the noise level in inhabited areas and
dwellings adjacent to the work areas will not increase by more than 7 dB(A)Leq 60 above residual background sound levels.
Similarly in habituated areas adjacent to access roads maximum noise levels shall not exceed 60 dB(A)Leq 60 and maximum
sound pressure level of 70 dB(A).

Where excess noise generation is unavoidable, the Contractor shall, by means of barriers, effectively isolate the source of any
such noise in order to comply with the said regulations. The Contractor shall restrict any of his operations that may result in
undue noise disturbance to those communities and dwellings abutting the Site to the hours of 08:00 to 17:00 on weekdays and
Saturdays. No work will be permitted on Sundays unless otherwise agreed to with the Employer’s Agent.

No amplified music shall be allowed on Site. The use of radios, tape recorders, compact disc players, television sets etc. shall
not be permitted unless the volume is kept sufficiently low as to avoid any intrusion on members of the public within range. The
Contractor shall not use sound amplification equipment on Site unless in emergency situations.

PA4.26 Lights

The Contractor shall ensure that any lighting installed on the site for his activities does not interfere with road traffic or cause a
reasonably avoidable disturbance to the surrounding community or other users of the area.

PA4.27 Fuel (petrol and diesel) and oil

Unless otherwise specified in the Specification Data, fuel may be stored on site in an area approved by the Employer’s Agent.
The Contractor shall ensure that all liquid fuels (petrol and diesel) are stored in tanks with lids, which are kept firmly shut or in
bowsers. The tanks/bowsers shall be situated on a smooth impermeable surface (concrete or 250 uym plastic) with an earth bund
(plastic must have a 5 ¢cm layer of sand on top to prevent damage and perishing). The impermeable lining shall extend to the
crest of the bund and the volume inside the bund shall be 130% of the total capacity of all the storage tanks/ bowsers. The
bunded area shall be covered to protect it from rain. Provision shall be made for refuelling at the fuel storage area, by protecting
the soil with 250 um plastic covered with a minimum of a 5 cm layer of sand.

If fuel is dispensed from 200 litre drums, only empty externally clean drums may be stored on the bare ground. All empty
externally dirty drums shall be stored on an area where the ground has been protected. The proper dispensing equipment shall
be used, and the drum shall not be tipped in order to dispense fuel. The dispensing mechanism of the fuel storage drum shall
be stored in a waterproof container when not in use.

The Contractor shall prevent unauthorised access into the fuel storage area. No smoking shall be allowed within the vicinity of
the fuel storage area. The Contractor shall ensure that there is adequate fire-fighting equipment at the fuel stores.

Where reasonably practical, plant shall be refuelled at the fuel storage area or at the workshop as applicable. Ifitis not reasonably
practical then the surface under the refuelling area shall be protected against pollution to the reasonable satisfaction of the
Employer’'s Agent prior to any refuelling activities. The Contractor shall ensure that there is always a supply of absorbent material
readily available to absorb/ breakdown and where possible be designed to encapsulate minor hydrocarbon spillage. The quantity
of such materials shall be able to handle a minimum of 200 | of hydrocarbon liquid spill. The Contractor shall obtain the Employer's
Agent prior approval for any refuelling or maintenance activities.
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PA4.238 Workshop, equipment maintenance and storage

Leaking equipment shall be repaired immediately or removed from the Site. Where practical, all maintenance of equipment and
vehicles on Site shall be performed off Site or in the workshop. [f it is necessary to do maintenance outside of the workshop
area, the Contractor shall obtain the approval of the Employer’s Agent prior to commencing activities. The Contractor shall ensure
that in his workshop and other plant maintenance facilities, including those areas where, after obtaining the Employer’'s Agent
approval, the Contractor carries out emergency plant maintenance, there is no contamination of the soil or vegetation. The
workshop shall have a smooth impermeable (concrete or 250 um plastic covered with sand) floor. The floor shall be bunded and
sloped towards an oil trap or sump to contain any spillages of substances (e.g. oil).

When servicing equipment on site, drip trays shall be used to collect the waste oil and other lubricants. Drip trays shall also be
provided in construction areas for stationary plant (such as compressors) and for "parked" plant (such as scrapers, loaders,
vehicles). Drip trays shall be inspected and emptied daily. Drip trays shall be closely monitored during rain events to ensure that
they do not overflow. Where practical, the Contractor shall ensure that equipment is covered so that rainwater is excluded from
the drip trays.

The washing of equipment shall be restricted to urgent or preventative maintenance requirements only. All washing shall be
undertaken off Site or in the workshop. The use of detergents for washing shall be restricted to low phosphate and nitrate
containing, low sudsing-type detergents.

PA4.29 Dust
The Contractor shall take all reasonable measures to minimise the generation of dust as a result of construction activities to the

satisfaction of the Employer's Agent. The Contractor’'s dust management planning shall, as a minimum, take cognisance of the
following:

° Schedule of spraying water on unpaved roads paying due attention to control of runoff.

° Speed limits for vehicles on unpaved roads and minimisation of haul distances.

° Measures to ensure that material loads are properly covered during  transportation.

° Schedule for wheel cleaning and measures to clean up public roads that may be soiled by construction vehicles.

. Minimisation of the areas disturbed at any one time and protection of exposed soil against wind erosion, e.g. by
dampening with water or covering with straw

° Location and treatment of material stockpiles taking into consideration prevailing wind directions and location of sensitive
receptors.

. Controlled blasting techniques to minimise dust and fly rock during blasting.

. Adherence to the dust loads and protective gear stipulated in the Occupational Health and Safety Act.

. Reporting mechanism and action plan in case of excessive wind and dust conditions.

During summer, a water tanker shall be permanently available for the control of dust generation, and the Contractor shall ensure
that the sprays do not generate excess run off. During winter, provision shall be made for a tanker, as required by the Employer’s
Agent.

During high wind conditions, the Contractor shall comply with the Employer's Agent instructions regarding dust-damping
measures. The Employer's Agent may request the temporary cessation of all construction activities where wind speeds are
unacceptably high, and until such time as wind speeds return to acceptable levels.

Vehicle speeds should not exceed 20km/h on dirt roads or when traversing unconsolidated or non-vegetated areas.
Contractors shall develop and implement a programme for the monitoring of dust fallout in areas where dust generation may be
expected.

PA4.210  Trimming of the Site

The Contractor shall include the reinstatement of the owners verges when trimming the site.
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PA43 METHODS AND PROCEDURES

PA4.3.1 Method Statements

Any Method Statement required by this Specification, the Specification Data or the Employer's Agent shall be produced within
such reasonable time as is required by this Specification, the Specification Data or the Employer's Agent. The Contractor shall
not commence the activity until the Method Statement has been approved. Except in the case of emergency activities, the
Contractor shall allow a period of two weeks for approval of the Method Statement by the Employer’s Agent. Such approval shall
not unreasonably be withheld.

Method Statements in respect of environment management that shall be provided by the Contractor within 14 days of receipt of
the letter of acceptance and prior to the activity covered by the Method Statement being undertaken, include:

1)

7)

Location and structure of the fuel storage site, including the type and volume of storage container and the
design and capacity of the bund.

Contaminated water management system, including an indication of the source and volume of
contaminated water and how this would be disposed of.

Dust control, including methods to prevent dust generation and methods to reduce dust where its
generation is unavoidable.

Location and layout of the construction camp in the form of a plan showing offices, stores for fuels and
explosives, vehicle parking, access point, equipment cleaning areas and staff toilet placement.

Location of proposed site access routes and proposed traffic safety measures.

Emergency procedures for fire, and accidental leaks and spillages of hazardous
materials.

Location, layout and preparation of cement/ concrete batching facilities including the methods employed

for the mixing of concrete and the management of runoff water from such areas. An indication shall be given of
how concrete spoil will

be minimised and cleared.

Method of undertaking earthworks, including spoil management, erosion, dust
and noise controls.

Motivation and method for undertaking any construction related activities within a “no-go” area, including
requisite emergency procedures. Unless need clearly motivated and proposed methodology exhibits clear
focus on environmentally sensitive construction practice, no activity will be permitted within the defined “no-
go” areas.

PA4.3.2 Environmental awareness training

Not applicable on this Contract.

PA4.3.3 Construction personnel information posters

Not applicable on this Contract.
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PA4.34 Site clearance

The Contractor shall ensure that the clearance of vegetation is restricted to that required to facilitate the execution of the Works.
Site clearance shall occur in a planned manner and cleared areas shall be stabilised as soon as possible. The detail of vegetation
clearing shall be to the Employer's Agent approval. All cleared vegetation shall either be mulched and mixed into the topsoil
stockpiles or disposed of at an approved disposal site. The disposal of vegetation by burying or burning is prohibited without the
requisite permit from the local authority.

The Contractor shall strip the Top material within the working areas. The Top material shall be stockpiled separately from subsoil
and used for subsequent rehabilitation and revegetation. Top material stockpiles shall not be compacted.

Should fauna be encountered during site clearance, earthworks shall cease until fauna have been safely relocated.
PA43.5 Site division

The Employer’s Agent shall be advised of the area that the Contractor intends using for his site establishment. The Contractor's
camp shall occupy as small an area as possible, and no site establishment shall be allowed within 50 m of any watercourse
unless otherwise approved by the Employer’s Agent.

The Contractor shall inform the Employer's Agent of the intended actions and programme for site establishment. The site layout
shall be planned to facilitate ready access for deliveries, facilitate future works and to curtail any disturbance or security
implications for neighbours.

PA4.3.6 Site demarcation

As required by the Specification Data, the Contractor shall erect and maintain permanent and/or temporary fences of the type
and in the locations directed by the Employer's Agent. Such fences shall, if so specified, be erected before undertaking
designated activities.

PA4.3.7 'No go" areas

If so required by the Specification Data, certain areas shall be considered "no go" areas. The Contractor shall ensure that, insofar
as he has the authority, no unauthorised entry, stockpiling, dumping or storage of equipment or materials shall be allowed within
the demarcated “no go” areas.

“No go” areas shall be demarcated with fencing consisting of wooden or metal posts at 3 m centres with 1 plain wire strand
tensioned horizontally at 900 mm from ground level. Commercially available danger tape shall be wrapped around the wire
strand. The Contractor shall maintain the fence for the duration of construction and ensure that the danger tape does not become
dislodged.

PA4.3.8 Protection of natural features

The Contractor shall not deface, paint, damage or mark any natural features (e.g. rock formations) situated in or around the Site
for survey or other purposes unless agreed beforehand with the Employer's Agent. Any features affected by the Contractor in
contravention of this clause shall be restored/ rehabilitated to the satisfaction of the Employer's Agent.

The Contractor shall not permit his employees to make use of any natural water sources (e.g. springs, streams, open water
bodies) for the purposes of swimming, personal washing and the washing of machinery or clothes.
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PA4.39 Protection of flora and fauna

Except to the extent necessary for the carrying out of the Works, flora shall not be removed, damaged or disturbed nor shall any
vegetation be planted without authorisation.

Trapping, poisoning and/ or shooting of animals is strictly forbidden. No domestic pets or livestock are permitted on Site.

Where the use of herbicides, pesticides and other poisonous substances has been specified, they shall be stored, handled and
applied with due regard to their potential harmful effects.

PA4.3.10 Protection of archaeological and paleontological remains

The Contractor shall take reasonable precautions to prevent any person from removing or damaging any fossils, coins, articles
of value or antiquity and structures and other remains of archaeological interest discovered on the Site, immediately upon
discovery thereof and before removal. The Contractor shall inform the Employer's Agent immediately of such a discovery and
carry out the Employer's Agent instructions for dealing therewith. All construction within the vicinity of the discovery shall cease
immediately and the area shall be cordoned off until such time as the Employer’s Agent authorises resumption of construction in
writing.

The Employer's Agent will contact the relevant heritage authority.

PA4.3.11 Access routes/ haul roads

Access to the Construction camp and working areas shall utilise existing roads or tracks. Entry/exit points onto public roads shall
take cognisance of traffic safety. Traffic safety measures shall include appropriate signage and signalmen where relevant.

On the Site, and, if so required by the Specification Data, within such distance of the Site as may be stated, the Contractor shall
control the movement of all vehicles and plant including that of his suppliers so that they remain on designated routes, are
distributed so as not to cause an undue concentration of traffic and that all relevant laws are complied with. In addition such
vehicles and plant shall be so routed and operated as to minimise disruption to regular users of the routes not on the Site. On
gravel or earth roads on Site and within 500 m of the Site, the vehicles of the Contractor and his suppliers shall not exceed a
speed of 20 km/h.

Mud and sand deposited onto public roads by construction activities shall be cleared on a daily basis.

PA4.3.12 Cement and concrete batching

Where applicable, the location of the batching plant (including the location of cement stores, sand and aggregate stockpiles) shall
be as approved by the Employer’s Agent. The concrete/cement batching plant shall be kept neat and clean at all times.

No batching activities shall occur directly on unprotected ground. The batching plant shall be located on a smooth impermeable
surface (concrete or 250 um plastic covered with 5 cm of sand). The area shall be bunded and sloped towards a sump to contain
spillages of substances. All wastewater resulting from batching of concrete shall be disposed of via the contaminated water
management system and shall not be discharged into the environment. Contaminated water storage areas shall not be allowed
to overflow and appropriate protection from rain and flooding shall be implemented

Empty cement bags shall be stored in weatherproof containers to prevent windblown cement dust and water contamination.
Empty cement bags shall be disposed of on a regular basis via the solid waste management system, and shall not be used for
any other purpose. Unused cement bags shall be stored so as not to be affected by rain or runoff events. In this regard, closed
steel containers shall be used for the storage of cement powder and any additives. The Contractor shall ensure that sand,
aggregate, cement or additives used during the mixing process are contained and covered to prevent contamination of the
surrounding environment.
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The Contractor shall take all reasonable measures to prevent the spillage of cement/ concrete during batching and construction
operations. During pouring, the soil surface shall be protected using plastic and all visible remains of concrete shall be physically
removed on completion of the cement/ concrete pour and appropriately disposed of. All spoiled and excess aggregate/ cement/
concrete shall be removed and disposed of via the solid waste management system.

Where “readymix” concrete is used, the Contractor shall ensure that the delivery vehicles do not wash their chutes directly onto
the ground. Any spillage resulting from the “readymix” delivery shall be immediately cleared and disposed of via the solid waste
management system.

PA4.3.13 Earthworks

All earthworks shall be undertaken in such a manner so as to minimise the extent of any impacts caused by such activities,
particularly with regards to erosion and dust generation. No equipment associated with earthworks shall be allowed outside of
the Site and defined access routes unless expressly permitted by the Employer’s Agent.

PA43.14  Pumping

Pumps shall be placed over a drip tray in order to contain fuel spills and leaks. The Contractor shall take all reasonable
precautions to prevent spillage during the refuelling of these pumps.

The Contractor shall ensure that none of the water pumped during any dewatering activities, including well points, is released
into the environment without the Employer’s Agent approval. The Employer’s Agent approval is required prior to the discharge
of this water into the Municipal sewer system.

PA 4.3.15 Bitumen

Over spray of bitumen products outside of the road surface and onto roadside vegetation or the surrounding environment shalll
be prevented using a method approved by the Employer’s Agent.

When heating bitumen products, the Contractor shall take cognisance of appropriate fire risk controls. Heating of bitumen
products shall only be undertaken using LPG or similar zero emission fuels and appropriate firefighting equipment shall be readily
available.

Stone chip/gravel excess shall not be left on road / paved area verges. This shall be swept / raked into piles and removed to an
area approved by the Employer's Agent.

Water quality from runoff from new/ fresh bitumen surfaces will be monitored visually by the Employer's Agent and remedial
actions taken where necessary by the Contractor.

PA 4.3.16 Fire control

No fires may be lit on site. Any fires that occur shall be reported to the Employer's Agent immediately. Smoking shall not be
permitted in those areas where it is a fire hazard. Such areas shall include the workshop and fuel storage areas and any areas
where the vegetation or other material is such as to make liable the rapid spread of an initial flame. In terms of the Atmospheric
Pollution Prevention Act (No. 45 of 1965), burning is not permitted as a disposal method.

The Contractor shall ensure that there is basic fire-fighting equipment available on Site at all times. This shall include at least
rubber beaters when working in urban open spaces and fynbos areas, and at least one fire extinguisher of the appropriate type
when welding or other “hot” activities are undertaken.
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PA4.3.17 Emergency procedures

The Contractor’s procedures for the following emergencies shall include:
i) Fire

The Contractor shall advise the relevant authority of a fire as soon as one starts and shall not wait until he can no longer control
it. The Contractor shall ensure that his employees are aware of the procedure to be followed in the event of a fire.

ii) Accidental leaks and spillages

The Contractor shall ensure that his employees are aware of the emergency procedure(s) to be followed for dealing with spills
and leaks, which shall include notifying the Employer's Agent and the relevant authorities. The Contractor shall ensure that the
necessary materials and equipment for dealing with spills and leaks is available on Site at all times. Treatment and remediation
of the spill areas shall be undertaken to the reasonable satisfaction of the Employer’s Agent.

In the event of a hydrocarbon spill, the source of the spillage shall be isolated, and the spillage contained. The area shall be
cordoned off and secured. The Contractor shall ensure that there is always a supply of absorbent material readily available to
absorb/ breakdown and where possible be designed to encapsulate minor hydrocarbon spillage. The quantity of such materials
shall be able to handle a minimum of 200 £ of hydrocarbon liquid spill.

PA4.3.18  Community relations

Where applicable, the Contractor shall erect and maintain information boards in the position, quantity, design and dimensions
specified. Such boards shall include contact details for complaints by members of the public in accordance with details provided
by the Employer’s Agent.

Where applicable, the Contractor shall keep a "Complaints Register" on Site. The Register shall contain all contact details of the
person who made the complaint, and information regarding the complaint itself. The Contractor shall erect and maintain an
information board at the access gate to the Site Office.

PA4.3.19 Erosion and sedimentation control

The Contractor shall take all reasonable measures to limit erosion and sedimentation due to the construction activities. Where
erosion and/or sedimentation, whether on or off the Site, occurs despite the Contractor complying with the foregoing, rectification
shall be carried out in accordance with details specified by the Employer's Agent. Where erosion and/or sedimentation occur
due to the fault of the Contractor, rectification shall be carried out to the reasonable requirements of the Employer’s Agent.

Any runnels or erosion channels developed during construction or during the defects liability period shall be backfilled and
compacted. Stabilisation of cleared areas to prevent and control erosion shall be actively managed. Consideration and provision
shall be made for various methods, namely, brushcut packing, mulch or chip cover, straw stabilising (at a rate of one bale/ 20 m2
and rotovated into the top 100 mm of the completed earthworks), watering, soil binders and anti-erosion compounds, mechanical
cover or packing structures (e.g. Hessian cover).

Traffic and movement over stabilised areas shall be restricted and controlled, and damage to stabilised area shall be repaired
and maintained to the satisfaction of the Employer’s Agent.

PA4.320  Aesthetics

The Contractor shall take reasonable measures to ensure that construction activities do not have an unreasonable impact on the
aesthetics of the area.
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PA 4.3.21 Recreation

If so required by the Specification Data, the Contractor shall take measures to reduce disruption to recreational users of the area
abutting the Site.

PA43.22  Access to site
The Contractor shall ensure that access to the Site and associated infrastructure and equipment is off-limits to the public at all
times during construction. If so required, as directed by the Employer's Agent, the Contractor shall fence the site to ensure

effective control of access to the site. This fence shall be a diamond mesh fence or similar with a minimum height of 1.8 m, and
it shall be erected around the site and shall be maintained for the duration of construction.

PA4.3.23  Crane operations

Drive plants shall be well maintained and drip trays shall be positioned at potential leak areas. Over-greasing of crane cables
shall be avoided.

Movement and lifting of hazardous materials shall be undertaken such that they do not cause a pollution, spillage or safety risk
(in particular were concrete buckets are in use).

PA4.324  Trenching

Trenching for services shall be undertaken in accordance with the Employer’s Agenting specifications with the following
environmental amplifications, where applicable:

a) Soil shall be excavated and used for refilling trenches i.e. soil from the first trench shall be excavated and stockpiled,
thereafter soil from the second excavated trench length shall be used to backfill the trench behind it once the services
have been laid. The last trench shall be filled using the soil stockpiled from the first trench.

b) Trench lengths shall be kept as short as practically possible before backfilling and compacting.

c) Trenches shall be re-filled to the same level as (or slightly higher to allow for settlement) the surrounding land surface to
minimise erosion.

PA4.3.25 Demolition

Hazardous and non-hazardous materials shall be separated at site and disposed of in a manner approved by the Employer's
Agent.

All buildings older than 60 years require a permit from South African Heritage Resources Agency in terms of the National Heritage
Resources Act (no. 25 of 1999). A demolition permit is also required from the local authority in terms of the National Building
Regulations.

PA4.3.26 Drilling and jack hammering

The Contractor shall take all reasonable measures to limit dust generation and noise as a result of drilling operations. The
Contractor shall ensure that no pollution results from drilling operations, either as a result of oil and fuel drips, or from drilling fluid.

Any areas or structures damaged by the drilling and associated activities shall be rehabilitated by the Contractor to the satisfaction
of the Employer's Agent.
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PA43.27  Stockpiling

The Employer’s Agent will identify suitable sites for stockpiling. Stockpiles shall be convex in shape, shall be no higher than 2 m
and shall be located so as to cause minimal disturbance. Stockpiles shall be so placed to occupy minimum width compatible
with the natural angle of repose of material, and measures shall be taken to prevent the material from being spread over too wide
a surface. Where required, appropriate precautions shall be taken to prevent the erosion and limit the compaction of the
stockpiles. The Contractor shall ensure that all stockpiles do not cause the damming of water or run off, or is itself washed away.

Top material stockpiles shall not be covered with any material (e.g. plastic) that may kill seeds or cause it to compost. If the
stockpiles start to erode significantly or cause dust problems, they shall be covered with hessian. Where practical, Top material
shall not be left for longer than six to eight months before being used for rehabilitation. If stored for longer than six months, the
Top material shall be analysed and, if necessary, upgraded before placement.

PA 4.3.28 Site closure and rehabilitation

Any areas that the Employer’s Agent believes may have been impacted upon or disturbed, shall be rehabilitated to the satisfaction
of the Employer’s Agent, which includes all areas where Top material has been stripped. Once construction is complete the
Contractor shall clear everything from the Site not forming part of the Permanent Works. The area to be rehabilitated shall first
be landscaped to match the topography of the surrounding area as it was prior to construction. The composition of vegetation to
be used for any rehabilitation shall be as specified in the Specification Data.

The Contractor may not use herbicides, pesticides, fertilisers or other poisonous substances for the rehabilitation process unless
otherwise agreed with the Employer’s Agent.

All rehabilitated areas shall be considered “no go” areas and the Contractor shall ensure that none of his staff or equipment enters
these areas.

The Contractor shall undertake to remove all alien vegetation re-establishing on the area and shall implement the necessary
temporary or permanent measures to combat soil erosion.

PA4.329  Temporary revegetation of the areas disturbed by construction.

Where there is likely to be a delay of greater than two weeks in the landscaping and revegetation of a disturbed area or where
that site is likely to be the subject of further construction activities at a later stage, the Contractor shall ensure that the area is
temporarily revegetated to combat dust generation and prevent erosion. This revegetation shall occur incrementally immediately
upon completion of the construction activities at the subject location.

Prior to revegetation structures and material not forming part of the Permanent Works, including remnants of building materials,
concrete foundations, timber and other foreign debris, shall be removed and disposed of via the solid waste management system.
The area shall be revegetated as follows:

a) The surface shall be levelled by hand or machine as far as practically possible.

b) Alien vegetation shall be cleared by cutting the plants off at ground level and painting the stump with 0.5% Garlon in
diesel.

c) For areas with a slope of greater than 1:3, straw shall be utilised as a binding material to stabilise the soil during
revegetation and rehabilitation of the site. Straw shall consist of natural, dried fibres of hay or chaff of various lengths
between 50 mm and 400 mm, delivered to Site in bales and shall be applied evenly by hand or machine at a rate of 1 bale
per 20 m2 over the area to be revegetated. It shall then immediately be rotovated into the upper 100 mm layer of soail.

d)  The prepared area shall be hydro- or hand-seeded at a rate of 40 kg/ha using Rye grass (Loliummultifiorum). In the event
of hand-seeding, the seed mixture as specified shall be mixed with two parts per volume of clean dry plaster sand, then
divided in half and applied evenly in two successive applications, one after the other, by means of an approved hand
seeding machine (known colloquially as a “tefsaaier”). On completion of the seeding the surface shall be lightly raked to
cover the seed with no more than 5 mm of soil.

e) Water used for the irrigation of vegetated areas shall be free of pollutants that will have a detrimental effect on the plants.
The vegetated area shall only be watered once, immediately following seeding. Watering should be carried out from a
tanker, using a fine nozzle spray to avoid erosion and disturbance of the vegetation. Water for irrigation purposes may
not be drawn from any water body.
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No construction equipment, vehicles or unauthorised personnel shall be allowed onto areas that have been vegetated. Only
persons or equipment required for the preparation of areas, application of fertiliser and maintenance of revegetated area shall be
allowed to operate on these areas.

PA43.30  Temporary site closure

If the site is closed for a period exceeding one week, the Contractor, in consultation with the Employer’s Agent shall carry out
the following checklist procedure.

Hazardous materials stores

Outlet secure/ locked

Bund empty (where applicable)

Fire extinguishers serviced and accessible

Secure area from accidental damage e.g. vehicle collision
Emergency and contact details displayed

Adequate ventilation

Safety

All trenches and manholes secured

Fencing and barriers in place as per the Occupational Health and Safety Act (No 85 of 1193)
Emergency and management contact details displayed

Pipe stockpile wedged/ secured

Erosion

Wind and dust mitigation in place
Slopes and stockpiles at stable angle
Revegetated areas watering schedules and supply secured

Water contamination and pollution

Cement and materials stores secured

Toilets empty and secured

Refuse bins empty and secured

Drip trays empty and secure (where possible)
Structures vulnerable to high winds secure

PA5 COMPLIANCE WITH REQUIREMENTS AND PENALTIES

PA5.1 COMPLIANCE

Environmental management is concerned not only with the final results of the Contractor's operations to carry out the Works but
also with the control of how those operations are carried out. Tolerance with respect to environmental matters applies not only

to the finished product but also to the standard of the day-to-day operations required to complete the Works.

It is thus required that the Contractor shall comply with the environmental requirements on an ongoing basis and any failure on
his part to do so will entitie the Employer’s Agent to certify the imposition of a penalty as detailed below.
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PA5.2 Penalties

Penalties will be issued for certain transgressions. Penalties may be issued per incident at the discretion of the Employer’'s Agent.
Such penalties will be issued in addition to any remedial costs incurred as a result of non-compliance with this Specification. The
Employer's Agent will inform the Contractor of the contravention and the amount of the penalty, and shall be entitied to deduct
the amount from monies due under the Contract.

Penalties will be issued for the transgressions listed below. Penalties may be issued per incident at the discretion of the
Employer's Agent. Such penalties will be issued in addition to any remedial costs incurred as a result of non-compliance with
the environmental specifications. The Employer’s Agent will inform the Contractor of the contravention and the amount of the
fine, and will deduct the amount from monies due under the Contract.

Penalties for the activities detailed below, will be imposed by the Employer’'s Agent on the Contractor.

a) Any employees, vehicles, plant, or thing related to the Contractor’s operations operating within the R 2000
designated boundaries of a “no-go” area.

b) Persistent and un-repaired oil leaks from machinery. R 1000
C) Persistent failure to monitor and empty drip trays timeously. R 1000
d) The use of inappropriate methods for refuelling. R 1000
e) Litter on site associated with construction activities. R 500
f) Deliberate lighting of fires on site. R5000
g) Failure to implement specified noise controls, particularly during blasting R 1000
h) Failure to empty waste bins on a regular basis. R 1000
i) Inadequate dust control. R 2500
) Employees urinating or defecating anywhere on site other than the site ablution facilities. R 500

k) A spillage, pollution, fire or any damage to any water course or surrounding environment resulting R5000
from negligence on the part of the Contractor or his staff.

For each subsequent similar offence the fine will be doubled in value to a maximum value of R 30 000.

The Employer’s Agent shall be the judge as to what constitutes a transgression in terms of this clause, subject to the provisions
of Clause 10.2.1 of the General Conditions of Contract. In the event that transgressions continue the Contractor’s attention is
drawn to the provisions of Subclauses 4.11 and 9.2.1 of the General Conditions of Contract under which the Employer’s Agent
may remove an individual from site or terminate the Contract.

PA5.3 Removal from site and suspension of Works

The Employer’s Agent may instruct the Contractor to remove from Site any person(s) who in their opinion is guilty of misconduct,
or is incompetent, negligent or constitutes an undesirable presence on Site. Subclause 4.1.9 of this Specification requires that
all Plant be in good working order, and accordingly the Employer's Agent may order that any Plant not complying with the
Specifications be removed from Site. Where the Employer's Agent deems the Contractor to be in breach of any of the
requirements of this Specification, he may order the Contractor to suspend the progress of the Works or any part thereof.

PA 6 TOLERANCES

Not applicable.

PA7 TESTING/QUALITY CONTROL

Not applicable.

PA S8 MEASUREMENT AND PAYMENT

As per COTO Items
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KOUGA STANDARD SPECIFICATION SECTIONS

SECTIOND:  HEALTH AND SAFETY SPECIFICATIONS
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HEALTH AND SAFETY

SPECIFICATION

Issued in terms of the Occupational Health and Safety Act, No 85 of 1993 and Construction
Regulations 2014

Project:

REHABILITATION AND RESEAL OF ROADS IN HUMANSDORP, HANKEY, LOERIE, PATENSIE
AND THORNHILL, IN THE KOUGA LOCAL MUNICIPAL AREA - PHASE 3

For:

The Kouga Municipality

BKOUGA
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FOREWORD

This Health and Safety specification has been compiled under the guidelines of the Occupational Health & Safety Act, Act
No.85 of 1993 as amended (the Act) and in particular in terms of the Construction Regulations (2014).

It must be clear that this document is a management tool and should be used and transformed by the PRINCIPAL
CONTRACTOR into a project-specific construction Health and Safety plan for work in order to comply with the
aforementioned Act and regulations.

Should there be any contradiction between the document and the Act, the Act must take preference except where explicitly
stated or where requirements are more stringent than the Act. Where this document is silent on a specific Health & Safety
requirement, the Act and regulations must be used as the minimum requirement.
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1.1 SCOPE OF WORK

This project specific health and safety specifications covers the general requirements for addressing, mitigating and
controlling Occupational Health and Safety related risks, problems, incidents and injuries on projects constructed or
executed for the KOUGA MUNICIPALITY.

The scope addresses legal compliance, hazard identification, risk assessment, risk control methodology and the promotion
of a health and safety culture amongst those working on the Kouga Municipality projects.

The project specific health and safety specifications contains clauses that are generally applicable to building, engineering
and construction and imposes controls associated with activities that impact on human health and safety.

The Principal Contractor is required to comply with the provisions of the OHS Act, all applicable Regulations and this project
specific health and safety specifications.

Scope of work includes:

Rehabilitation and resealing of existing Roads

111 HAZARDOUS AND RISKS ADDRESSED FROM SCOPE OF WORK

From the above scope you are required to identify all activities and the safe controls towards eliminating or mitigating the
hazardous or risks which may be encountered during the construction phase.

The scope also addresses legal compliance, hazard identification and risk assessment, risk control and promoting a Health
and Safety culture amongst those working on the project. The specification also makes provision for the protection of those
persons other than employees, thus including visitors and other members of the public.

Risks to be covered, but should not be limited to the below list:
o Site establishment
o Public safety, including road users.
o Working on roads and in road reserves
e Use of heavy construction vehicles.
e Exposed to hazardous material.

o  Use of liting tackle and equipment.

1.1.2  LIMITATIONS OF LIABILITY

The KOUGA MUNICIPALITY and its agent shall not be responsible for any acts or omissions of any Contractor which may
directly or indirectly result from the application of the General Health and Safety Specifications or the Project Specific Health
and Safety Specifications.

Contractors must ensure that work, equipment, machinery, plant and work practices are, at all times, compliant to the legal
requirements as these apply.

The KOUGA MUNICIPALITY and its agent shall limit its responsibility to the application of the Construction Regulations’
KOUGA MUNICIPALITY Requirements only.

Any other potential responsibility shall be dealt with in a Mandatory Agreement, as defined in Section 37(2) of the OHS Act.
The signed contract must be included in the Health and Safety File.

1.2 INTERPRETATIONS
121 APPLICATION

This specification is a compliance document compiled in terms of the South African legislation and is therefore binding. It
must be read in conjunction with all relevant legislation/regulations and SABS/SANS Codes of Practice.
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1.2.2

DEFINITIONS

The definitions as listed in the Occupational Health and Safety Act, Act 85/1993 (OHS Act) and the Construction
Regulations (2014) thereto shall mainly apply with minimal additions. All definitions are not referred to in this version of the
health and safety specification, but are included for easy reference during future reviews.

10.

1.
12.
13.
14,
15.
16.

17.

18.

Occupational Health and Safety Act, Act 85/1993

"chief executive officer", in relation to a body corporate or an enterprise conducted by the State, means the
person who is responsible for the overall management and control of the business of such body corporate or
enterprise;

"danger" means anything which may cause injury or damage to persons or property;

"employee" means, subject to the provisions of subsection (2), any person who is employed by or works for an
employer and who receives or is entitled to receive any remuneration or who works under the direction or
supervision of an employer or any other person;

"hazard" means a source of or exposure to danger.
"health and safety committee" means a committee established under section 19 ;

"health and safety equipment" means any article or part thereof which is manufactured, provided or installed in
the interest of the health and safety of any person;

"health and safety representative" means a person designated in terms of section 17 (1);
"healthy" means free from iliness or injury attributable to occupational causes;

"incident" means an incident as contemplated in section 24 (1);including other less serious/minor incidents and
therefore used as a generic term as well;

"plant” includes structures, buildings, fixtures, fittings, implements, equipment, tools and appliances, and also
anything which is used for any purpose in connection with such plant;

"risk" means the probability that injury or damage will occur;

"safe" means free from any hazard;

"substance" includes any solid, liquid, vapour, gas or aerosol, or combination thereof;

This Act" includes any Regulations; Construction Regulations (July 2014)

"AGENT" means a competent person who acts as a representative for a KOUGA MUNICIPALITY.

“Angle of repose” means the steepest angle of surface at which a mass of loose or fragmented material will
remain stationary in a pile on the surface, rather than sliding or crumbling away;

“Bulk mixing plant” means machinery, appliances or other similar devices that are assembled in such a manner
s0 as to be able to mix materials in bulk for the purposes of using the mixed product for construction work;

“Client” means any person for whom construction work is being performed; in this instance, it is the KOUGA
MUNICIPALITY.

19."competent person" means a person who

20.

a. Hasin respect of the work or task to be performed the required knowledge, training and experience and,
where applicable, qualifications, specific to that work or task: Provided that where appropriate
qualifications and training are registered in terms of the provisions of the National Qualification Framework
Act, 2000 (Act No.67 of 2000), those qualifications and that training must be regarded as the required
qualifications and training; and

b. Is familiar with the Act and with the applicable regulations made under the Act;
"construction work" means any work in connection with —

a. the erection, maintenance, alteration, renovation, repair, demolition or dismantling of or addition to a
building or any similar structure;
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d.

the installation, erection, dismantling or maintenance of a fixed plant where such work includes the risk of
a person falling;

the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, runway,
sewer or water reticulation system or any similar civil engineering structure; or

the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of work;

21. “construction manager’ means a competent person responsible for the management of the physical construction
processes and the coordination, administration and management of resources on a construction site;

22. "construction site” means a work place where construction work is being performed;

23. "construction supervisor’ means a competent person responsible for supervising construction activities on a
construction site;

24. "construction vehicle” means a vehicle used as a means of conveyance for transporting person or material, or
persons and material, on and off the construction site for the purposes of performing construction work;

25. "construction work” means any work in connection with-

a.

The construction, erection, alteration, renovation, repair, demolition or dismantling of or addition to
building or any similar structure; or

The construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road,
railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land, the making of
excavation, piling, or nay similar civil engineering structure or type of work;

26. "construction work permit’ means a document issued in terms of regulation 3

27. "contractor’ means an employer who performs construction work;

28. "demolition work” means a method to dismantle, wreck, break, pull down or know down a structure or part thereof
by way of manual labour, machinery, or the use of explosives;

29. "design” in relation to any structure, includes drawings, calculations, design details and specifications;

30. “designer’ means

a.

o

- ® o o

A competent person who
i.  Prepares adesign,
i.  Checks and approves a design; or

iii. — Arranges for any person at work under his or her control to prepare a design, including an
employee of that person where he or she is the employer); or

iv.  Designs temporary work, including its components,
An architect or engineer contributing to, or having overall responsibility for a design;
A building services engineer designing details for fixed plant;
A surveyor specifying articles or drawing up specifications;
A contractor carrying out design work as part of a design and building project; or

An interior designer, shop-fitter or landscape architect.

31. "fall risk” means any potential exposure to falling either from, off or into:

32. "health and safety file” means a file or other record containing the information in writing required by these
Regulations;

33. "health and safety plan” means a site, activity or project specific documentation plan in accordance with the
KOUGA MUNICIPALITY’s health and safety specification;

34. "material hoist’ means a hoist used to lower or raise material and equipment, excluding passengers;

35. "medical certificate of fitness” means a certificate contemplated in regulation 7(1)(8);
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36. "mobile plant” means any machinery, appliance or other similar device that is able to move independently, and is
used for the purpose of performing construction work on a construction site;

37. "person day” means one normal working shift of carrying out construction work by a person on a construction site;

38. "Professional Engineer or Professional Certificated Engineer’ means a person holding registration as either a
Professional Engineer or Professional Certificated Engineer in terms of the Engineering Professions Act, 2000 (Act
No. 46 of 2000);

39. "Professional Technologist’ means a person holding registration as a Professional Engineering Technologist in
terms of the Engineering Profession Act, 2000;

40. “Structure” means -

a. Any structure, steel or reinforced concrete structure (not being a building), railway line or siding, bridge,
waterworks, reservoir, pipe or pipeline, cable, sewer, sewerage works, fixed vessels, road, drainage
works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and
underground tanks, earth retaining structure or any structure designed to preserve or alter any natural
feature, and any other similar structure;

b. Any false work, scaffold or other structure designed or used to provide support or means of access during
construction work; or

c. Any fixed plant in respect of construction work which includes installation, commissioning,
decommissioning or dismantling and where any construction work involves a risk of a person falling;

41. “Suspended Platform” means a working platform suspended from supports by means of one or more separate
ropes from each support;

42. “Temporary Works” means any false work, formwork, support work, scaffolding, shoring or other temporary
structure designed to provide support or means of access during construction work;

43. “The Act’ means the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993);

1.3 MINIMUM ADMINISTRATIVE REQUIREMENTS
1.3.1 APPLICATION FOR CONSTRUCTION WORK (CR3)

A KOUGA MUNICIPALITY who intends to have construction work carried out, must at least 30 days before that work is to
be carried out apply to the Provincial Director in wring for a construction work permit to perform construction work if the
intended construction work will -

a. Exceed 365 days
b.  Will involve more than 3600 person days of construction work; or

c. The works contract is of a value equal to or exceeding sixty million rand or Construction Industry Development Board
(CIDB) grading level 7 or higher.

Government Notice dated 7 July 2015: 1. A Client who intends to have construction work carried out, must at least 30
days before that work is to be carried out apply to the provincial director in writing for a construction work per to perform
construction work if the intended construction work starts after the 7th of August 2015 and the works contract if of a value
exceeding one hundred and thirty million rand or Construction Industry Development Board (CIDB) grading level 9.) -
Must apply for a construction work permit.

1.3.2  NOTIFICATION OF INTENTION TO COMMENCE CONSTRUCTION WORK (CR4)

A contractor who intends to carry out any construction work other than work contemplated in regulation 3(1), must at least 7
days before that work is to be carried out notify the provincial director in writing in a form similar to Annexure 2 if the
intended construction work will -
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a. Include excavation work;
b. Include working at a height where there is a risk of falling;
¢. Include the demolition of a structure; or

d. Include the use of explosives to perform construction work.

1.3.3 DUTIES OF PRINCIPAL CONTRACTOR AND CONTRACTORS (CR7)

A principal contractor must —
a. Provide and demonstrate to the KOUGA MUNICIPALITY a suitable, sufficiently documented and coherent site
specific health and safety plan, based on the KOUGA MUNICIPALITYS documented health and safety
specifications.

b. Open and keep on site a health and safety file, which must include all documentation required in terms of the Act
and these Regulations, which must be made available on request to an inspector, the KOUGA MUNICIPALITY, the
KOUGA MUNICIPALITY’s agent or a contractor.

c. Ensure that no contractor is appointed to perform construction work, unless the PRINCIPAL CONTRACTOR is
reasonably satisfied that the contractor that he or she intends to appoint, has the necessary competencies and
resources to perform the construction work safely;

d. Ensure the CONTRACTOR is registered and in good standing with the Compensation Fund.
e. Appoint each CONTRACTOR in writing for the part of the project on the construction site;

f.  Take reasonable steps to ensure that each CONTRACTORS health and safety plan is implemented and
maintained on the construction site.

g. Ensure that period site audits and document verification are conducted at intervals mutually agreed upon between
the PRINCIPAL CONTRACTOR and any CONTRACTOR, but at least once every 30 days.

134 MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK (CR8)

A principal must in writing appoint one full-time competent person as the construction manager with the duty of managing all
the construction work on a single site, including the duty of ensuring occupational health and safety compliance, and in the
absence of the construction manager an alternate must be appointed by the PRINCIPAL CONTRACTOR.

CR8(5) Due to the size of the project, the degree of danger likely to be encountered or the accumulation of hazards or risks
on the site, appoint a full-time construction health and safety officer in writing to assist in the control of all health and safety
related aspects on the site. The contractor must be reasonably satisfied that the construction health and safety officer
he/she intends to appoint is registered with a statutory body approved by the Chief Inspector and has necessary
competencies and resources to assist the contractor.

1.3.5 COMPENSATION OF OCCUPATIONAL INJURIES AND DISEASES ACT 130 OF 1993 (COIDA)

The PRINCIPAL CONTRACTOR shall submit a letter of good standing with its Compensation Insurer to the KOUGA
MUNICIPALITY as proof of registration before construction work commences. CONTRACTORS shall submit proof of
registration to the PRINCIPAL CONTRACTOR before they commence work on site.

1.3.6 OCCUPATIONAL HEALTH AND SAFETY POLICY

The PRINCIPAL CONTRACTOR and all CONTRACTORS shall submit a Health and Safety policy signed by their Chief
Executive Officer. The Policy must outline objectives and how they will be achieved and implemented by the Company /
CONTRACTOR.
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1.3.7 HEALTH AND SAFETY ORGANOGRAM

The PRINCIPAL CONTRACTOR and all CONTRACTORS shall submit an organogram, outlining the Health and Safety site
Management Structure including the relevant appointments / competent persons. In cases where appointments have not
been made, the organogram shall reflect the intended positions. The organogram shall be updated when there are any
changes in the site management structure.

1.3.8 RISK ASSESSMENT FOR CONSTRUCTION WORK (CR9)

The PRINCIPAL CONTRACTOR must, before the commencement of any construction work and during such construction
work, have risk assessments performed by a competent person appointed in writing, which risk assessments form part of
the health and safety plan to be applied on the site, and must include —

The risk assessment must be included in the health and safety plan.

All risk assessments shall be conducted in terms of an acceptable and documented methodology, prior to commencement
of work and in accordance with the provisions of the Construction Regulations.

Issue based risk assessment, risk monitoring and risk review shall be done during the Daily Safe Task Instructions (DSTI)
which require:

a. Adaily documented listing of hazardous events;
b. A daily documented listing of controls;
. Proof of communication of the above to all employees.

A CONTRACTOR must ensure that that all employees under his or her control are informed, instructed and trained by a
competent person regarding any hazard and the related work procedures and or control measures before any work
commences.

1.3.9 HEALTH AND SAFETY REPRESENTATIVE(S) (OHS Act Section 17)

The PRINCIPAL CONTRACTOR and all CONTRACTORS must ensure that for any workplace where more than 20
employees work, the minimum legislative prescribed number of Health and Safety Representatives in a ratio of 1:50
employees be nominated, elected, designated in writing and trained to carry out his/ her functions in his/ her area of
responsibility. In addition, it is required that in areas where twenty (20) or less employees are engaged in an activity, at least
one Health and Safety Representative be designated in writing in the same manner.

The PRINCIPAL CONTRACTOR /CONTRACTOR must consult in good faith, with registered trade unions where applicable,
prior to elections and conclude an agreement on procedures outlined in General Administrative Regulations 6 (1) (a-e).

The PRINCIPAL CONTRACTOR / CONTRACTOR must ensure that all Health and Safety Representatives carry out their
functions in their area of responsibility, in accordance with Section 18 of the Occupational Health and Safety Act, Act 85 of
1993.

Health and Safety Representatives shall be required to conduct monthly inspections within their area of responsibility; the
records must be kept for KOUGA MUNICIPALITY auditing purposes. All deviations recorded must immediately be reported
to the appointed Construction Supervisor and Safety Officer, where applicable, within the designated person’s area.
Appropriate action must immediately be taken to eliminate the identified health and safety hazard.

1.3.10  HEALTH AND SAFETY COMMITTEES

The PRINCIPAL CONTRACTOR shall ensure that Health and Safety meetings are held monthly and meetings must be
organized and chaired by the PRINCIPAL CONTRACTOR'’S Responsible Person.
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All CONTRACTOR'S Responsible Persons and Health and Safety Representatives shall attend the monthly Health and
Safety meetings. CONTRACTORS shall also have their own internal Health and Safety committees in accordance with the
OHS Act 85/1993 and minutes of their meetings shall be forwarded to the PRINCIPAL CONTRACTOR on a monthly basis.

The number of persons nominated to serve on the Health and Safety Committee may not exceed the number of Health and
Safety Representatives on that Committee.

All members required to be in attendance shall be notified of such meeting by means of a formal agenda that must be made
available to the KOUGA MUNICIPALITY upon request. The PRINCIPAL CONTRACTOR / CONTRACTOR shall ensure an
attendance register and minutes are kept for auditing purposes by the KOUGA MUNICIPALITY. A copy of all minutes must
be forwarded to the KOUGA MUNICIPALITY monthly.

1.3.11  MEDICAL CERTIFICATES OF FITNESS

All employees on site, must have a valid medical certificate of fitness applicable to the specific construction work being
performed on site. Medical certificates to be signed by an Occupational Health Practitioner in the form of Annexure 3. Note:
this is the only medical document to be kept in the Health and Safety file.

1.3.12  HEALTH AND SAFETY TRAINING

1.3.12.1 Induction

The PRINCIPAL CONTRACTOR and subsequent CONTRACTORS must provide site specific, risk based health
and safety induction training on commencement of work on site. The KOUGA MUNICIPALITY in turn may offer
induction on the legislative overview as it relates to generic health and safety principles and requirements, which
complements the required induction training by the PRINCIPAL CONTRACTOR and by no means replaces it.

A record of attendance shall be kept in the Health and Safety file. A suitable venue must be supplied to house this
training.

1.3.12.2 Awareness

The PRINCIPAL CONTRACTOR shall ensure that, on site, periodic toolbox talks take place at least once per week
and before hazardous work is carried out. These talks should deal with risks relevant to the construction work at
hand. A record of attendance shall be kept in the Health and Safety file. All CONTRACTORS have to comply with
this minimum requirement and records must be made available to the KOUGA MUNICIPALITY on request.

Daily Safety Task Instructions (DSTI's) to be communicated to employees.

1.3.12.3 Competency

All competent persons shall have the knowledge, experience, training and qualifications specific to the work they
have been appointed to supervise, control, and carry out. This must be assessed on a regular basis (e.g. periodic
audits by the KOUGA MUNICIPALITY, progress meetings, etc). The PRINCIPAL CONTRACTOR is responsible to
ensure that competent CONTRACTORS are appointed to carry out construction work.

The typical training courses include:

SAMTRAC / Health and Safety Management Course
First Aid Level 1 Course

Basic- Fire Fighting Course

Safety Representative Course

Risk Assessment Course

Construction Supervisor Safety Course

At least half a day of Management Health and Safety training (compulsory for “responsible persons” appointed
relevant to corresponding level).
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1.3.13  GENERAL RECORD KEEPING

The PRINCIPAL CONTRACTOR and all CONTRACTORS must keep and maintain Health and Safety records to
demonstrate compliance with this Specification, with the OHS Act 85/1993, and with the Construction Regulations (July
2003).

The PRINCIPAL CONTRACTOR shall ensure that all records of incidents / accidents, emergency procedures training,
inspections, audits, etc. are kept in a Health and Safety file kept at the site office.

The PRINCIPAL CONTRACTOR must ensure that every CONTRACTOR keeps its own Health and Safety file, maintains
the file and make it available on request (The file must include the CONTRACTOR'S health and safety plan). These records
are crucial for inclusion in the PRINCIPAL CONTRACTOR'S consolidated health and safety file for handover to the KOUGA
MUNICIPALITY on completion of construction work.

Checklists and Registers to be maintained:
Daily Safe Task Instructions (daily)

Daily excavations checklists

Daily traffic accommodation checklists
Construction vehicles and mobile plant (daily)
Portable electrical tools (daily)

Hand tools (monthly)

PPE checklist (monthly)

Lifting equipment/tackle inspection checklists.

1.3.14  HEALTH AND SAFETY AUDITS, MONITORING AND REPORTING

The KOUGA MUNICIPALITYs appointed Health and Safety Agent (PP OHS & Risk Consultants) shall conduct monthly
Health and Safety compliance audits of the work operations including two site inspections of physical site activities on site.

The PRINCIPAL CONTRACTOR / CONTRACTOR must ensure a copy of all Health and Safety records generated during
the course of construction, are handed over to the KOUGA MUNICIPALITY upon completion of construction, which should
include design drawings of formwork, false work and other permanent and temporal structures.

1.3.15  EMERGENCY PROCEDURES

The PRINCIPAL CONTRACTOR shall submit a detailed Emergency Procedure for approval by the KOUGA MUNICIPALITY
prior to commencement on site. The procedure shall detail the response plan including the following key elements, which
needs to be reviewed on a monthly basis:

List of key competent personnel,

o Details of emergency services envisaged to be used to be available on file and on display. Liaison with the
relevant service providers responsible for emergency procedures essential to ensure that PRINCIPAL
CONTRACTOR/CONTRACTORS plan is aligned with the overall emergency plan of the KOUGA
MUNICIPALITY,

e Actions or steps to be taken in the event of the specific types of emergencies,

¢ Information on hazardous material / situations.

¢ Information on evacuation routes, periodic drills and assembly points to be displayed and otherwise
documented and implemented.

Emergency procedure(s) shall include, but shall not be limited to fire, spills, accidents to employees, use of hazardous
substances, bomb threats, major incidents / accidents, etc. The PRINCIPAL CONTRACTOR shall advise the KOUGA
MUNICIPALITY in writing forthwith, of any emergencies, together with a record of action taken. A list of all services
providers (Fire Department, Ambulance, Police, Medical and Hospital, etc) must be maintained and displayed to site
personnel.
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1.3.16  FIRST AID BOXES AND FIRST AID EQUIPMENT

The PRINCIPAL CONTRACTOR and all CONTRACTORS must ensure that all working areas are adequately provided with
first aid attendants, appointed in writing, whether there are ten (10) employees or less engaged on the contract. The First
Aid attendants must be trained in accordance with the requirements set out in the Act with a recognized and accredited
service provider. Valid first aid certificates are to be kept on the site safety file.

The PRINCIPAL CONTRACTOR / CONTRACTOR must ensure that first aid boxes are adequately filled as per the
annexure listing of General Safety Regulation 3 of the Act and checked monthly of which record must be kept. This is the
minimum requirement and additional needs be considered in terms of prevailing risk/activities and the first-aid equipment to
be available at all times and accessible to all. The KOUGA MUNICIPALITY shall inspect the contents of the first aid box
and dressing record from time to time.

1.3.17  ACCIDENT / INCIDENT REPORTING, INVESTIGATION AND STATISTICS

Injuries are to be categorized into first aid, medical, disabling and fatal. The PRINCIPAL CONTRACTOR must stipulate in
its Health and Safety plan how it will handle each of these categories.

The appointed investigators of the PRINCIPAL CONTRACTOR or CONTRACTORS must investigate and report on all
incidents to the PRINCIPAL CONTRACTOR at least monthly. However, the PRINCIPAL CONTRACTOR and all
CONTRACTORS must ensure that incidents are fully investigated within seven days of the incident in the form on Annexure
1 (General Administrative Regulations) and immediately forward a copy of the completed investigation report to the KOUGA
MUNICIPALITY, with the original report to be kept on the site Health and Safety file, where it may be accessed by an
Inspector of the Department of Labour, Health and Safety Representatives or other interested parties.

All serious incidents reportable in terms of the provision of Section 24 of the OHS Act, 85/1993 must be reported to the local
Department of Labour and to the KOUGA MUNICIPALITY in the prescribed manner without delay and before disturbing
the scene of the accident. Injured persons may however be removed by qualified emergency personnel. Photographs and
witness statements need to be taken and sketches made to gather as much information possible during such an emergency
and the PRINCIPAL CONTRACTORS must make this available to the KOUGA MUNICIPALITY, who must also be notified
immediately of such an event and the KOUGA MUNICIPALITY reserves the right to participate in all investigations of
incidents.

The PRINCIPAL CONTRACTOR and CONTRACTORS must keep updated statistics reflecting on their Disabling Incident
Frequency Rate *(DIFR) and Disabling Injury Severity Rate (DISR) and number and type of injury. Record of all injuries
other than lost time injuries, such as near misses, first aid and medically treated incidents are also to be kept.

*DIFR (Disabling Injury Frequency Rate) ~ DI's x 1 000 000

Man-hours

DISR (Disabling Injury Severity Rate) Days Lost x 1 000 000

Man-hours

1.3.18  HAZARDS AND POTENTIAL SITUATIONS

The PRINCIPAL CONTRACTOR shall immediately notify the resident engineer of any hazardous or potentially hazardous
situations that may arise during the performance of construction activities, which include the placement of warning signs.
PRINCIPAL CONTRACTORS shall notify the KOUGA MUNICIPALITY of such situations.

1.3.19  PERSONAL PROTECTIVE EQUIPMENT (PPE) AND CLOTHING

The PRINCIPAL CONTRACTOR must comply with the requirements of the OHS Act's General Safety Regulation 2, to
provide PPE and must identify the specific PPE needs per activity and then issue the PPE accordingly. PPE must be
provided to visitors as well by the PRINCIPAL CONTRACTOR and adequate quantities of SANS approved PPE must be
available on site at all times.
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The PRINCIPAL CONTRACTOR must ensure that adequate training in the use of PPE is provided to all employees, and
proof of training shall be kept on the Health and Safety file for auditing purposes.

The PRINCIPAL CONTRACTOR shall clearly outline procedures to be taken when PPE or clothing are:

e Lostorstolen,
e Worn out or damaged

Replacements must be made immediately and in line with the requirements of the Act. The above procedure applies to
CONTRACTORS and their SUB-CONTRACTORS, as they are all Employers in their own right.

PPE required: (but not limited to)

Hard Hats
Overalls

Safety shoes
Hearing protection
Eye protection
Reflective vests
Dust masks

1.3.20 OCCUPATIONAL HEALTH AND SAFETY SIGNAGE

The PRINCIPAL CONTRACTOR must provide adequate on-site health and safety signage, as per risk identified, including
but not limited to the following signs

Name of company and project
Emergency contact telephone numbers
Names of Supervisor, Health and Safety Representative and First Aider
no unauthorized entry

report to site office

required PPE on site

site office

beware of overhead work

hard hat area

“Construction work” signage

Traffic accommodation signage

Signage shall be posted up at all entrances to site as well as on site in strategic locations. The PRINCIPAL CONTRACTOR
and CONTRACTORS shall also maintain the signage to ensure its effectiveness at all times and under all conditions.
Signage, which cannot be repaired or are lost/stolen, must be replaced.

1.3.21 CONTRACTORS AND SUB-CONTRACTORS

e The PRINCIPAL CONTRACTOR shall ensure that all CONTRACTORS appointed by him/her comply with this
Specification, the OHS Act 85/1993, Construction Regulations (July 2003), and all other relevant legislation that
may relate to their activities directly or indirectly. The CONTRACTOR, when appointing other CONTRACTORS as
'SUB-CONTRACTORS”, shall mutatis mutandis ensure compliance as if it was the PRINCIPAL CONTRACTOR.

e The PRINCIPAL CONTRACTOR may only appoint a CONTRACTOR after approving the CONTRACTOR'S health
& safety plan. The PRINCIPAL CONTRACTOR must audit each of its CONTRACTORS on a monthly basis, with
audit reports filed in the health & safety file on site. The audit must include an administrative assessment as well as
a physical inspection of the CONTRACTOR'S health & safety system.

e The PRINCIPAL CONTRACTOR must stop any CONTRACTOR from carrying out construction work that is not in
accordance with the PRINCIPAL CONTRACTOR'S or CONTRACTOR'S health & safety plan or if there is an
immediate threat to the health and safety of persons.
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e The PRINCIPAL CONTRACTOR shall take all reasonable steps necessary to ensure co-operation between all
CONTRACTORS to enable each of those CONTRACTORS to comply with the provisions of these regulations;

e The PRINCIPAL CONTRACTOR shall take all reasonable steps to ensure that each CONTRACTOR'S health and
safety plan is implemented and maintained on the construction site: Provided that the steps taken shall include
periodic audits at intervals mutually agreed upon between the PRINCIPAL CONTRACTOR and CONTRACTORS,
but at least once every month;

o The PRINCIPAL CONTRACTOR must ensure that where changes are brought about to the design and
construction, that sufficient health and safety information and appropriate resources are made available to
CONTRACTORS so as to allow them to execute the work safely;

o The PRINCIPAL CONTRACTOR must ensure that every CONTRACTOR is registered and in good standing with a
recognized compensation fund or with a licensed compensation insurer prior to work commencing on site;

e The PRINCIPAL CONTRACTOR must ensure that potential CONTRACTORS submitting tenders have made
separate provision for the cost of health and safety measures during the construction process; The PRINCIPAL
CONTRACTOR shall discuss and negotiate with the CONTRACTOR the contents of the health and safety plan and
shall finally approve that plan for implementation;

o The PRINCIPAL CONTRACTOR shall hand over a consolidated health and safety file to the KOUGA
MUNICIPALITY upon completion of the construction work and shall include a record of all drawings, designs,
materials used and other similar information concerning the completed structure;

o The PRINCIPAL CONTRACTOR shall not appoint a CONTRACTOR to perform construction work unless the
PRINCIPAL CONTRACTOR is reasonably satisfied that the CONTRACTOR he or she intends to appoint has the
necessary competencies and resources to perform the construction work safely.

e The PRINCIPAL CONTRACTOR must co-operate with the KOUGA MUNICIPALITY at all times and incorporate in
the health and safety plan any additional requirements/ precautionary measures that may become necessary in the
interest of health and safety of employees, visitors, members of the public or other affected parties. The
anticipation of new or potential risks may therefore necessitate the immediate review of the health and safety plan
on realization of such need by the PRINCIPAL CONTRACTOR, subsequent CONTRACTOR or by the KOUGA
MUNICIPALITY.

1.3.22  CONSTRUCTION SAFETY OFFICER

The Principal Contractor is to appoint a full-time construction safety officer in writing to assist in the control of all safety
related aspects on site. It is compulsory to provide the name and CV of your appointed, competent construction safety
officer to the KOUGA MUNICIPALITY, in the health and safety plan. The Safety Officer shall have a minimum qualification of
SAMTRAC and/or NEBOSH IGCC and relevant site experience.

Full-time Construction OHS Officer CR 8(5)
The successful principal contractor shall appoint a full-time Construction OHS Officer to the contract for its duration.
This person must be registered and in good standing with the SACPCMP

Experience: 5 (five) years of relevant work experience in construction OHS practice.

The construction safety officer must assist with the control of all safety related aspects on site and be utilised to provide
input at early stages of the project, to assist in compiling the health and safety plan. In addition, his/her duties to include:

a. Health and safety audits and inspections including administrative and physical audits of all CONTRACTOR'S health
and safety plans, files and activities, and record findings in the form of audit reports that are to be kept in the health
and safety file;

b. Maintain the PRINCIPAL CONTRACTOR'S health and safety plan and file and make documents available on
request of the KOUGA MUNICIPALITY;

c. Assist with investigations of near misses, incidents and injuries;
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Co-ordinate the function of reviewing the hazard identifications and risk assessments;

Assisting with method statements (safe work procedures) and checking that the responsible persons follow these
procedures.

Assist with the implementation, monitoring and enforcement of occupational health and safety control measures in
order to minimize all risks.

Medical Examinations and Certificates of Fitness

It should be noted that all contractor’s must ensure that all his or her employees have a valid medical certificate of
fitness specific to the construction work to be performed and issued by an occupational health practitioner in the form of
Annexure 3 to the Construction Regulations, 2014.

1.4

1.4.1

PHYSICAL REQUIREMENTS

EXCAVATION, SHORING, DEWATERING OR DRAINAGE (CR13)

The PRINCIPAL CONTRACTOR shall make provision in the tender for adjacent barricading, shoring within, and dewatering
or drainage of any excavation that requires it, unless otherwise stipulated elsewhere in the contracts. If an excavation is
more than 1 meter deep, a safe working procedure shall be submitted to the KOUGA MUNICIPALITY and a permit will be
issued to the CONTRACTOR to proceed with the excavation work. The CONTRACTOR shall make sure that:

1.

A contractor must —

a. Ensure that all excavation work is carried out under the supervision of a competent person who has been
appointed in writing for that purpose; and

b. Evaluate, as far as is reasonably practicable, the stability of the ground before excavation work begins.

A contractor who performs excavation work —

a. Must take reasonable and sufficient steps in order to prevent, as far as reasonably practicable, any person
from being buried or trapped by a fall or dislodgement of material in an excavation;

b. May not require or permit any person to work in an excavation which has not been adequately shored or
braced: Provided that shoring and bracing may not be necessary where _

i.  The sides of the excavation are sloped to at least the maximum angle of repose measured
relative to the horizontal plane; or

ii.  Such an excavation is in stable material: provided that —

(aa) permission has been given in wiring by the appointed competent person contemplated in
subregulation (1) upon evaluation by him or her of the site conditions; and

(bb) where any uncertainty pertaining to the stability of the sail still exists, the decision from a
professional engineer or a professional technologist competent in excavations is decisive and
such a decision must be noted in writing and signed by both the competent person contemplated
in subregulation (1) and the professional engineer or technologist, as the case may be;

c. Must take steps to ensure that the shoring or bracing contemplated in paragraph (b) is designed and
constructed in a manner that renders it strong enough to support the sides of the excavation in question;

d. Must ensure that no load, material, plant or equipment is placed or moved near the edge of any
excavation where it may cause its collapse and consequently endangers the safety of any person, unless
precautions such as the provision of sufficient and suitable shoring or bracing are taken to prevent the
sides from collapsing;
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e. Must cause convenient and safe means of access to be provided to every excavation in which persons
are required to work, and such access may not be further than six meters from the point where any worker
within the excavation is working;

f. Must ascertain, as far as is reasonably practicable, the location and nature of electricity, water, gas or
other similar services.

g. Must ensure that every excavation, including all bracing and shoring, is inspected —
o Daily, prior to the commencement of each shift;
o After every blasting operation;
e After an unexpected fall of ground;
o  After damage to supports; and
o Afterrain.
By the competent person.

h. Must cause every excavation which is accessible to the public or which is adjacent to public roads or
thoroughfares, or whereby the safety of persons may be endangered, to be -

i.  Adequately protected by a barrier or fence of at least one meter in height and as close to the
excavation as is practicable; and

ii.  Provided with warning illuminants or any other clearly visible boundary indicators at night or when
visibility is poor.

All excavations to be closed as soon as possible. Detailed planning is required by the Principal
Contractor.

14.2 TUNNELLING (CR15)

No person may enter a tunnel, which has a height dimension of less than 800 millimetres.

143 STACKING OF MATERIALS

The PRINCIPAL CONTRACTOR and other relevant CONTRACTORS must ensure that all stacking will be supervised by a
competent person that is appointed in writing to supervise over the activities, and that clearly defined and allocated storage
areas are provided for and identified. All materials being stored within this area must be stacked in accordance with sound
stacking principles of sort-by-sort, maintained access, level surfaces, and a height to base ratio of no more than three.
Double handling of material should be avoided and for this purpose, pallets and other stacking options should be used.
Housekeeping must also be maintained at all times as this will be inspected and evaluated by the KOUGA MUNICIPALITY
during monthly audits.

14.4 SPEED RESTRICTIONS AND TRAFFIC ACCOMODATION

The PRINCPAL CONTRACTOR must develop a detailed traffic management plan which must work in correlation with the
South African Road Traffic Manual. The traffic management plan and applicable drawings must be approved by the local
traffic department and KOUGA MUNICIPALITYs Agent.

The PRINCIPAL CONTRACTOR shall ensure that all persons in its employ, all CONTRACTORS and all those that are
visiting the site are aware and comply with the speed regulations.

Contractor to ensure a traffic management plan be submitted to the OHS Agent to ensure that
construction vehicles adhere to the required speeds and access routes.
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14.5 HAZARDOUS CHEMICAL SUBSTANCES (HCS)

The PRINCIPAL CONTRACTOR and other relevant CONTRACTORS shall provide the necessary training and information
regarding the use, transport and storage of HCS. The PRINCIPAL CONTRACTOR shall ensure that the use, transport and
storage of HCS are carried out as prescribed by the HCS Regulations. The CONTRACTOR shall ensure that all hazardous
chemicals on site have a Material Safety Data Sheet (MSDS) on site and that the users are made aware of the hazards and
precautions that need to be taken when using the chemicals. The first aiders must be made aware of the MSDS and how to
treat HCS incidents appropriately. The KOUGA MUNICIPALITY must be afforded access to HCS records and MSDS's at all
times.

Fuel / Diesel

Bulk storage areas must be demarcated, secured and signage displayed with the relevant warning pictograms.
Bulk storage areas must be adequately bunded to ensure containment of 110% of the stored product.
Re-fuelling must be conducted in designated re-fuelling areas only.

Receptacles must be earthed during decanting.

Spill-kits must be available at all times in these designated areas.

The surface of the bunded areas and walls must be of impermeable material.

The bunded area must be sloped towards a collection pit.

Adequate firefighting equipment must be provided at such areas.

146  STRUCTURES (CR11) AND EXISTING STRUCTURES

1) A PRINCIPAL CONTRACTOR must ensure that —

(a) All reasonably practicable steps are taken to prevent the uncontrolled collapse of any new or existing
structure or any part thereof, which may become unstable or is in a temporary state of weakness or
instability due to the carrying out of construction work;

(b) No structure or part of a structure is loaded in a manner which would render it unsafe; and

(c) All drawings pertaining to the design of the relevant structure are kept on site and are available on
request to an inspector, other contractors, the KOUGA MUNICIPALITY and the KOUGA
MUNICIPALITY’s agent for employee.

Any adjacent structures that may be affected by work must be considered in the planning process. The health and safety of
occupants must be regarded. Precautionary measures must be detailed and applied to prevent damage and/or loss to
property and persons during the entire construction phase. Where a serious risk of damage to existing structures is likely, an
assessment by means of a structural inspection and report shall be compiled by a competent person and forwarded to the
KOUGA MUNICIPALITY and PRINCIPAL CONTRACTOR before any persons are exposed to the risk. Inspections of these
existing structures must be conducted in compliance with the recommendations of the same competent person. All relevant
health & safety information must be brought to the attention of the PRINCIPAL CONTRACTOR and CONTRACTORS
forthwith.

1.5 PLANT AND MACHINERY

1.5.1 CONSTRUCTION PLANT

Construction Plant includes all types of plant including but not limited to cranes, piling rigs, excavators, road vehicles and all
lifting equipment.

The PRINCIPAL CONTRACTOR must ensure that all such plant complies with the Requirements of the OHS Act 85/1993,
Driven Machinery Regulations and Construction Regulations (2014) in relation to its operation and maintenance thereof.

e Records of service and maintenance of the vehicles must be of a high standard at all times.

o All plant shall, subject to design, be fitted with back-up alarms and audible indicating devices.
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The PRINCIPAL CONTRACTOR and CONTRACTORS shall ensure that all construction plant’s moving parts are
adequately protected.

Pre-start inspections shall be conducted on all motorised equipment daily: deviations of such inspections shall be
recorded.

Construction plant identified for use shall only be operated by a trained and authorised operator.

All construction plant shall be operated under the direct supervision of a person competent to identify potential
hazards involved in the work he/she is conducting.

Work involving the use of construction plant shall be conducted in accordance with an approved Risk Assessment.

The PRINCIPAL CONTRACTOR and CONTRACTORS shall ensure all operators are equipped with the necessary
PPE namely; safety shoes, overall, safety glasses, gloves and additional equipment identified as per risk
assessment.

All Plant shall be fitted with an extinguisher where practicable.
Washing shall be conducted in the designated washing areas.

The PRINCIPAL CONTRACTOR and CONTRACTORS shall ensure that all equipment moving to and from site is
adequately secured.

Load test certificates of all liting equipment must be available on site.

The PRINCIPAL CONTRACTOR and all relevant CONTRACTORS shall inspect and keep records of inspections of the
construction plant used on site. Only authorized / competent persons are to use machinery under proper supervision and
The PRINCIPAL CONTRACTOR and all relevant CONTRACTORS must provide proof of medical and psychological
fitness including training of all operators engaged in the construction activity. Appropriate PPE and clothing must be
provided and maintained in good condition at all times, as legally required.

1.5.2

PRESSURE EQUIPMENT AND GAS BOTTLES

The PRINCIPAL CONTRACTOR and all relevant CONTRACTORS shall comply with the Pressure Equipment Regulations,
including:

Ensuring all vessels owned and hired, comply with the 36-month pressure vessel inspection requirement, and a
certificate of testing is available on site for inspection by the KOUGA MUNICIPALITY.

Ensuring that all personnel who shall use this equipment are competent and trained.

Ensuring the users of this equipment are issued with the required PPE.

Ensuring the area is adequately identified as a noise area and warnings are posted.

Ensuring daily pre-start inspections are carried out on all the equipment and the findings recorded.
Ensuring the correct fire prevention and fighting equipment is available at all times.

Noise levels where possible shall be kept within reasonable operating norms.

Ensure proper use and storage of gas during construction, which may include trolleys upon which bottles are
moved and chains to prevent bottles falling over.

Ensure that flash back arrestors are affixed where applicable.

The inspection of these activities must be included in the PRINCIPAL CONTRACTOR'’S monthly safety inspections/audits.
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1.5.3 FIRE EXTINGUISHERS AND FIRE FIGHTING EQUIPMENT

The PRINCIPAL CONTRACTOR and relevant CONTRACTORS shall provide adequate and serviced firefighting equipment
located at strategic points on site. The appropriate notices and signs must be displayed as required.

The PRINCIPAL CONTRACTOR / CONTRACTOR shall ensure that all fire equipment to be used on site comply with the
following:

o Extinguishers shall be placed in positions to ensure that fast and easy access is maintained at all times.
e Placement of all extinguishers shall be depicted with the required pictograms.
e Extinguishers specific to the classes of fire likely to occur to be installed.

o Extinguishers shall be inspected monthly and serviced once annually, and after discharge or visible signs of
depressurizations.

The PRINCIPAL CONTRACTOR / CONTRACTOR shall ensure all employees are adequately trained in the safe use of the
extinguishers and proof of training is kept on site for inspection by the KOUGA MUNICIPALITY.

The PRINCIPAL CONTRACTOR / CONTRACTOR shall ensure a person is appointed to inspect the extinguishers on a
monthly basis and the results of which are to be entered into a register designed for that purpose.

1.5.4 CONSTRUCTION VEHICLES AND MOBILE PLANT (CR23)

The PRINCIPAL CONTRACTOR shall ensure that any hired plant and machinery used on site is safe for use. The
necessary requirements as stipulated by the OHS Act 85/1993 and Construction Regulations 23 (2014) shall apply.

Please note hired plant with an operator who is employed by someone other that the PC is seen as a subcontractor.

1.5.5 TEMPORARY WORKS (CR12)

The PRINCIPAL CONTRACTOR must appoint a temporary works designer in writing to design, inspect and approve the
erected temporary works on site before use.

The PRINCIPAL CONTRACTOR must ensure that the provisions of section 12 of the Construction Regulations (2014) are
adhered to. These provisions must include, but not be limited to, ensuring that all equipment used is examined for suitability
before use, that all formwork and support work is inspected by a competent person immediately before, during and after
placement of concrete or any other imposed load and thereafter on a daily basis until the formwork and support work has
been removed. Records of all inspections must be kept in a register on site.

All temporary works structures are done with close reference to the structural design drawings, and where any uncertainty
exists the structural designer should be consulted.

Detailed activity specific drawings pertaining to the design of temporary works structures are kept on the site and are
available on request to an inspector, other contractors, the KOUGA MUNICIPALITY, the KOUGA MUNICIPALITY’s agent or
any employee.

All persons required to erect, move or dismantle temporary works structures are provided with adequate training and
instruction to perform those operations safely.

All equipment used in temporary works structure are carefully examined and checked for suitability to a competent person,
before being used;

1.5.6 LIFTING MACHINES AND TACKLE

The PRINCIPAL CONTRACTOR and all CONTRACTORS must ensure that lifting machinery and tackle is inspected before
use and thereafter in accordance with the Driven Machinery Regulations and Construction Regulation 22 (2014). There
must be competent lifting machinery and lifting tackle inspectors who must inspect the equipment daily or before use, taking
into account that:
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1.5.7

All lifting machinery and tackle must carry a load test certificate renewed annually and must have an inspection
register.

All lifting machinery and tackle have a safe working load clearly indicated,

Monthly inspection and servicing are carried out and daily pre-start checks shall also be conducted on all Lifting
Machinery and Tackle,

There is proper supervision in terms of guiding the loads that includes a trained banks man to direct lifting
operations and check lifting tackle,

The tower crane bases have been approved by an engineer,

The operators are competent as well as physically and psychologically fit to work and in possession of a medical
certificate of fitness which shall be available on site.

A valid logbook shall be maintained for all lifting machinery, which will comply with a minimum six-monthly service
and maintenance.

LADDERS AND LADDER WORK

The PRINCIPAL CONTRACTOR shall ensure that all ladders are clearly numbered, inspected and reflected on a register.

1.5.8

A competent person shall be identified and appointed as the ladder inspector.

Where aluminium ladders cannot be used, then wooden ladders shall be straight grained and unpainted to allow for
proper inspection of the grain for cracking.

Ladders shall be secured at the top and chocked at the base to prevent slipping.

Where chocking of the base is not possible, then the user shall ensure that the ladder is held in position by another
employee when ascending the ladder.

Ladders shall be inspected daily before use and once per month by the person appointed as the ladder inspector,
and a record kept.

Proper storage shall be provided for all ladders when not in use.

Ladders must be of the correct height for the task, extended at least 1m above the landing, fastened and secured,
and at a safe angle.

GENERAL MACHINERY

The PRINCIPAL CONTRACTOR and relevant CONTRACTORS shall ensure compliance with the Driven Machinery
Regulations and General Machinery Regulations which include inspecting machinery regularly, appointing a competent
person to inspect and ensure maintenance, issuing PPE or clothing, and training those who operate machinery.

In accordance with General Machinery Regulation 2(1), The PRINCIPAL CONTRACTOR /CONTRACTOR must:

Ensure a competent person be appointed as defined in the above clause from the Occupational Health and Safety
Act, Act 85 of 1993 and Regulations, to service and maintain all machinery in use on site.

The PRINCIPAL CONTRACTOR / CONTRACTOR shall appoint additional competent persons to assist the
competent person mentioned above in accordance with General Machinery Regulation 2(7)(a), as and when
required.

The PRINCIPAL CONTRACTOR / CONTRACTOR shall ensure that records are maintained of all services
conducted.

The PRINCIPAL CONTRACTOR / CONTRACTOR shall provide to the KOUGA MUNICIPALITY a copy of the
above appointments prior to work commencing on site.
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1.5.9 PORTABLE ELECTRICAL TOOLS, EXPLOSIVE POWER TOOLS, HAND TOOLS

The PRINCIPAL CONTRACTOR / CONTRACTOR must ensure the following procedure is adhered to regarding Portable
Electrical Tools and Hand tools:

e Minimum compliance with legislation;

e Power tools to be well guarded, not over loaded and earthed.

e No work under wet conditions allowed with power tools.

e Only competent persons shall be permitted to conduct routine and monthly inspections on the equipment.

e Persons competent to inspect the equipment must be appointed in writing.

e Persons must be trained to operate such equipment and must be appointed and shall be the only authorised
person to operate the equipment.

o The PRINCIPAL CONTRACTOR / CONTRACTOR must ensure operation of the equipment is in accordance with
an approved Risk Assessment and Safe Working Procedure.

o All users must undergo regular awareness training to ensure compliance.

e The PRINCIPAL CONTRACTOR / CONTRACTOR must ensure the required PPE and clothing is provided and
maintained.

e No privately owned or home- made hand tools to be used on site.
e All'hand tools to be kept in a clean and sound condition.

o The right tools for the task to be used.

1510  ELECTRICAL EQUIPMENT AND INSTALLATIONS (CR24)

If high voltage electrical lines are present on the site perimeter, the PRINCIPAL CONTRACTOR must be aware of the
location and have to demarcate their position. These demarcations must be maintained throughout the duration of the
construction work. The minimum safety clearances as per Electrical Machinery Regulation 15 must be adhered to. All
installation must comply with SANS 10142 and the regulations of the OHS Act 85/1993. A CoC is required.

1.5.11  PUBLIC AND SITE VISITOR HEALTH AND SAFETY

The PRINCIPAL CONTRACTOR shall ensure that every person working on or visiting the site, as well as the public in
general, shall be made aware of the dangers likely to arise from site activities, including the precautions to be taken to avoid
or minimise those dangers.

Appropriate Health and Safety notices and signs shall be displayed, but shall not be the only measure taken. The
PRINCIPAL CONTRACTOR has a duty in terms of the OHS Act 85/1993 to do all that is reasonably practicable to prevent
members of the public and site visitors from being affected by the construction activities. Site visitors must be briefed on
the hazards and risks they may be exposed to and what measures are in place or should be taken to control these hazards
and risks. A record of these inductions must be kept on site in accordance with the Construction Regulations. The
PRINCIPAL CONTRACTOR to ensure that no unauthorized persons enter the construction area.

The contractor to ensure that the public’s safety is of the utmost importance. The public must be
informed of all expected risk during the construction period. All warning signage and barricading to
be in place. Photographic evidence to be maintained of barricaded excavations.
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1512 NIGHT WORK

Night work shall only be conducted upon approval of the KOUGA MUNICIPALITY, with the same safety standard being
applied for these activities as required for day work activities.

The PRINCIPAL CONTRACTOR must ensure that adequate lighting is provided to allow for work to be carried out safely
and to safeguard the health and safety of persons other than employees, e.g. visitors and members of the public. Adequate
warning signs e.g. flashing lights and reflectors to be provided to ensure visibility and to serve as warning to employees and
other persons in the area of the construction site after dark. In the event where night work is not performed, the construction
site may still pose a danger under poor visibility conditions and such warning signs shall then also be displayed.

1513  TRANSPORT OF WORKERS

No worker may be transported in, or on the rear of a construction vehicle (bakkie included), or with plant and materials to,
on, or from site. The number of passengers in any vehicle is limited to what is stated on the license disc.

1.6 OCCUPATIONAL HEALTH

1.6.1 OCCUPATIONAL HEALTH AND HYGIENE

As per CR(8), a CONTRACTOR must ensure that all his employees have a valid medical certificate of fitness to the
construction work to be performed and issued by an occupational health practitioner in the form of Annexure 3.

Exposure of workers to occupational health hazards and risks is very common in any work environment, especially in
construction. Occupational health hazards must also be considered during risk assessments as occupational exposure is a
major problem and PRINCIPAL CONTRACTORS and CONTRACTORS must ensure that proper health and hygiene
measures are put in place to prevent exposure to these hazards. Prevent inhalation, ingestion, absorption and noise.

26.2 ALCOHOL AND OTHER DRUGS

The PRINCIPAL CONTRACTOR must not permit any person who is under the influence of an intoxicating liquor or drugs, to
enter or remain on site. The PRINCIPAL CONTRACTOR must ensure that no person on site partakes or offer another
person the same or is in possession of such intoxicating liquor or drugs.

Any person suspected of being under the influence of alcohol or other drugs must be refused entry and the prescribed
disciplinary procedure must be followed by the PRINCIPAL CONTRACTOR and the KOUGA MUNICIPALITY must be
informed. Records of such proceedings must be kept and made available to the KOUGA MUNICIPALITY on request.

An alcohol tester to be available on site.

Page 243 of 258



ANNEXURE A

APPOINTMENT LETTERS REQUIRED

(Example)

No. | DESIGNATION LEGAL TYPE OF CONSTRUCTION
REFERENCES WORK
1 Assigned Responsibility Designation OHS Act 16(2) & All construction work
CR5.3(b)

2 Construction Manager CR8(1) All construction work

4 Assistant Construction Manager CR8(2) All construction work

5 Contractor CR5(1)(k) When using a subcontractor

6 Emergency Evacuation Controller CR29(1) All construction work

7 Fire extinguisher inspector CR29(h) - VUPR11 All construction work

8 Fire team member CR29 All construction work

8 First Aider GSR3 All construction work

9 Health and Safety Officer CR8(5) All construction work

10 Health and Safety Reps OHS Act Section 17 | When more than 20 persons
on site for more than 3
months

11 H&S Committee Members OHS Act Section 19 | When more than 20 persons
on site for more than 3
months

12 Incident Investigator GAR9 All construction work

13 Excavation work supervisor CR13 When excavating

14 Risk Assessor CR9 All construction work

15 Demolition work supervisor CR12 When demolishing

16 Construction Vehicle & Mobile Plant Inspector | CR23(1)(k) When using construction
vehicles; and when using
mobile plant

17 Explosive Powered Tools Inspector CR21 When explosive powered
tools are used

18 Explosive Powered Tools Controller / Issuer CR21 When explosive powered
tools are used

19 Temporary Works Inspector CR12(3)(f) When form work is used; and
when support work is used

20 Temporary Works Supervisor CR12(2) When formwork and support
work is being used.

21 Ladder Inspector GSR13A When ladders are used

22 Lifting Machine & Equipment Inspector DMR18(5) When cranes, block and
tackle, gantries or A frames
are used for lifting; or when
riggings is done

23 Lifting Machine Operator DMR18 When cranes, block and
tackle, gantries or A frames
are used for lifting; or when
riggings is done
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24 Portable Electrical Equipment Inspector EMR9 When portable electrical
equipment is used
25 Pressure Vessel Inspector VUPR 17 When compressors with
pressure vessels are used
26 Stacking & Storage Supervisor, including CR28 All construction work
chemicals
27 Hazardous & flammable chemical substances | CR25(a) All construction work

controller
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ANNEXURE B

DESIGN RISK ASSESSMENT
Risk
Ratin
Activity Associated Hazards Associated Risks _-g
Medium
Low
Site establishment Extreme temperatures; Heat exhaustion;
Pesticides, herbicides, dust. Dehydration;
Snakes, bees, spiders, vermin Poisoning;
(rats & mice); Fatality / Serious health effect;
Portable electrical equipment; Silicosis; M
Electrical hand tools; Lifting Electrical shock;
equipment; Personal Injuries;
Aggrieved members of the public. | Falling objects;
Strikes / riots
Security Aggrieved members of the public; | Protest
Uncontrolled people Riots M
Theft
Loading / Unloading of Lifting equipment; Material / plant falling from height;
materials / plant & Inexperience operators; Operator losing control;
equipment from trucks Inexperienced workers; Employees under/close to M
suspended loads.

Transportation of
personnel / materials

Overloaded vehicles;
Transportation of workers in
vehicles not designed to transport
people;

Transporting vehicle defective /
not roadworthy

Operator losing control of vehicle;
Vehicle overturning;

Vehicle accidents;

Fatality;

Serious injuries

Erection of temporary
site offices

Extreme temperatures;
Pesticides, herbicides, dust,
cement;

Snakes, bees, spiders, vermin

Heat exhaustion;

Poisoning;

Fatality / Serious health effect;
Silicosis;

(rats & mice); Electrical shock; M
Portable electrical equipment; Personal Injuries;
Electrical hand tools; Lifting Falling objects;
equipment; Temporary works; Strikes / riots
Aggrieved members of the public.
Working with and Hazardous, flammable and toxic Chemical burns;
handling of hazardous / | substances Fire;
flammable / toxic Serious injuries; M
materials Fatalities

Disposal of waste
materials

Hazardous waste

Environmental pollution

Re-use of containers can have
serious health effect on people or
fatal.
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Activity

Associated Hazards

Associated Risks

Traffic accommodation /
calming

Public vehicles;
Extreme temperatures
Stop & Go

Employees run over by public
vehicles — serious injuries / fatalities
Heat exhaustion

Public not adhering to stop & go
signals / try to bypass stop & go —
fatality / serious injuries / vehicle
accidents.

Working in elevated
positions - Working at
heights, on slopes, next

to excavations, on trucks.

Defective / Inadequate equipment;
Improper use or non-use of fall
protection equipment;
Environmental conditions — rain /
strong wind, lighting;

Live electrical power lines;
Suspension trauma.

Inadequate protection of employees
against falls;

Electrical Shock;

Electrical arching;

Slippery work surfaces;

Fatality / serious injuries;

Stockpiling Material falling from stockpile Serious personal injuries;
Material damage M
Operations involving Noise Noise induced hearing loss
Noise M
Operations involving Vibration Damage to joints, muscles,
Vibration circulation and sensory nerves. M
Working above / near Working at heights Drowning
water environments Water environment M
Working near existing Electricity Electrical Shock;
services — Electrical arching;
overhead/underground Fire;
power cables; Burns
telecommunication Fatality
cables Serious injury
Working with portable Electricity Electrical shock

electrical equipment —
grinders, circular saws,
generators

Electrical tools
Portable electrical equipment

Cuts
Personal injuries

Lifting / Lowering
operations

Elevated objects
Lifting machines
Improper rigging
Electrical cables

Lifting machine / crane overturning;
Falling objects

Dropped loads

Strong winds

Loads striking personnel, vehicles
or equipment.

People working underneath

High voltage power lines may arch
onto crane boom.
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Activity

Associated Hazards

Associated Risks

Driving and operation of
construction vehicles and
mobile plant

Distracted drivers;
Recklessness;

Impaired driving;

Poor visibility;

Poor road conditions;
Unsecured loads;
Uncontrolled vehicle entry;
Equipment failure;

Public vehicles;

Uneven ground surfaces

Fatalities;

Serious injuries;

Crashes;

Vehicles, plant and equipment
damage;

Workers not seen by operators;
Workers working too close to
mobile plant and vehicles;
Construction vehicles & mobile
plant not road worthy / defective;
Roll over of construction vehicles /
plant.

Excavation work

Unstable ground

Underground electrical cables;
Underground pipelines;
Excavation equipment,
construction vehicles & plant.

Cave-ins;

People falling into excavation;
Workers buried in excavation due to
cave-ins;

Construction vehicles / plant falling
into excavation:;

Fatalities;

Serious injuries

Gabion work

Manual handling
Slopes
Slippery Rocks

Personal injuries
Trips, Slips & Falls

Work adjacent or in
proximity of railway lines

Trains

Working too close to railway track
can cause train draft to suck
workers under trains.

People falling onto or in front of
trains while working above railway
track.

Work adjacent or near
traffic

Public vehicles

Workers not attentive to
approaching vehicles.
Drivers not slowing down to
indicated speed limit.
Drivers losing control of their
vehicles.

Temporary works — Form
work & support work

Temporary works

Falls from height;
Collapse of temporary work
overloading

Demolition work

Demolition equipment
Flying debris

Fatality;

Serious Injuries;
Damage to equipment;
Damage to public assets

Work adjacent to public
property

Construction plant and equipment;
Excavation activities;

Injury to public persons;
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Activity

Associated Hazards

Associated Risks

Demolition activities;

Damage to public property and
assets;

Protection of public H&S

Unprotected temporary works;
Stockpiles;
Incomplete structures.

Public persons accessing
construction area, stockpiles and
incomplete structures.

Fatality / Serious injury to public

persons
Welfare facilities — Water not suitable for human Serious health effects;
drinking water; eating consumption; Dehydration

facilities; sanitary

Shortage of water;

Environmental pollution

facilities Hazardous substances;
Environmental impact.
Working in the Bees Poisoning;
environment Snakes Fatality / Serious health effect;
Spiders Electrical shock / burns;
Lighting Personal Injuries;
Strong winds Slips; M
Heavy rain Drowning;
Hot/cold conditions Heat exhaustion;
Dehydration;
Hazardous biological agents Serious health effects;
Fatality;
Pandemic;
Epidemic
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C3.5: MANAGEMENT

C3.5.1

C3.5.1.1

C3.5.1.2

C3.5.1.3

C3.5.1.4

C3.5.1.5

C3.5.1.6

C3.5.1.7

C3.5.1.8

MANAGEMENT OF THE WORKS

Applicable COTO standards

As specified under Clause C3.4

Particular / generic specifications

As specified under Clause C3.4

Planning and Programming

Refer Clause 5.6 of the Conditions of Contract.

If the programme submitted by the Contractor in terms of Clause 5.6 of the Conditions of Contract has to be revised
because the Contractor is falling behind in his programme, he shall submit a revised programme of how he intends
to regain lost time to ensure completion of the Works within the period defined in Clauses 5.12 of the Conditions of

Contract or within a granted extension of time.

Proposal to increase the tempo of work must incorporate positive steps to increase production either by more labour
and plant on the Site, or by using the available labour and plant in a more efficient manner.

Failure on the part of the Contractor to submit or to work according to the programme or revised programmes shall
be sufficient reason for the Employer's Agent to take steps as set out in Clause 9.2 of the Conditions of Contract.

The approval of a programme by the Employer's Agent shall have no contractual significance other than that the
Employer's Agent will be satisfied if the work is carried out according to the programme. The said approval shall
not limit the right of the Employer’s Agent to instruct the Contractor to vary the programme if necessary.
Sequence of the works

To be determined by the Contractor.

Software application for programming

Not applicable.

Methods and Procedures

The Works shall be executed in terms of the various and applicable specifications, the general health and safety
specifications and subsequent health and safety plan, the Conditions of Contract as well as the various clauses
within the Scope of Work.

Quality plans and control

Refer the various and applicable specifications, the general health and safety specifications and subsequent
health and safety plan, the Conditions of Contract as well as the various clauses within the Scope of Work.

Environment

The Contractor shall, for the duration of the contract, take appropriate measures to control the dust and soil
movement which may arise due to his operations.
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C3.5.1.9

C3.5.1.10

C3.5.1.11

C3.5.1.12

C3.5.1.13

C3.5.1.14

C3.5.1.15

Accommodation of traffic on public roads occupied by the Contractor

The Contractor shall carry out, erect and maintain such temporary works and provide all temporary road signs,
pipes, deviations, warning boards, barricades, signs, lighting and demarcations and the like, as are necessary
to maintain and safeguard the normal flow of public and private vehicular and pedestrian traffic.

Work shall be undertaken in accordance with the S.A. Road Traffic Signs Manual and Road Signs Note No. 13,
Roadwork (CSRA-CUTA Road Traffic Signs Sub-Committee).

Recording of weather

Refer C3.4.11.

Format of communications

All contractual communication shall be in writing.

The Contractor shall, for the full duration of the Contract Period, supply and maintain the following
documentation:

Site Communication and Request Book.

Safety File containing all relevant safety data.

Daily register of all labour, plant and equipment.

Quality Control file containing all quality control/assurance forms and records.
Daily Register of labour and plant status.

One full set of Contract Drawings and documents.

) Latest revision of the Construction Programme.

~ e~ o~~~ —~ —
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The above-mentioned shall be kept on Site and shall be accessible to the Employer’s Agent at all times.
Key personnel

Key personnel shall be on site at all times to control and supervise construction activities.

Management meetings

The Contractor shall have regular site management meeting to coordinate and manage the Works.
Monthly Contract meeting shall be held on site. This meeting shall be chaired by the Employer's Agent.
Forms for contract administration

The Employer, the Contractor and the Employer’s Agent shall operate and maintain their own individual contract
administration systems.

Electronic payments
The Contractor must ensure that all interim payment certificates are accompanied by a Tax Invoice, with the
Contractor’s and the Employer's VAT Registration numbers printed thereon, to ensure timeous payment of the

certificate. Contractors must allow 30 days from date of invoice for the payment to be effected.

Contractors wishing to be paid electronically must ensure that their correct banking details are also printed on
their Tax Invoice.
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C3.5.1.16

C3.5.1.17

C3.5.1.18

C3.5.1.19

C3.5.1.20

C3.5.1.21

C3.5.1.22

C3.5.1.23

Daily records

A complete set of daily records indicating labour and plant on site, weather, work performed and any safety
incidents, is to be kept on site and must be available for perusal by the Employer’s Agent at all times.

Bonds and guarantees

As specified elsewhere.

Payment certificates

As specified elsewhere.

Permits

Not applicable.

Proof of compliance with the law
As specified elsewhere.

Insurance provided by the employer
As specified elsewhere.

“As built information”

As the work progresses, the Contractor shall keep full records of all amendments to and deviations from the
drawings as issued to the Contractor at the start of the contract. The true positions, invert levels and ground
levels of all services shall be surveyed after construction and indicated on the drawings, for which purpose the
Contractor shall receive a separate complete set of drawings at no cost, from the Employer's Agent. The
Contractor must provide as-built survey information in digital format. In addition, the Contractor shall provide a
copy of all quality control test results signed off by the Employer's Agent as part of the as-built information
submission.

The Completion Certificate shall only be issued after the Employer's Agent has received a properly completed
set of "As Built" drawings and signed off test results from the Contractor. This set of information shall be
approved and signed by the Contractor’'s Contracts Manager. No additional payment will be entertained as a
result of this requirement.

Testing

Process control

The Contractor shall arrange for all tests required for process control to be done by an accredited laboratory
acceptable to and approved by the Employer's Agent.

The Contractor may establish his own laboratory on site or he may employ the services of an independent
commercial laboratory. Whatever method is used, the Contractor must submit the results of tests carried out on
materials and workmanship when submitting work for acceptance by the Employer’s Agent. The costs for these
tests shall be deemed to be included in the relevant rates and no additional payment will be made for testing as
required.

Acceptance control
The process control test results submitted by the Contractor for approval of materials and workmanship may be
used by the Employer's Agent for acceptance control. However, before accepting any work, the Employer’s
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C3.5.1.24

C3.5.1.25

C3.5.2

C3.5.21

Agent may have further control tests carried out by a laboratory of his choice. The cost of such additional tests
will be covered by a provisional sum provided in the schedule of quantities, but tests that failed to confirm
compliance with the specifications, will be for the account of the Contractor.

Management of EE’s/QSE’s

The monthly fee shall include full compensation for all guidance, mentoring, training, supervision, setting out and
monitoring activities that may be deemed necessary to ensure the Works carried out by EE's/QSE's are in
accordance with the technical and OHS specifications and within the agreed timeframes.

Provisional Sum for the Variation in Rates
Works packages will be negotiated with the EES/QSEs and any variance in the Contractor’s agreed rates and
the EEs/QSEs rates, both positive and negative will be set off under a provisional item included in the Preliminary
and General section of the Bill of Quantities. No additional payment for EME P&G’s will be paid and is deemed
to be included in the Main Contractors P&G's.

HEALTH AND SAFETY

The Contractor shall comply with the Employers health and safety specifications as specified in Particular
Specification Section D.

Health and safety requirements and procedures of the employer

(a) In terms of the provisions of Section 37(2) of the Occupational Health and Safety Amendment Act, 1993
(Act 85 of 1993), hereinafter referred to as the Act, the following arrangements and procedures shall
apply between the Contractor and the Employer to ensure compliance by the Contractor with the
provisions of the Act:

(i) The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor
with all relevant provisions of the Act and the Regulations promulgated in terms of the Act.

(ii) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms
of the Act and Regulations on the Contractor will be fully complied with.

(i) The Contractor accepts sole liability for such due compliance with the relevant duties, obligations
and prohibitions imposed by the Act and Regulations and expressly absolves the Employer from
himself being obliged to comply with any of the aforesaid duties, obligations and prohibitions,
with the exception of such duties, obligations and prohibitions expressly assigned to the
Employer in terms of the Act and its associated Regulations.

(iv)  The Contractor agrees that any duly authorised officials of the Employer shall be entitled,
although not obliged, to take such steps as may be necessary to monitor that the Contractor has
conformed to his undertakings as described in paragraphs (i) and (i) above, which steps may
include, but will not be limited to, the right to inspect any appropriate site or premises occupied
by the Contractor, or any appropriate records or safety plans held by the Contractor.

(v) The Contractor shall be obliged to report forthwith to the Employer and Employer’'s Agent any
investigation, complaint or criminal charge which may arise as a consequence of the provisions
of the Act and Regulations, pursuant to work performed in terms of this Contract, and shall, on
written demand, provide full details in writing, to the Employer and Employer’s Agent, of such
investigation, complaint or criminal charge.

(vi)  The Contractor shall furthermore, in compliance with Constructional Regulations 2014 (Notice
No 10113, dated 7 February 2013) to the Act acquaint himself with the requirements of the
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C3.5.2.2

C3.5.2.3

C3.5.24

C3.5.2.5

C3.5.2.6

Employer’s health and safety specification as laid down in regulation 5(1)(b) of the Construction
Regulation 2014, and prepare a suitably and sufficiently documented coherent site specific
health and safety plan as contemplated in regulation 7(1)(a) of the Construction Regulation 2014
for approval by the Employer or his assigned agent. The Contractor's health and safety plan
and risk assessment shall be submitted for approval, to the Employer or his agent, within 14
days of the Commencement Date and shall be implemented and maintained from the
commencement of the Works. The Contractor shall at all times be responsible for full compliance
with the approved plan as well as with the Construction Regulations and no extension of time
will be considered for delays due to non-compliance with the abovementioned plan or
regulations.

(viy  The Employer, or his assigned agent, reserves the right to conduct periodic audits, as
contemplated in the Construction Regulations 2014, to monitor that the Contractor is compliant
in respect of his obligations. Failure by the Contractor to comply with the requirements of these
Regulations shall entitle the Employer’s Agent, at the request of the Employer or his agent, to
suspend all or any part of the Works, with no recourse whatsoever by the Contractor for any
damages incurred as a result of such suspension, until such time that the Employer or his agents
are satisfied that the issues in which the Contractor has been in default have been rectified.

(viii)  The proposed type of work, materials to be used and potential hazards likely to be encountered
on this Contract are detailed in the C3.4: Construction, the Bill of Quantities, the Drawings, and
in the Employers' health and safety specification (regulation 5(1) of the Construction Regulations
2014).

Payment items are included in the Bill of Quantities to cover the Contractor's cost for compliance with the OHS
Act and the abovementioned regulations.

Protection of the public
The Contractor shall at all times ensure that his operations do not endanger any member of the public.

As the site is public area the Contractor shall take special precautions to prevent public access to any danger
areas on the Works, e.g. by temporary barricades and/or fencing.

Barricades and lighting

As specified elsewhere.

Traffic control on roads

As specified elsewhere.

Measures against disease and epidemics
As specified elsewhere.

Aids awareness

Not applicable.
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PART 4 (OF 4): SITE INFORMATION
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C4.1

C4.2

C43

C4.4

C4.5

SCOPE

The documentation included in this section describes the site as at the time of tender to enable the tenderer
to price his tender and to decide upon his method of working and programming.

Only actual information about physical conditions on the site and its surroundings have been included in this
section and interpretation is a matter for the tenderers.

SUBSOIL INVESTIGATION

No trial holes have been excavated on the site and tenderers are to make their own independent assessment
as to the nature of ground and subsoil conditions.

SPECIAL WATER HZARDS

It should be noted that certain areas of the Works are fairly low lying and may be prone to flooding and ponding
during and subsequent to rainy periods.

Therefore, roadworks and trenching / open excavations may also be delayed due to ponding of water and the
Contractor will have to allow for various methods of removing ponding stormwater and other de-watering
methods to enable a minimum of delay to occur.

INTERFACES

The position of services shown on the drawings is based on information supplied by the relevant authorities.
The accuracy of the information available cannot be guaranteed, and it is therefore necessary for the
Contractor to prove all services by hand excavating exploratory holes before construction in any specific area
can commence.

The position and level of all services found must be measured, and the information immediately forwarded to
the Engineer.

The Contractor shall be responsible for ensuring that clashes are anticipated timeously.

This operation must commence as soon as possible so that any interface with the relevant service departments
can be arranged timeously to prevent delays to the contract.

The Contractor will be required to interface with the relevant departments / utility companies directly to arrange
for services to be moved if necessary. Refer Clause C3.1.9 under Section C3.1 : Description of the Works.

SURVEY BEACONS AND BENCHMARKS

The Contractor shall be responsible for the preservation of all land survey, erf or other pegs, benchmarks and
beacons. If damage or disturbance of any such pegs or beacons is caused by the operations of the Contractor
or his subcontractors the pegs are to be replaced by a Registered Land Surveyor at the cost of the Contractor.
Benchmarks will be replaced by the Engineer at the Contractor’s expense.

Information regarding the position of all such pegs will be made available to the Contractor by the Engineer
on request.

The Contractor is to ensure that no spoil is placed over an erf peg or benchmarks and that these are
adequately protected for the full duration of the Contract.

Where disturbances of boundary pegs are unavoidable due to excavation or other operations adjacent to the
pegs, the Contractor shall advise the Engineer or his Representative immediately, and agreement is to be
reached that the disturbance of the peg is unavoidable and a strict record of such disturbed pegs is to be kept.
Such pegs are to be replaced by a Registered Land Surveyor as described above and the Contractor is to
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submit proof of the cost of replacement of pegs. The Contractor will be reimbursed on a basis pro-rata to the
total cost of peg replacement determined on completion of the Works.

C4.6 LOCALITY PLAN

Refer Appendix A.
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APPENDIX A

LIST OF TENDER DRAWINGS

List of Tender Drawings:

DRAWING No. DESCRIPTION

GENERAL:

2358-T-GEN-001 | TYPICAL SPEED CONTROL HUMP DETAILS
2358-T-GEN-002 | TYPICAL RAISED PEDESTRIAN CROSSING (SHEET 1 OF 2)
2358-T-GEN-003 | TYPICAL RAISED PEDESTRIAN CROSSING (SHEET 2 OF 2)

2358-T-GEN-004 | TYPICAL RAISED PEDESTRIAN INTERSECTION
2358-T-GEN-005 | PROPOSED CONCRETE KERB DETAILS

2358-T-GEN-006 | PROPOSED STORMWATER DETAILS (SHEET 1 OF 3)
2358-T-GEN-007 | PROPOSED STORMWATER DETAILS (SHEET 2 OF 3)

2358-T-GEN-008 | PROPOSED STORMWATER DETAILS (SHEET 3 OF 3)

PLAN LAYOUTS:
S.2 KOUGA IMPLEMENTATION PLAN — HANKEY
S.3 KOUGA IMPLEMENTATION PLAN - HUMANSDORP
S.5 KOUGA IMPLEMENTATION PLAN - LOERIE
S.8 KOUGA IMPLEMENTATION PLAN — PATENSIE
S.10 KOUGA IMPLEMENTATION PLAN — THORNHILL
T.2 KOUGA IMPLEMENTATION PLAN — HANKEY
T.3 KOUGA IMPLEMENTATION PLAN - HUMANSDORP
T.5 KOUGA IMPLEMENTATION PLAN - LOERIE
T.8 KOUGA IMPLEMENTATION PLAN — PATENSIE
T.10 KOUGA IMPLEMENTATION PLAN — THORNHILL
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NOTES:

1. SPEED HUMP SHALL NOT BE PLACED AT DRIVEWAY ENTRANCES OR
STORMWATER GULLIES.

2. ROAD TRAFFIC SIGNS W332 AND IN11.1 SHALL PREFERABLY BE LOCATED

WITHIN MINIMUM 30M OR DETERMINED BY SPEED/ROAD LAYOUT AHEAD

OF FIRST SPEED HUMP WHEN A SERIES OF SPEED HUMPS ARE USED.

SIGNS MUST BE ERECTED BEFORE AND ROAD MARKINGS PROVIDED

IMMEDIATELY AFTER CONSTRUCTION, ALLOW ASPHALT TO COOL

BEFORE PAINTING.

SPEED HUMP TO BE CONSTRUCTED FROM PREMIX 'TYPE IVA'. TACK

COST TO BE APPLIED ON ROAD SURFACE BEFORE CONSTRUCTION.

. ALL EXISTING SURFACES TO BE SAW-OUT.

. ALL EXISTING SURFACES ADJACENT TO SPEED HUMP TO BE REPAIRED
WHERE NECESSARY.

. ROAD MARKING SHALL BE AN APPLICATION OF REFLECTIVE
CEMENTITIOUS ROAD MARKING COMPOUND IN ACCORDANCE WITH
MANUFACTURES RECOMMENDATION AND SPECIFICATION.

. ALL ROAD SIGNS AND MARKINGS SHALL COMPLY WITH SADC ROAD
TRAFFIC MANUAL AND THE NATIONAL ROAD TRAFFIC REGULATIONS.

. THE SETTING OUT AND PRE-MARKING OF THE LINES AND SYMBOLS
SHALL BE APPROVED PRIOR TO ANY FINAL MARKINGS BE APPLIED.
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NOTES:

. RAISED PEDESTRIAN CROSSINGS SHALL NOT BE PLACED AT DRIVEWAY
ENTRANCES OR STORMWATER GULLIES.

EXACT LOCATION OF RAISED PEDESTRIAN CROSSING SIGNS (W332 AND W306) TO
BE DETERMINED ON SITE.

SIGNS MUST BE ERECTED BEFORE AND ROAD MARKINGS PROVIDED IMMEDIATELY
AFTER CONSTRUCTION, ALLOW ASPHALT TO COOL BEFORE PAINTING.

ALL EXISTING SURFACES TO BE SAW-OUT.

ALL EXISTING SURFACES ADJACENT TO SPEED HUMP TO BE REPAIRED WHERE
NECESSARY.

ROAD MARKING SHALL BE AN APPLICATION OF REFLECTIVE CEMENTITIOUS ROAD
MARKING COMPOUND IN ACCORDANCE WITH MANUFACTURES RECOMMENDATION
AND SPECIFICATION.

ALL ROAD SIGNS AND MARKINGS SHALL COMPLY WITH SADC ROAD TRAFFIC
MANUAL AND THE NATIONAL ROAD TRAFFIC REGULATIONS.

8. THE SETTING OUT AND PRE-MARKING OF THE LINES AND SYMBOLS SHALL BE
APPROVED PRIOR TO ANY FINAL MARKINGS BE APPLIED.
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NOTES:

1. SIGNS MUST BE ERECTED BEFORE AND ROAD
MARKINGS PROVIDED IMMEDIATELY AFTER
CONSTRUCTION, ALLOW ASPHALT TO COOL BEFORE
PAINTING.

2. ALL EXISTING SURFACES TO BE SAW-CUT.

3. ALL EXISTING SURFACES ADJACENT TO RAISED

4. ROAD MARKING SHALL BE AN APPLICATION OF
REFLECTIVE CEMENTITIOUS ROAD MARKING

RECOMMENDATION AND SPECIFICATION.

5. ALL ROAD SIGNS AND MARKINGS SHALL COMPLY
WITH SADC ROAD TRAFFIC MANUAL AND THE
NATIONAL ROAD TRAFFIC REGULATIONS.

6. THE SETTING OUT AND PRE-MARKING OF THE
LINES AND SYMBOLS SHALL BE APPROVED PRIOR
TO ANY FINAL MARKINGS BE APPLIED.

INTERSECTION TO BE REPAIRED WHERE NECESSARY.

COMPOUND IN ACCORDANCE WITH MANUFACTURERS

ROAD RESERVE

SURFACE OPTIONS:
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NOTES:
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PIPE INTERNAL WIDTH NUMBER OF BEAMS
DIAM. OF BRICK STRUCTURE | PER STRUCTURE TYPE
(mm) =Y (mm)
Al | A2 [B&C | D
50-600 930 1 3 1 3
675-825 1160 2 5 2 4
900-1050 1300 2 5 2 4

INTERNAL WIDTHS AND NUMBER OF
C BEAMS FOR VARIOUS PIPE DIAMETERS

NOTES:

1. CONCRETE FOR PRE-CAST BEAM TO BE
CLASS 25/19.

2. C BEAM, LAID ON MORTAR BED, FULL
WIDTH OF SURFACE AND VERTICAL FACES.

3. MINIMUM COVER TO STEEL TO BE 30mm.

4. LIFTING TAPERED HOLES TO BE PROVIDED
(SEE DETAIL DWG. PSLE 2/1)

MAIN F\;EINFORCING TO BE LOCATED AT

THE BOTTOM OF BEAM (30mm COVER)

REF. | DIAM. ] LENGTH | NUMBER
MARK | oF BAR | DIA (mm) | REQD BENDING/CUTTING
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@,7

TAPERED HOLES

e

|——TOP OF BEAM

FRAME BEAM j

C BEAM j |—|_

FRAME BEAM

C BEAM

50mm MIN LAP

TYPICAL LAYOUTS FOR POSITIONING OF C BEAMS

PRE-CAST CANTILEVER BEAM

TYPE 1 PRE-CAST

SUPPORT KERB

BRICKWORK OF SIDEWALL

TO EXTEND TO BACK OF KERB — | N
T T

MIN. 40mm/MAX. 60mm

[

a a

—— FACE OF CHANNEL LINE
EDGE OF CARRIAGEWAY

ROAD DESIGN LEVEL

XV 00€

BRICKWORK SURFACE TOBECLEANED _______——

AND WETTED BEFORE CASTING CONCRETE

THROAT OPENING (FRONT OF KERB)
TO BE MIN. 90mm AND MAX. 110mm

NOTE:
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TYPICAL ASSEMBLY OF PRE-CAST BEAM
UNITS FOR TOP OF TYPE A KERB INLET

FRAME ASSEMBLY

4mm TIE WIRE

FRAME SIDES 'T1

ANCHOR

[T LUG 'T3' WELDED TO

END PIECES

FRAME ENDS 'T2'

DETAIL OF FRAME ASSEMBLY

STEEL SCHEDULE

REF. DIAM.OR | NUMBER LENGTH BENDING/CUTTING
MARK SECTION REQD. O/A (mm) AND LOCATION
(mm)
1250
™ 60x60x8 2 1250
ANGLE FRAME SIDE
T2 60x60x8 ) 640 640
ANGLE FRAME END
75
T3 R10 2 400 @  WELDED
« TOT2

CAST IN-SITU CONCRETE
IN-FILL SHOWN DOTTED

PRE-CAST CANTILEVER BEAM

FRAME ASSEMBLY
LUG
COVER OR GRATE7\
MORTAR £10mm 6£
BEAM

DETAIL SHOWING MORTAR UNDER FRAME

TO ADJUST COVER TO THE REQUIRED LEVEL

NOTES:

DETAILS OF FRAME ASSEMBLY AND INSTALLATION OF

PRE-CAST BEAMS TO TOP OF MANHOLE AND KERB INLETS

—
AMENDMENTS

DRAWING STATUS

DATE

DESCRIPTION

weroveo| FOR TENDER

frar0712021]

FIRST ISSUE

SECTION THRU' COVER

REINFORCING DETAIL

STEEL SCHEDULE

PRECAST CONCRETE COVER

FRAME PARTS
St
.
o
o
N
<
o ANCHOR LUG
g S2 WELDED
© TO S1
L 640 O/A L
# A
SUB-SOIL MANHOLE FRAME
FRAME PARTS T1
— y
’j T 305
15mm GAP [
| BETWEEN T2 1 O
1 ANDFLANGE
° <
3 T2AT 120k =
d WELDED TO T1 o
.
1 F 1 =
—
T3 WELDED TO —— |
| | T2 N
L —
50 \/ 610 O/A L L 610 O/A L
H A # A #

COMPLETED COVER

o—

[
—[cooromate oATow]

I TM - WGS84 - LO 25
1

NOTES:
ol CE ON C G SIONS

! E)FLgTREAg.V\l/EOR,; ISUIZTrInNm. DIMENSION LOGATION REF. [S)II'EAéﬂTlgﬁ LENGTH [NUMBER BENDING/CUTTING
2. FRAME ASSEMBLY TO BE HOT DIPPED

GALVANISED AFTER MANUFACTURE TO MARK (mm) |O/A (mm)| REQD. ! .(ﬁ)"n?;?;lents to be

SANS ISO 1461.
3. WELDED FRAME ASSEMBLY TO BE FLAT SUB-SOIL S1 GA%%OLXS 640 4 OVERALL DIMENSIONS CRITICAL hot-dipped

WITH NO WARPS OR TWISTS. .
4. ALL BEAMS TO BE BEDDED ON MORTAR MANHOLE j 250 galvanised after

OVER FULL AREA OF CONTACT WITH

SUPPORT KERBS, BRICKWORK OR SLABS FRAME S2 R10 400 2 WELDED TO $1 manufacture, to
5. CANTILEVER BEAM TO BE SUBSTITUTED 75 SANS ISO 1461.

BY A FRAME BEAM IN THE CASE OF

TYPE B OR TYPE C MANHOLE pre-casT | T [ SR0R | et0 4 |ovERALL DIMENSIONS GRITICAL | 2- Concrete for
6. VISIBLE ID MARK ON FRAME ASSEMBLY pre-cast covers

REQUIRED. CONCRETE| T2 R6 600 8 STRAIGHT to be Class 25/10.

COVER 50x30 OD
T3 TUBE | S0 2 Lo 30
DETAILS OF PRE-CAST
CONCRETE COVERS
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640 O/A , 1250 O/A
v v
l 1 ., 610 »
HINGE $3 CONTINUOUS WELD 1ONTINUOUS WELD—— /‘
2201D 20 0M.S. ROD
ANCHOR UG GALVANIZED e — N
 WELDED PIPE [rm——
i j| O GRATE fl I .
N — e S S
FRAME
GRATE o PARTS S2
PARTS S4 &
— FRAME ,
SECTION A-A o \ <
< 3 2| ©
° ol 3 (DETAIL 3 S sl S
< | 2 3
w <
©
L 75
= #
75,
* ANCHOR LUG
S4 WELDED
g GRATE GRATE PARTS s5 —1 1082
COVER S4 N
T
N \; ~
~ A GRATE DIAGONALS S7
FRAME PARTS GRATE PARTS S6 WELDED TO S5 AND S6
s1
| GRATE D|AGONALS S6 20 @ M.S. ROD
FRAME PARTS 22 @ 1D M.S PIPE S
FR GRATE WELDED [TO S4 AND S5
PARTS S5 610 GRATE
FRAME PARTS —L
s1
GRATE COVER S4
HINGESs —O — -—:
— FRAME
NOTES: ANCHOR LUG
— S2 WELDED SECTION A-A
1. All welds to be 6mm fillets TO 81 (DETAIL 3)
continious on both sides of grid SIDE ELEVATION HINGE $3 FRAME ASSEMBLY
diagonals. No spot welding shall AS PER PSLE 2/2
be allowed STEEL SCHEDULE LOCATION | REF. | DIAM.OR |LENGTH| NO |BENDING/CUTTING
- —— MARK | SECTION | oA | REQ.
2. Cover grate diagonals and frame rocaion [ rer. | piam.or [ienati] No [ acnomercurmne O — "] (mm) (mm)
i i MARK| SECTION | OA | Rea.
to be hot dipped galvanised after o | m) Q CHORLUG GRATE s1 Tﬁé‘ﬁf 1250 | 2 |OVERALL DIMENSIONS CRITICAL
manufacture to SANS I1SO 1461. fg‘m: Dﬁ\kﬂ%TER FRAME
) GRATE L
3. Bottom of cover to seat firmly on e st | S0s 640 | 4 |OVERALL DIMENSIONS CRITICAL WELDED TO FRAME s2 | S8 | 640 | 2 |OVERALL DIMENSIONS CRITICAL
fram_e. Any covers or grate_s not NOTES. SIDE ELEVATION 55 > PIPET
seating on frame will be rejected. s2 R10 160 ) 25  WELDEDTOS1 - - HINGE| 20 ROD 1220 1 | OVERALL DIMENSIONS CRITICAL
4. Hinge details as per drawing e = 1. All welds to be 6mm filets continious. No spot -
details only, section AA (detail 3). 53 2 PIPES welding shall be allowed. UG R10 400 2 250  WELDED TOS2
5. Sample may be inspected at the HINGE| 20 ROD 610 1 OVERALL DIMENSIONS CRITICAL 2. Cover, grate diagonals and frame to be hot dipped 75
. . galvanised after manufacture to SANS ISO 1461. GRATE
::r;frastruoture and Engineering GRATE s4 [sox10FaT| ss0 | 2 |oVERALL DIMENSIONS CRITICAL 3. Bottom of cover to seat firmly on frame. Any COVER S5 [SOX10FLAT| 680 | 4 [OVERALL DIMENSIONS CRITICAL
irectorate. covers not seating on frame will be rejected. S6  |50X10 FLAT
6. Only hinged grates may be used S5 |50x10FLAT | 610 | 2 |OVERALL DIMENSIONS CRITICAL 4. Hinge details as per drawing details only, 610 | 4 |JOVERALL DIMENSIONS CRITICAL
: " N . GRATE s6  |sox10 FLAT | 810 1 |OVERALL DIMENSIONS CRITICAL section AA (detail 3). GRATE S7 |50X10 FLAT [ 810 2 | OVERALL DIMENSIONS CRITICAL
Use of loose type discontinued. DIAGONALS| 5. Sample may be inspected at the Infrastructure and DIAGONALS 710 4 | OVERALL DIMENSIONS CRITICAL
7. Visible ID mark on frame 710 | 2 [overaLL bimensions criTica Enginesring Directorate.
assembly required. 610 2 | OVERALL DIMENSIONS CRITICAL 6.(?n|y “t‘,"ge‘; grates may be used. Use of loose type 610 4 | OVERALL DIMENSIONS CRITICAL
iscontinued.
510 2 |OVERALL DIMENSIONS CRITICAL 7. Visible ID mark on frame assembly required. 510 4 | OVERALL DIMENSIONS CRITICAL
410 2 |OVERALL DIMENSIONS CRITICAL 410 4 |OVERALL DIMENSIONS CRITICAL
SINGLE HINGED STORMWATER 310 | 2 |OVERALL DIMENSIONS CRITICAL DOUBLE HINGED STORMWATER 310 ] 4 JOVERALL DIMENSIONS CRITICAL
GRATE AND FRAME 210 | 2 |OVERALL DIMENSIONS CRITICAL GRATE AND FRAME 210 | 4 |OVERALL DIMENSIONS CRITICAL
110 2 |OVERALL DIMENSIONS CRITICAL 110 4 |OVERALL DIMENSIONS CRITICAL
S— S— - —
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